

PROW Volunteer Group work - Tracking sheet 2012-13

Works

Parish	Path No.	Works description	Assigned	Comments	Date completed	No. of Volunteers	Hours worked
Bisham	4	Re-build revetment along footpath in sections where necessary	WMCV	2 days	15/04/2012 08/07/2012	10	10
Bisham	4	Further revetment work needed (approx 230m)	WMCV		08/07/2012	5	5
Bisham	3	Step building needed along path (approx 40m)	TCV	2 days grant funded, 3 days PROW funded	11/10/2012	32	22
Hurley	2	Remove and dispose of Himilayan Balsam	EBR		TBC		