

Neighbourhood Plan Delivery (Projected) – Cabinet Meeting 26.11.2015

	Steering Group /Parish stages					Council stages ⁱ		
	Issues & Options consultation / analysis responses / research	Draft sections / direction for plan	Plan with RBWM for comments and SEA / HRA screening	NP group's consultation (pre-submission)	Analyse responses / amend plan / write Consultation Statement	Submission to Council formal council checks / consultation	Examination	Referendum & Making the neighbourhood plan
Ascot, Sunninghill and Sunningdale				24/06/2013 to 07/08/2013		Sep 2013	21/11/2013	27/03/2014 29/04/2014
Bisham	To be confirmed							
Bray					By November 2015	Mid December 2015 (subject to additional Parish Council meeting on 14 th December)	Dependent on Council's timetable	
Central Windsor Business		Sep 2015	Dec 2015	Jan-Feb 2016	Feb-March 2016	April-May 2016	July 2016	September 2016
Datchet	New Parish Council and chair. Neighbourhood plan is being re-started. Not able to provide timetable at this moment in time							
Eton & Eton Wick	2 nd Public consultation 9/10 October to 26/10/2015	Winter 2015	Spring 2016	Autumn 2016				
Horton & Wraysbury		Oct 2015 – Feb 2016	Feb 2016	Mid Apr – End May 2016	Jun – Jul 2016	Aug 2016	Nov 2016	February 2017 (entire timetable subject to revision once a consultant is appointed)
Hurley & the Walthams				Early January 2016		Spring 2016	Dependent on Council's timetable	
Maidenhead & Cox Green		Dec 2015	Feb 2016	March 2016	April-May 2016	June 2016 (subject to getting some clarity on growth targets)	July-August 2016	October 2016
Old Windsor	In progress	Sep – Mid Nov 2015	End Nov 2015	Jan – Feb 2016	Mar 2016	End Apr 2016	Mid May – Mid Jun 2016	September 2016
Windsor		August 2015	October-November 2015	December-January	February 2016	March 2016	April/May 2016	July 2016

ⁱ Dependent on Council's timetable