

Cabinet Forward Plan - changes made since publication on 07.12.22:

Item	Scheduled date	New date	Reason for change
Corporate Peer Challenge - Progress Review	26.01.23	-	New item
Disabled Facilities Grant	26.01.23	23.02.23	Delay due to further work needing to be undertaken.
Electric Vehicle Chargepoint Implementation Plan	26.01.23	23.02.23	Delayed due to postponed launch of consultation in order to respond to requests made at Overview & Scrutiny Committee
Housing Policy report	26.01.23	30.03.23	Delay due to further work needing to be undertaken.
School Condition Programme 2023/24	26.01.23	30.03.23	Delayed in order to provide time to complete more detailed investigations and surveys at schools to allow for prioritisation of schemes
Outcome of consultation on new SEN Provision	23.02.23	30.03.23	Delayed as start of the consultation has been delayed until January 2023, meaning that officers will not be able to report the outcome until March.
Broadband	30.03.23	27.04.23	Moving due to slight delay in commencing procurement process
Windsor Castle Hill Public realm improvement	26.01.23		New item
New Shared Service Agreement for the commissioning of Joint Legal Services (JLT)	30.03.23		New item
Award of RBWM Leisure Management Contract	23.02.23		New item

Swayer's Close Stakeholder Masterplan Document	30.03.23		New item
Lower Mount Farm (Cannondown Road) Stakeholder Masterplan Document	30.03.23		New item
Building Height and Tall Buildings Supplementary Planning Document (SPD)	23.02.23		New item
Achieving for Children Annual Reserved Ownership Decisions	23.02.23		New item
Broadway Car Park	26.01.23	23.02.23	Delay due to further work needing to be undertaken
Contract for Parking Enforcement, Moving Traffic Enforcement, Environmental Enforcement and Highways Enforcement			Delay due to delay in commencement of tender process.
Datchet Neighbourhood Plan Referendum	23.02.23		New item