

ID	Task Mode	Task Name	Duration	Start	Finish
1		DESIGN PERIOD	34 days	Thu 04/05/23	Thu 22/06/23
11		PROCUREMENT AND TENDERING	69 days	Mon 12/06/23	Fri 15/09/23
12		Collate Tender Documentation and Issue	2 wks	Mon 12/06/23	Fri 23/06/23
13		Tender Period	4 wks	Fri 30/06/23	Thu 27/07/23
14		Site Visits	1 day	Fri 07/07/23	Fri 07/07/23
15		Tender Return	0 days	Thu 27/07/23	Thu 27/07/23
16		Tender Negotiations, Review & Report	5 days	Fri 28/07/23	Thu 03/08/23
17		Cabinet Meeting Review (27 July 2023)	1 day	Thu 27/07/23	Thu 27/07/23
18		Cabinet Meeting Review (24 August 2023)	1 day	Thu 24/08/23	Thu 24/08/23
19		Standstill Period (10 Days)	10 days	Fri 25/08/23	Fri 08/09/23
20		Client's Agreement / Appoint Contractor	1 wk	Mon 11/09/23	Fri 15/09/23
21		PRE-CONSTRUCTION	10 days	Mon 18/09/23	Fri 29/09/23
22		Prepare Contract Documents	2 wks	Mon 18/09/23	Fri 29/09/23
23		Issue Contract Documents	0 days	Fri 29/09/23	Fri 29/09/23
24		DEMOLITION OF CAR PARK	201 days	Mon 02/10/23	Fri 26/07/24

