

Cabinet Forward Plan - changes made since Cabinet meeting on 27.09.23:

Item	Scheduled date	New date	Reason for change
EV ChargePoint Procurement	25.10.23	29.11.23	External funding bodies allowing more time than initially anticipated to prepare for procurement
Sale of Pickins Piece, Horton	29.11.23	-	New Item
Empty Property Strategy	29.11.23	-	New Item
Draft budget 2024/25	29.11.23	-	New Item
A308/Mill Lane/Parsonage Lane junction improvement	25.10.23	-	Item Removed to allow for alternative solutions to be investigated and considered in future, dependent on availability of funding.
Procurement of Stop Smoking Services	13.12.23	-	New Item
School Allocation 2024/25	13.12.23	-	New Item