

Pan-Berkshire SACRE Hub

Crossing the Bridges Project

Action plan April 2016-March 2017

Aim	Actions	Timescales	People Responsible	Cost	Summer 2016	Autumn 2016	Spring 2017
<p>A. To increase the number of visits by schools to places of worship and visitors into RE lessons</p>	<p>Facilitate by:</p> <ul style="list-style-type: none"> Producing a Project Plan for the SACREs Providing a common booking form and publicising to schools, hosts and speakers Providing a Directory of places of worship hosts and visiting speakers 	<p>June 2016</p> <p>Form produced Spring 2016</p> <p>Autumn 2016: Publicise through e.newsletters in LAs and Diocese, SACRE and Diocesan web pages, teacher networks and host/speaker training events</p> <p>Appoint teacher assistant Summer Term 2016. Teacher collates Directory pages Autumn 2016- Spring 2017</p>	<p>Hub Co-ordinator (sent to SACRE Chairs)</p> <p>Hub-co-ordinator with SACRE advisers and chairs</p> <p>Hub co-ordinator, SACREs, Teacher Directory assistant</p>	<p>Half-day Hub co-ord time £250</p> <p>1 day Hub co-ordinator time £500 for the year</p> <p>1 day Hub co-ordinator time to appoint teacher assistant and to manage his/her work on Directory Summer/Autumn Terms 2016 £500</p> <p>5 days teacher assistant time to collate Directory</p>			

	<ul style="list-style-type: none"> Engaging schools in the project by dissemination of information Evaluating visits and visitors using the common feedback forms 	<p>Autumn 2016: Publicise through e.newsletters in LAs and Diocese, SACRE and Diocesan web pages, teacher networks and host/speaker training events</p> <p>Autumn 2016 – Spring 2017 Collate feedback forms and report to hosts, schools and SACREs</p>	<p>Hub co-ordinator with SACRE advisers</p> <p>Teacher assistant and Hub co-ordinator</p>	<p>£1000</p> <p>1 day Hub co-ord time to edit, finalise and oversee graphic design of Directory Spring Term 2017 £500</p> <p>1 day Hub co-ord time over the year £500 plus 1 day teacher assistant time £200</p>			
<p>B. To improve the quality of the RE learning experiences children and young people receive during visits or with visitors</p>	<p>Facilitate by:</p> <ul style="list-style-type: none"> Giving presentation to Culham St Gabriel's Conference, Birmingham (Conference presentation available for SACRE meetings Summer 2016) 	<p>June 30th 2016</p>	<p>Hub co-ordinator and SACRE Adviser Anne Andrews</p>	<p>1.5 days to prepare and deliver presentation and attend conference @ £500 = £750</p> <p>Total Hub co-ord time 6 days @ £500 = £3000</p>			

	<ul style="list-style-type: none"> • Providing interactive teaching materials using an enquiry approach to enhance agreed syllabus delivery, and sample materials to support teachers. • To disseminate these materials through teacher network meetings and LA and SACRE web pages and through Discovery RE website (and offer them to RE Online to publicise nationally) • To offer training for teachers and hosts and speakers 	<p>Produced in Phase 1 of project and disseminated through networks and websites Spring/Summer 2016</p> <p>Autumn 2016</p> <p>Autumn 2016 Half day in East Berks Date tbc Venue tbc</p> <p>Half day in West Berks Date tbc Venue tbc</p> <p>(Possibly repeat in</p>	<p>Hub co-ord and SACRE advisers</p> <p>Hub co-ord and SACRE advisers</p> <p>SACRE Adviser to be nominated or Hub co-ordinator</p>	<p>Plus x6 teacher assistant days @ £200 = £1200 Sub total: £4200</p> <p>Costed above</p> <p>1 day preparation 1 day delivery 1 day admin and co-ordination 3 days adviser time @ £500 a day £ 1500</p> <p>Total Hub co-ord time</p>			
--	---	---	--	--	--	--	--

		Spring Term 2017 if more funding available through Westhill Bid)		6 days @ £500 = £3000 Plus x6 teacher assistant days @ £200 = £1200 Sub total: £4200 Plus 3 days adviser/hub co-ord time to prepare and run training @ £500 a day = £1500 Total 9 days adviser/hub co-ord time @ £500 6 days teacher assistant time @ £200 =£5700			
--	--	--	--	--	--	--	--

