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REPORT SUMMARY

1. Newlands Girls’ School was unable to accommodate all first preference 
requests for September 2018, with families living more that 2.133 miles from 
the school missing out.  Several of those families live in Oldfield ward and 
have raised concerns that they are unfairly treated by the admission 
arrangements for secondary school.  Whilst there is merit in the complaint, 
the borough believes that any changes to address this will simply move the 
disadvantage to other families.  The option of random allocation does exist, 
but this reduces predictability for all families in the area.

2. The Office of the Schools Adjudicator (OSA) is considering the complaint 
and all admitting authorities [the Academy secondary schools in 
Maidenhead] are awaiting the OSA decision before considering any changes 
to their arrangements.

3. Adding more places to Newlands can reduce the effect of this situation 
however there are sufficient school places planned until 2021.  This means 
there is no basic need requirement for an expansion and any immediate 
expansion would thus be at the expense of other schools and require local 
capital funding from the council.

4. The Newlands school site is currently two-thirds of the size expected for the 
current number of pupils and any onsite expansion will be complex to deliver; 
expensive on a per new place basis; and likely to be contested by Sport 
England.  Earlier feasibility work suggests that expansion on the existing site 
to 220 pupils per year (from the current 192) could cost in the range £12.6m 
- £15.8m, at a cost per pupil which is 4-5 times the current national 
benchmark figure.  This high cost includes replacing a proportion of the 
existing building to support the extra space and providing temporary 
accommodation during the works.

5. Newlands has been included in Batch 2 of the ongoing feasibility work to 
determine what is practicable on the site, up to and including total rebuild 
options, which will feed into the longer term planning of secondary places in 
the Borough.  The cost of this is included in the current allocation of £1.3m.



1. DETAILS OF RECOMMENDATION(S)

RECOMMENDATION: That Cabinet notes the report and:

i) Awaits the outcome of the Office of the Schools Adjudicator and 
feasibility work.

2. REASON(S) FOR RECOMMENDATION(S) AND OPTIONS CONSIDERED

2.1 The Royal Borough has been considering options for the possible expansion 
of Newlands Girls’ School.  This follows the offer of Year 7 places for 
September 2018, where 38 Maidenhead girls did not get their first preference 
choice for the school.

2.2 In addition, residents connected to Oldfield Primary School have submitted an 
objection to the Office of the Schools Adjudicator (OSA), stating that the 
admissions arrangements are unfair to children, particularly girls, living in the 
Oldfield designated area.  The objection has been lodged against Newlands 
Girls’ School who, as an academy, are their own admitting authority.  A 
decision is expected this summer.

Demand for school places
2.3 Additional secondary school places have already been provided in 

Maidenhead to meet rising demand.  Current allocations for September 2018 
Year 7 are about 25 below projection, as higher numbers than average 
continue to transfer to selective schools in neighbouring authorities.  88% of 
families secured their first preference secondary school, which is the highest 
level recorded since 2010.

2.4 An additional 30 places will become available at Furze Platt Senior School in 
September 2019 as part of the existing planned works, and it is forecast that 
there will be sufficient places to provide a 5% surplus in 2019 and 2020 
without further expansion.  The annual pupil projections are reported to 
Cabinet as part of the scheduled schools places report due this summer.

School admissions
2.5 Newlands Girls’ School is an academy, and sets its own admissions criteria in 

line with the statutory School Admissions Code1.

2.6 The Royal Borough of Windsor and Maidenhead has no direct control over the 
admissions criteria for secondary school places in the town as the schools are 
all academies.  There was a major review of the school designated areas in 
2009 that, over the course of a number of years, resulted in five of the six 
secondary schools sharing a single designated area.  The sixth school, 
Holyport College, has operated without a designated area policy, but has now 
introduced one for September 2019 to cover the Bray Parish area.

1 School Admissions Code, December 2014, Department for Education.

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/389388/School_Admissions_Code_2014_-_19_Dec.pdf


2.7 Although there is variation in exactly how allocation is actually derived, the 
main categories for admission to all of the secondary schools, in order of 
priority, are:

 Special Educational Needs.
 Children in Care.
 Social and Medical needs.
 Designated area siblings.
 Designated area children.
 Siblings
 Feeder school children.

2.8 Some of the schools also have staff and/or founder children criteria, although 
generally very few children are admitted under these criteria.  Holyport College 
gives some priority to pupil premium children, whilst Altwood (a Church of 
England school) also has a religious criterion.  Neither Desborough nor 
Holyport Colleges have a feeder school criterion.

2.9 The schools tend to use distance as a way of prioritising applicants within 
each criteria.  This, inevitably, means that children living further away from 
their preferred school are less likely to get in.  There are exceptions at Cox 
Green and Furze Platt Schools, where a priority linked feeder tiebreak is used 
to prioritise designated area children attending schools in the Walthams and 
the Cookhams respectively, ahead of other designated area children (who 
may live closer).

Applications to Newlands Girls’ School for 2018.
2.10 Newlands Girls’ School has 192 places available for Year 7.  For September 

2018, 244 applicants put the school as a first preference, including 210 from 
within the designated area.  38 first preference applicants living in the 
designated area were not offered a place2.  Most of these live either on the 
eastern side of Maidenhead or in the villages.  Only one out-of-borough child 
was admitted, under the social/medical need criteria. 

2.11 The last child to be admitted to Newlands (excluding the social/medical need) 
lived 1.8 miles from the school.  To put this in context, the Town Hall is 1.7 
miles from Newlands. 

2.12 Since the places were allocated on National Offer Day (1st March 2018), the 
normal operation of the waiting lists means that a number of children have not 
taken up places, freeing up space for other applicants.  The distance of those 
admitted now stands at 2.133 miles from the school.

2.13 The admission appeals for September 2018 heard 13 cases, with 2 granted on 
social medical grounds.

Potential changes to the admissions criteria for Newlands’ Girls School
2.14 The OSA has asked the Royal Borough to comment on the objection to 

Newlands Girls’ School’s admissions arrangements.  The objectors have 
suggested that children attending Oldfield Primary School could be given 

2 As per the statutory co-ordinated admissions process, children with lower preferences for Newlands, but higher priority under 
the admissions criteria were also offered places at the school.  This will include children who, for example, might live close to 
Newlands but who put an out-borough grammar as a first preference, but didn’t get in.  They would then have been offered 
places at Newlands over applicants living further away from the school.



greater priority for Newlands Girls’ School by making Oldfield a priority linked 
feeder.  This would mean that any girls’ attending Oldfield (and living in 
Newlands’ designated area) would get places at Newlands behind designated 
area siblings, but ahead of other designated area applicants.

2.15 The borough has examined the admissions arrangements and concluded that 
this would indeed benefit Oldfield girls.  We also note that a similar measure 
would also be needed for Holyport CE Primary School and for Braywick Court 
School, as all three schools are located in the same area.  This has the future 
potential to raise the priority for all of the girls in an annual cohort of 150 pupils 
which we would model as 75 girls before allowing for selective school 
preferences.

2.16 Unfortunately, this measure would certainly mean that other girls living in the 
designated area for the school would not get a place.  These children would 
live closer to Newlands, and would very likely object in turn to the predictable 
reduction in places resulting from any such change.  

2.17 One alternative could be to introduce a partial lottery system where (for 
instance) the places available to designated area children are awarded 
through random allocation.  This has only been adopted in a small number of 
areas nationally, and there is no clear evidence that it is a better option than 
other arrangements.  It does, however, make the allocation of places less 
predictable for more families.  

2.18 It is the borough’s view, therefore, that there is no solution via the admissions 
rules that will address the issues experienced with Newlands this year without 
disadvantaging other residents.  The borough has met with the secondary 
admission authority representatives to consider the issue, and they agree with 
this analysis.  Only an increase in the number of places, by 443 to 236, would 
have enabled all Maidenhead 1st preferences to get in.

2.19 The Admission Authorities have agreed that no further action is taken in 
relation to school admissions arrangements in Maidenhead until the OSA has 
reached a decision.  In any case, only the OSA can now change the 
admissions arrangements for Newlands Girls’ School for September 2019.  
Any changes that the school themselves decide to make could only take effect 
from September 2020, following public consultation this winter (as set out in 
the School Admissions Code).

2.20 The OSA’s judgement may also make a wider consultation on some or all 
secondary school admissions criteria desirable.  If there is a need for 
substantial change, there may be a benefit to residents if options are 
considered through a single co-ordinated consultation run by the borough.  
This would need to come to Cabinet in November 2018.  This is only likely to 
be necessary if the OSA requires significant changes to several school 
admissions policies.

Expanding Newlands Girls’ School on its current site
2.21 Newlands Girls’ School has recently expanded from 186 to 192 children per 

year group.  The further expansion of Newlands Girls’ School generally scores 

3 44 includes the 38 1st preferences, plus a number of lower preferences who would still have priority over some of the 1st 
preference children.



highly in the borough’s school expansion prioritisation matrix, particularly in 
terms of Key Stage 4 attainment/value added, Ofsted and oversubscription.

2.22 There is, however, a significant issue with the site itself, which is roughly two-
thirds the size it needs to be for its current pupil numbers.  The site is 
52,912m2, and should be 76,200m2.  Any further expansion would exacerbate 
this shortage of land.

2.23 A small extension is currently being built to accommodate the 192 children per 
year group, at a cost of just under £1m.  This comprises two additional 
classrooms and some additional dining/hall space.

2.24 The borough and the school have considered how to achieve a larger 
expansion three times over the past decade; initially as part of the old Building 
Schools for the Future programme; again as part of the consideration of the 
first phases (2017 and 2018 intakes) of the borough’s Secondary School 
Expansion Programme, and more recently as a potential solution for Phase 3 
(2019 intake).  Changes to parental preference mean that more places are not 
currently required for Phase 3, as significantly more parents are applying for 
grammar school places.

2.25 In 2016, a feasibility study was carried out to create a long-term masterplan for 
the school.  This considered ways to address the existing poor 
accommodation at the school, whilst also allowing expansion by a form of 
entry to 220 children per year group.  The masterplan envisaged the 
replacement of many of the numerous, older, modular buildings with two new 
blocks and the creation of additional parking/drop-off at the front of the school.  

2.26 Restrictions within the site, and the need to keep the school operating during 
the build, meant that the scheme would have required several phases and a 
considerable number of temporary classrooms.  The cost estimate in 2016, 
which includes an estimate for fees but excludes furniture, equipment and any 
abnormals, was £12.6m.  When part of the first phase (i.e. the scheme 
currently being constructed) was tendered in 2017, the cost was 25% higher 
than forecast, which could suggest a £15.8m cost for the whole scheme on 
2017 prices.  

2.27 This is approximately £75,238 per place (£15.8m divided by 210 pupils), which 
compares extremely poorly to the latest national benchmark figure of £18,670 
per place (based on a national average cost per secondary place for extension 
projects of £15,8224, multiplied by a 1.18 location to reflect higher construction 
costs locally).  Even without a 25% increase, the cost per place would be 
£60,000 (£12.6m divided by 210 pupils). 

2.28 Any additional pupil numbers would exacerbate the shortage of outdoor space 
at the school, making the agreement of Sport England harder to obtain at the 
planning stage.

Rebuilding the whole school and expanding it on its current site
2.29 Cabinet considered a report on the likely demand for school places resulting 

from the emerging Borough Local Plan in November 2017.  This set out the 

4 Page 20, National School Delivery Cost Benchmarking, February 2018, Hampshire County Council, East Riding of Yorkshire 
Council and the Education and Skills Funding Agency.

https://www.local.gov.uk/sites/default/files/documents/F07125%20-%20National%20School%20Delivery%20Cost%20Benchmarking%20-%20Primary%20Secondary%20%20SEN%20Schools%20-%20February%202018%20Revision%204%20Final.pdf


need for up to 11.3 FE of additional places at Year 7 in Maidenhead, some of 
which would need to come from the further expansion of existing schools.  

2.30 Based on a desktop exercise looking at site size only, Newlands Girls’ 
School’s site could potentially accommodate more children through the use of 
more multi-storey buildings and all-weather pitches.  Cabinet approved a 
phased programme of feasibility studies to examine expansion options at all 
65 borough schools in more detail.  Phase one has concentrated on 
Maidenhead primary schools, and Newlands Girls’ has been included in Batch 
2, which is due to start shortly.

2.31 It is likely, however, that the school would need a near complete rebuild to 
make the best use of space.  In addition, all-weather pitches could prove to be 
expensive to maintain in the long-term: the enclosed residential setting means 
that planning permission might not be granted for floodlights, which would in 
turn reduce any income stream from evening lettings.

2.32 A complete rebuild could cost up to £27.4m, based on the national benchmark 
figure for school extensions and a PAN increase of 18 to 210.  No national 
benchmark figure is yet available for completely new schools.  Elsewhere in 
the South East, however, two secondary schools have recently opened at a 
cost of £34m for 6FE, and £50m for 9 FE.  The higher costs reflect in part the 
extra expense of a brand new site, as well as the inclusion of £1.3m and 
£1.9m respectively for furniture, equipment and IT.  A rebuild on the current 
site would, however, need to factor in the cost of phasing the project and of 
providing temporary accommodation during the build period.

2.33 A rebuild could, of course, address any condition concerns around the existing 
accommodation, although these are the responsibility of the academy trust 
and Education Skills and Funding Agency (EFSA), rather than the local 
authority.

Other options

Using an alternative site as a temporary solution  
2.34 Issues around phasing and providing temporary accommodation on site could 

be avoided if Newlands Girls’ School could be decanted to an alternative site 
during a complete rebuild.  No empty school site exists, however, which 
means that any alternative would almost certainly require large numbers of 
expensive temporary classrooms and other facilities.  A temporary move 
would also be very disruptive to pupils’ education..  

Using an alternative site as a permanent solution
2.35 Only one site has been identified through the Borough Local Plan process for 

the purposes of a new secondary school.  This is at Maidenhead Golf Course, 
where the borough’s Infrastructure Delivery Plan states that 7 FE of new 
secondary provision will need be provided.  

2.36 There has previously been discussion around the potential for relocating both 
Desborough College and Newlands Girls’ to this site.  Even as a compact site 
school, however, this could be difficult to achieve whilst providing 2,000 new 
dwellings at the desired density on the whole site.



2.37 Newland’s Girls’ School could, however, be potentially relocated to this on its 
own, providing an increase in places (210 places per year) and new 
accommodation.  As the pupils would not be on the new site until it was ready 
to open, there would be no issues with phasing or temporary accommodation.  
The vacated site could then be redesigned and rebuilt whilst empty, ahead of 
being opened to meet new demand.

2.38 The major issue with this is that Newlands Girls’ School would again be close 
to the edge of town, potentially leaving a different group of Maidenhead 
residents with limited admissions priority.  The borough would also have the 
cost of building two secondary schools, rather than one, although any options 
to provide more spaces for Newlands look disproportionately expensive.  This 
approach could produce eight forms of entry, and this would still leave the 
borough needing to expand other schools in the town, if the maximum 
expected demand materialised.

2.39 Any such scheme would be several years away at the earliest, given the golf 
course timetable, and a new secondary school can take two to three years to 
complete.

2.40 Over the next few years, the borough will need to develop its strategy for 
providing new secondary places on the golf course site.  This strategy will be 
partly informed by the outcome of the feasibility works for expansion at the 
existing schools.  It is recommended that this strategy should consider the 
possibilities of:

 A permanent relocation of Newlands Girls’ School to the golf course site.
 A temporary relocation of Newlands Girls’ School to the golf course site 

whilst its existing site is rebuilt.

2.41 The strategy will also need to consider aspects such as the school admissions 
arrangements and designated areas, and will likely need to be the subject of 
public consultation.

Options

Table 1: Options arising from this report.
Option Comments
Await the Office of the Schools’ 
Adjudicator’s judgement in relation to 
the admissions arrangements for 
Newlands Girls’ School.
This is recommended.

Newlands Girls’ School will be 
required by law to implement 
whatever changes are decided by 
the OSA.  It is possible that the OSA 
will recommend wider changes, and 
the borough and local schools will 
need to address those.

Consider opportunities for Newlands 
Girls’ School using the golf course 
site as a temporary or permanent 
home as part of the wider strategy 
for secondary school places in 
Maidenhead.
This is recommended.

The likelihood of a new secondary 
school on the golf course provides 
some opportunities which should be 
explored more fully, potentially 
leading to public consultation on 
options in due course.



3. KEY IMPLICATIONS

Table 2: Key Implications
Outcome Unmet Met Exceeded Significantly 

Exceeded
Date of 
delivery

None.

4. FINANCIAL DETAILS / VALUE FOR MONEY

4.1 There are no additional financial implications arising from the 
recommendations in this report.  The cost of carrying out feasibility works as 
part of Batch 2 of the feasibility works programme (see paragraph Error! 
Reference source not found.) has already been budgeted for. 

Table 3: Financial Impact of report’s recommendations
REVENUE COSTS 2018/19 2019/20 2020/21
Additional total £0 £0 £0
Reduction £0 £0 £0
Net Impact £0 £0 £0

CAPITAL COSTS 2018/19 2019/20 2020/21
Additional total £0 £0 £0
Reduction £0 £0 £0
Net Impact £0 £0 £0

5. LEGAL IMPLICATIONS

Provision of school places
5.1 Local authorities are under a statutory duty to ensure that there are sufficient 

school places in their area.  This is set out in the Education Act 1996, Section 
14, subsections 1 and 2.  The borough receives the ‘Basic Need’ grant from 
the government for this purpose, which can be spent on new school places at 
all types of school (Academy (including free schools), Community, Voluntary 
Aided and Voluntary Controlled).

5.2 There is no legal duty to provide any particular level of surplus places.

School admissions
5.3 The School Admissions Code 2014 is issued under Section 84 of the School 

Standards and Framework Act 1998.  The purpose of the code is to ensure 
that all school places for maintained schools excluding maintained special 
schools and all academies are allocated and offered in an open and fair way.

6. RISK MANAGEMENT 

Table 4: Impact of risk and mitigation
Risks Uncontrolled 

risk
Controls Controlled 

risk
None arising from 
the 
recommendations.



7. POTENTIAL IMPACTS 

7.1 There are currently no implications arising from the recommendations in this 
report with regards to staffing/workforce, sustainability, Equalities, Human 
Rights and community cohesion, accommodation, property or assets.

8. CONSULTATION

8.1 Officers have met with the Maidenhead secondary school Headteachers to 
discuss the objection to the Office of the Schools Adjudicator.

8.2 Children’s Services Overview and Scrutiny Panel meets on Tuesday 17th July, 
and its comments will be reported to Cabinet.

9. TIMETABLE FOR IMPLEMENTATION

Table 5: Implementation timetable
Date Details
Summer 2018 Receive judgement from the Office of the Schools’ 

Adjudicator. 
Summer 2018 Carry out Batch 2 feasibility works, including Newlands 

Girls’ School.
Autumn 2018 Discuss options for changes to school admissions 

arrangements with schools (if required by OSA).
November 2018 Report to Cabinet on any options for changes to school 

admissions arrangements for public consultation (if 
required by OSA).

9.1 Implementation date if not called in: Immediately.

10. APPENDICES 

Contained in paper copies
 None.

Electronic only
 None.

11. BACKGROUND DOCUMENTS

 Admissions arrangements for Maidenhead secondary schools.
 School Admissions Code, Department for Education, December 2014.
 National school delivery cost benchmarking, Hampshire, February 2018.
 Delivering New School Places for the Borough Local Plan, Report to 

Cabinet, November 2017.

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/389388/School_Admissions_Code_2014_-_19_Dec.pdf
https://www.local.gov.uk/sites/default/files/documents/F07125%20-%20National%20School%20Delivery%20Cost%20Benchmarking%20-%20Primary%20Secondary%20%20SEN%20Schools%20-%20February%202018%20Revision%204%20Final.pdf
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Kevin McDaniel Director of Children’s Services 7/6/2018 7/6/2018
Russell O’Keefe Strategic Director
Andy Jeffs Strategic Director
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Nikki Craig Head of HR and Corporate 

Projects
Louisa Dean Communications
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