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REPORT SUMMARY
1. The Infrastructure Delivery Plan sets out the key infrastructure required to
support housing and employment growth in the borough. It is a key part of the
evidence base for the Borough Local Plan and will support the planning and
delivery of infrastructure in the borough over the life of the plan.
2. Infrastructure planning is an iterative process and the document should be
reviewed and updated regularly to ensure it remains fit for purpose and
represents the infrastructure priorities of the borough.

1.

DETAILS OF RECOMMENDATION(S)

RECOMMENDATION: That Infrastructure Overview and Scrutiny Panel:
i)

Notes the report and the current infrastructure planning process
and evidences base.

2.

REASON(S) FOR RECOMMENDATION(S) AND OPTIONS CONSIDERED

2.1

This report is for information to assist the O&S panel in understanding the
infrastructure planning process and the current Infrastructure Delivery Plan
document and evidence base that supports it.

3.

Background

3.1

The Infrastructure Delivery Plan sets out the key infrastructure requirements to
support housing and employment growth in the Borough. It is a living
document that should be updated regularly. It is a key part of the evidence
base for the Borough Local Plan (BLP) and should support infrastructure
planning and delivery over the life of the BLP.

3.2

It covers a broad range of infrastructure, including transport, education, health,
green and blue infrastructure, utilities and community infrastructure. The
approach and methodology for determining the requirements is different for
each type of infrastructure. The details of the assessment are generally set
out within the IDP and then the requirements are presented within the
document and held in a series of schedules that are included as a series of
appendices to the document.

3.3

The document includes infrastructure that is not designed and delivered by the
Local Authority and therefore requires work across the council services and
with other partners such as the NHS, local utility companies and national
organisations such as Highways England, Network Rail.

3.4

The IDP has been developed and refined through the BLP process. A full
version of the IDP was undertaken and published January 2018 to support the
BLP. A detailed analysis of the requirements for four different infrastructure
types (transport, green, social and utilities) was undertaken. The report set
out the detailed methodology and engagement with key partners to ensure
that a full set of requirements was provided and agreed with key stakeholders.

3.5

As part of the consultation for the ‘Proposed Changes Version’ of the BLP, a
review of the IDP was undertaken. The purpose of the review was to assess
whether the changes to the local plan had any significant impact on the IDP
and to seek to provide consistency with the updated BLP, including site
proformas.

3.6

The review concluded that the changes to the BLP had a limited impact on the
IDP and therefore a short update report was prepared setting out the changes
to the schedule of the projects in each infrastructure areas, which were also
split out into more granular categories (transport, green, education, health,
sport and leisure, community and utilities).

3.7

As part of the examination of the BLP, we have undertaken a further review of
the IDP prioritisation to ensure it is clear. This has been based on the
following categories:


High Priority: needed to deliver planned growth within the Plan period.



Medium Priority: required to mitigate against the impacts from new
development, with the precise timing of delivery not critical.



Low Priority: desirable infrastructure to encourage sustainable
development and highest quality of development.

3.8

The prioritisation process will allow the council to focus on the delivery of the
most important infrastructure first. This will ensure that the development and
delivery of critical infrastructure required to support the plan is in place ahead
of or alongside delivery of additional housing and employment space.

3.9

The council is committed to delivering all the infrastructure within the IDP and
will utilise the full range of external and internal funding sources to ensure that.
This will include external Government and Local Enterprise Partnership
funding as well as CIL, S106 and council capital funding.

4.

Next steps

4.1

There is uncertainty in any long-term planning process, particularly in light of
the current Covid-19 pandemic and its long-term effects on the economy and
society. The council will regularly review its IDP to ensure it continues to be fit
for purpose and is delivering against the requirements of the BLP and wider
council objectives.

4.2

As part of any future updates we will seek to work closely with local
communities to ensure their priorities are considered within the infrastructure
planning process. There are also opportunities to present the document in a
more accessible way to help communities understand the plans for
infrastructure in their area.

5.

Appendices

5.1

This report is supported by three appendices:
 Infrastructure Delivery Plan (January 2018)
 Proposed Changes to BLP IDP Update (October 2019)
 Updated Schedule for Local Plan Examination (October 2020)
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1
1.1

Introduction
Background

1.1.1

The Royal Borough of Windsor and Maidenhead is currently preparing a new Borough
Local Plan (BLP) that will guide development decisions in the Borough to 2033. The
Council has prepared this Infrastructure Delivery Plan (IDP) to ensure the BLP can be
supported by necessary infrastructure provision.

1.1.2

The IDP has been prepared with the involvement of key infrastructure partners and
service providers and draws together the latest evidence and information available to
the Council. It is important to note that infrastructure planning is an iterative process
and the precise nature of infrastructure needed to support future development is
influenced by a range of factors and arrangements that change over time.

1.1.3

The IDP is a ‘living document’ subject to regular review, building upon and updating
the Infrastructure Delivery Plan that was first published by the Council in 2015 as
evidence for the adoption of the Community Infrastructure Levy (CIL) and work on the
emerging Borough Local Plan (BLP).

1.1.4

This revision of the IDP is produced in support of the Borough Local Plan 2013-2033
Submission Version to be submitted to the Secretary of State for the purposes of
Section 20 (3) of the Act.

1.2

Purpose

1.2.1

The primary purpose of the IDP is to identify the infrastructure considered necessary to
support the development proposed in the BLP and to outline how and when this will be
delivered. The IDP plays a key role in demonstrating that planned growth can be
accommodated in a sustainable manner, through the timely and coordinated delivery
of critical and strategic infrastructure.

1.2.2

The IDP is also an infrastructure planning tool which can be used as a framework to
guide decision-making on infrastructure delivery, including the future allocation of
funds from the CIL. The IDP provides a strategic overview of how and when key
infrastructure will be required, highlighting schemes which may be required to unlock
development, and providing the basis for supporting the delivery and implementation
of the BLP.

1.3

Policy Context

1.3.1

The National Planning Policy Framework (NPPF) directs local planning authorities,
amongst other things, to plan positively for the development and infrastructure required
in their area. The NPPF places considerable emphasis on local authorities to
undertake infrastructure planning, joint working, and viability testing as part of the plan
preparation process.

1.3.2

For infrastructure planning, the NPPF requires authorities to work with relevant
partners and providers to demonstrate that infrastructure will be available to support
development:
“Local planning authorities should work with other authorities and providers to:


assess the quality and capacity of infrastructure for transport, water supply,
waste water and its treatment, energy (including heat), telecommunications,
utilities, waste, health, social care, education, flood risk and coastal change
management, and its ability to meet forecast demands; and
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take account of the need for strategic infrastructure including nationally
significant infrastructure within their areas.” (NPPF, paragraph 162)

1.3.3

The NPPF also states that it is equally important that there is a reasonable prospect
that planned infrastructure is deliverable in a timely fashion. To facilitate that, Local
Plans should pay careful attention to viability and ensure that the cost of any
requirement, including infrastructure contributions does not threaten the viability of
developments identified in the plan (including specific sites allocated for development).

1.3.4

An IDP was prepared in May 2017 in support of the BLP as part of the regulation 19
submission version. Work for this revision of the May 2017 IDP has been undertaken
in parallel with the preparation of the Regulation 20 submission version of the BLP.

1.3.5

Planning Practice Guidance provides further guidance on infrastructure planning and
the delivery aspects of plan making. In planning for infrastructure, local authorities
should make clear, for at least the first five years of the local plan period, what
infrastructure is required, who is going to fund and provide it, and how it relates to the
anticipated rate and phasing of development.

1.4

Borough Local Plan 2013-33

1.4.1

This IDP has been prepared to support the Borough Local Plan Submission Version
2013-33 (BLP). The Council’s strategy for infrastructure planning is to optimise
existing infrastructure, direct developments to the most sustainable locations, reduce
the need to travel and seek new infrastructure where required.

1.4.2

The loss of existing facilities will generally be resisted as indicated in BLP Policy IF1
(4) and in specific cases, such as sport, leisure and community facilities, land will be
allocated for the provision of future infrastructure requirements where necessary (see
BLP Objectives 6 and 7). The BLP also commits the Council to a co-ordinated
approach to infrastructure management and investment through partnership working
with key infrastructure and service providers1.

1.4.3

The spatial vision and objectives form Section 4 of the BLP, and the relevant spatial
objectives for infrastructure comprise:






1

Objective 6 Infrastructure – To retain, improve and provide new facilities and
other infrastructure to support new development and ensure a high quality of
life for residents of all ages:
o Secure the provision of utilities, services, and facilities to enable
planned development in a coordinated and timely manner
o Ensure that new development makes an appropriate contribution
towards infrastructure needs arising from such development
Objective 7 Sustainable Transport – To promote sustainable transport and
alternatives to the use of private vehicles:
o Encourage the provision of facilities for pedestrians and cyclists in new
development
o Locate development to minimise the need for travel
o Promote the use of public transport
Objective 9 Environmental Protection – To maintain and enhance the
natural environment of the borough:
o Ensure that new development contributes to environmental
improvement
o Protect designated areas and features

BLP Policy IF1 (S), BLP 2017
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1.5

Objective 10 Open Space and Leisure – To provide adequate open space for
planned development and appropriate leisure and recreation facilities:
o Ensure that new development contributes to providing open space
within new development
o Maintain and enhance leisure and recreation facilities
Objective 11 Climate Change and Biodiversity – To ensure that new
development takes account of the need to mitigate the impacts of climate
change and on biodiversity:
o Promote sustainable design and construction
o Promote the use of renewable energy
o Manage flood risk through the location and design of development

Scale and Distribution of Development

1.5.1

This IDP has been prepared on the basis of 14,260 new residential units being built
during the plan period (2013-33). The BLP will direct development primarily to
locations in and around urban areas of Maidenhead, and other identified strategic
locations. Maidenhead town centre in particular will be a focus for high density
developments.

1.5.2

In total, the BLP proposes to allocate land for around 8,286 additional homes over the
period of the plan. Figure 1 below sets out the scale and timing of residential
development considered in this IDP.
Figure 1: BLP residential development assumptions

2013-17
Completions and commitments

2017-22

2022-27

2027-33

Total

1,476

2,296

n/a

n/a

3,772

BLP proposed allocations

0

1,657

3,314

3,315

8,286

Identified Housing and Economic
Land Availability Assessment
(HELAA) sites

0

26

99

237

362

Windfalls

0

413

624

803

1,840

1,476

4,392

4,037

4,355

14,260

Total

1.5.3

The IDP assumes that about 1,476 units have been built in the Borough between 1st
April 2013 and 31st March 20172, and approximately an additional 4,400 residential
units will be delivered over the first five years of the BLP, between 1st April 2017 and
31st March 2022. Allocations proposed in the BLP make up a significant proportion of
the forecast growth, in particular from strategic proposals in Maidenhead town centre
and the Maidenhead Golf Course.

1.5.4

Elsewhere, growth is expected to be focused around areas south of Maidenhead
(Bray), north of Maidenhead (Bisham and Cookham), north Windsor (Clewer North)
and areas around Sunningdale and South Ascot. Figure 2 provides a breakdown of
residential development by wards.

2

Based on planning monitoring figures available in Feb 2017
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Figure 2: Residential developments by ward
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1.5.5

The BLP does not generally specify the level of new jobs or employment floorspace to
be provided at different locations. Instead, the BLP suggests that the majority of
employment floor space will be from the redevelopment and intensification of existing
employment locations, centre locations and identified sites. It is proposed that
approximately 130,700 square metres of employment floor space will be provided in
the plan period.

1.5.6

It is important to note that the IDP is a mechanism for identifying the future
infrastructure requirements of development proposed as a result of the BLP. It does
not address existing deficiencies in infrastructure provision.

2
2.1

Development of the IDP
Types of Infrastructure

2.1.1

The NPPF gives a very broad definition of infrastructure, covering all generally
understood meanings of the term. However, it would not be reasonable for this IDP to
consider every element of infrastructure falling within the Framework’s definition. The
Government is clear that evidence supporting Local Plans should be proportionate and
relevant to the local circumstances and could adequately justify proposals in Local
Plans.

2.1.2

National level infrastructure that is fully funded by the Government has not been
covered by this IDP in great detail. It is recognised that there are other plans and
strategies that will provide more details about how this infrastructure will be delivered.

2.1.3

Specific development infrastructure for sites (including internal access roads,
connections to mains, site specific mitigations, Sustainable Urban Drainage (SUDs)
schemes, and on site open space provision) has been excluded from this IDP. Such
requirements will be considered as part of the development management process.

2.1.4

General development costs (including abnormal costs and contingencies) will be built
into the Council’s viability evidence to ensure development sites are deliverable over
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the plan period of the BLP3. Privately owned infrastructure has not been covered in
this IDP unless the requirement is considered to be necessary to support development
from the BLP.
2.1.5

The assessments have primarily focused on infrastructure that is necessary to support
the developments identified in the BLP. However, other key infrastructure that
contributes towards wider spatial objectives from the BLP has been considered. The
infrastructure groups covered by this IDP are highlighted in Figure 3 below.
Figure 3: Types of Infrastructure

Infrastructure Areas
Schedule A
Transport
Infrastructure
Schedule B
Green
Infrastructure

Schedule C
Social
Infrastructure

Schedule D
Utilities and hard
infrastructure

2.2
2.2.1

Infrastructure Types




Local Transport Schemes
Major Transport Schemes
Junction Improvement Schemes




SANG
Public Open Space

















Early Years education
Primary and first schools (incl. infant and junior)
Secondary, middle & upper schools
Special educational needs
Health
Libraries and Community centres
Emergency services
Sports and leisure facilities
Flood Defences
Sewerage
Water supply
Gas
Electricity
Waste
Telecommunications and Broadband

Prioritisation of Infrastructure
For this IDP, the following categorisation has been adopted to indicate the prioritisation
of infrastructure requirements as illustrated in Figure 4 below. As far as possible, the
IDP identifies the highest priority infrastructure requirements, and the dependencies or
factors that could prevent or significantly delay delivery over the period of the BLP.
Figure 4: Prioritisation of infrastructure

Category

Definition

High priority

Required to enable new development to come
forward within the plan period.
Required to mitigate against the impacts from
new development and contribute towards the
Spatial Objectives of the Borough Local Plan, but
the precise timing of delivery is not critical.

Medium priority

Low priority

3

Required to support sustainable development.
The delivery of the identified infrastructure is
desirable to encourage sustainable development
and contribute towards the Spatial Objectives of
the Borough Local Plan.

HDH, Viability Update: Local Plan Review 2017, April 2017
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2.2.2

2.3

The Council is currently collecting money through its Community Infrastructure Levy
and through section 106 agreements. It also secures contributions to mitigate the
impact of development on the Thames Basin Heaths Special Protection Area through
section 111 agreements under the Local Government Act. Section 106 agreements
continue to have a place to mitigate the direct impacts of new development on local
infrastructure. The general purpose of monies collected through CIL is for strategic
infrastructure provision. As the infrastructure investment plan is progressed it is
expected that the Council will align its capital programme to the priorities set out in this
IDP and also put in place a governance process for the spend of CIL monies collected
in line with the IDP identified priorities.

Methodology and Approach

2.3.1

Throughout the plan-making process, the Council has been working closely with
infrastructure and service providers to build up a picture of the infrastructure needed to
support development proposed in the BLP. The assessment of infrastructure
requirements relies on input from infrastructure and service partners operating in the
Borough and these assessments have been supplemented in some cases by
modelling evidence and design work commissioned by the Council.

2.3.2

This IDP will form part of the evidence base for the BLP. Where information is
available, the nature of provision, location, estimated costs, potential funding
arrangements and responsibility for delivery will be identified but costs for the
purchase of land for infrastructure are not included.

2.3.3

The approach takes into account Government guidance and best practice in assessing
infrastructure needs arising as a consequence of growth and where information is
available; infrastructure costs are based on estimates available to the Council at the
time. It should be noted that some of the identified costs are indicative only and may
not reflect the actual capital cost associated with the project.

2.3.4

Unless specified, costs for land assembly and land purchase have not been included
in this report. Demographic projections are based on modelling assumptions related to
population yield and calculations provided by the relevant infrastructure partners and
service provider.

2.3.5

Infrastructure planning is a continuous and iterative process, and information recorded
in this IDP will inevitably change over the course of time and the plan period of the
BLP. Infrastructure requirements identified in this report will be further refined as
information becomes available.

2.3.6

The overall methodology for the IDP that has been adopted is indicated in Figure 5
below.
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Figure 5: Key stages of the IDP
Stage
1:

Stage
2:

Agree scope of IDP, planned growth and
the types of infrastructure for review.
Prepare list of relevant infrastructure
partners and service providers to consult.

Determine existing levels of provision,
including current deficits or surpluses in
provision. This information has been
collected through consultation with RBWM
officers and external services providers.

Stage
3:

Determine with partners and providers the
overall infrastructure requirements to
support the BLP including that resulting
from demand modelling for housing and
employment.

Stage
4:

Apply categorisation adopted for the
prioritisation of infrastructure requirements
for the IDP and re-consult on information
gaps where possible.

Stage
5:

Consider how the identified infrastructure
requirement relates to the planned growth.
Identify funding requirements and prepare
infrastructure schedules

2.3.7

Infrastructure delivery requires long-term commitment and effective joint working
between the Council and its partners. An officer and stakeholder Infrastructure
Reference Group (IRG) has been set up with representatives from key infrastructure
and service providers to work jointly and coordinate strategies for the funding and
delivery of necessary infrastructure.

2.3.8

This revision has sought to update the IDP through re-visiting stages 2-5 of the
methodology above. This has been a collaborative exercise with the various
stakeholders and infrastructure providers who contribute to the IRG.

Limitations
2.3.9

2.3.10

This IDP is not a policy document and cannot commit the Council and its partners to
the delivery of projects and requirements identified. Strategic infrastructure
interventions may be required at a sub-regional level and it may therefore be
necessary for further detailed work to be undertaken to establish the business case
and funding strategy for larger strategic infrastructure items or groupings of
infrastructure interventions where there still remains a funding gap.
It is important to note that this IDP relates to infrastructure appropriate for the purposes
of the BLP, and specifically the cumulative impacts of development. Where
9

information is available, details of the requirements and costs of most of the relevant
infrastructure items are identified but there are items for which costs are not known
and similarly, there may be longer term funding sources which are not known or
estimated at this stage.
2.3.11

2.4

For some social infrastructure items, broad brush assumptions have been applied to
estimate net demand and costs over the entire plan period. Given the strategic nature
of this document this is considered appropriate. Further detailed studies will be
undertaken to establish the business and strategic case for infrastructure interventions
as part of future work.

Collaborative Working

2.4.1

Through the process of preparing this IDP, the Council has identified a number of
strategic infrastructure projects considered to have cross-boundary implications and
relating to areas beyond the Borough. These include two Expressions of Interest to
the Planning Delivery Fund for two transport corridor studies with Runnymede Borough
Council, Surrey Heath Borough Council and Surry County Council; and Surrey County
Council, Runnymede Borough Council, South Bucks District council and Bucks County
Council; plus infrastructure with catchments serving beyond the Council’s
administrative boundary.

2.4.2

In accordance with the Duty to Co-operate (section 33A of the Planning and
Compulsory Purchase Act 2004), the Council will continue to work with neighbouring
authorities in the preparation of the BLP.

2.4.3

The delivery of the IDP requires long term commitment from the Council and its
partners to engage proactively in the delivery process of the identified infrastructure.
The IRG works collaboratively on matters relating to infrastructure delivery in order to
ensure infrastructure priorities and progress are kept under regular review.

2.4.4

The IRG will produce an Infrastructure Investment plan which will set out the details of
how the identified infrastructure requirements for the BLP will be funded.

2.4.5

It is recognised that due to the different timescale of Local Plans and evidence work, it
is not practical for this Council and others to consider a joint IDP with other authorities
at this stage. However, officers will continue to work with the group to identify
infrastructure of strategic importance and further opportunities for joint working.
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Figure 6: List of groups contacted
Infrastructure Types

Organisations / Groups

Waste Water Treatment Works, Sewerage

Thames Water; Southeast Water; Affinity

and Water Supply

Water

Flood Mitigations

RBWM; Environment Agency

Road Network and Junctions

RBWM; Highways Agency

Primary and Secondary Education and SEN

RBWM

Primary Health Care

WAM Clinical Commissioning Group (CCG);
Bracknell and Ascot CCG

General Waste

RBWM

Transport

RBWM; Network Rail, Rail Providers
National Grid; Scottish & Southern

Gas and Electricity Distribution Network
Energy; Southern Gas Network

2.4.6

2.5

Sports and Leisure Facilities

RBWM

Community Facilities, Public Realm and
Parking

RBWM

Open Space and Green & Blue Infrastructure

RBWM

To ensure there is a shared understanding of the infrastructure requirements
necessary to support the BLP among stakeholders, including developers and local
communities, this IDP will be published as part of the evidence base that has informed
the preparation of the this BLP.

Funding and Viability

2.5.1

The funding of future infrastructure is often complex and varies between infrastructure
sectors and the funding options available at the time. While the Council is expected to
receive mainstream government grants (on per capita basis) for publicly funded
infrastructure projects, capital costs of certain infrastructure are expected to be more
reliant on contributions from site developers (via S106 and/or CIL), private sector
investments and public sector grant schemes.

2.5.2

The information provided in this IDP is based on discussions with infrastructure and
service providers. Further detailed investigation of funding sources will be required as
part of the ongoing infrastructure planning process to identify the potential funding
gaps and routes that could be pursued, risks and consequences for their delivery and
11

the necessary contingencies from the BLP.
2.5.3

The Council has an adopted Community Infrastructure Levy (CIL), which took effect
from 1st September 2016. The CIL is expected to contribute towards the funding of a
wide range of infrastructure requirements in the Borough and governance
arrangements will be put in place to ensure that funds are spent locally, including in
line with made Neighbourhood Plan policies.

2.5.4

The Council will review (and where necessary, make alterations to) its Regulation 123
List4 to ensure it remains up to date and fit for purpose. It is expected that S106 will
continue to be utilised alongside CIL contributions (on a case by case basis) to ensure
development impacts on community facilities and infrastructure can be effectively
mitigated.

2.5.5

The NPPF places particular importance on the viability testing of infrastructure
requirements from new development sites. To ensure development viability is not put
at serious risk by the cumulative impact from BLP’s policies, including developer
contributions towards infrastructure requirements, the Council has commissioned an
update of its viability evidence for the BLP, which is available at
http://consult.rbwm.gov.uk/portal/blp/blpr19/blpr19?tab=files.

2.5.6

The updated viability evidence will consider the theoretical viability of development
sites against a range of policy options for affordable housing provision and different
levels of developer contributions towards infrastructure requirements (combined s106
and CIL)5.

4
5

RBWM, CIL Regulation 123 List, December 2016
RBWM, Local Plan Review 2017 – Viability Update, xx 2017 (Draft)
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3

Infrastructure Requirements
Schedule A: Transport Infrastructure

3.1

Local and Major Transport Schemes
Scope

3.1.1

This section considers the transport infrastructure required to support growth over the
Local Plan period to 2033. For this IDP, transport and transport infrastructure are
defined as: private transport (including private vehicles, walking, and cycling); public
transport modes (such as rail and bus); and the infrastructure required to support
travel by these modes (including roads, railway lines, footways and public rights of
way, cycle routes and waterways).

3.1.2

Transport interventions and future projects which would support transport development
at a local and strategic level have been identified through modelling and needs
analysis, drawing from the following relevant local policy and evidence base
documents and consultation.

Thames Valley Berkshire Strategic Economic Plan
3.1.3

The Strategic Economic Plan (SEP) has been developed by the Thames Valley
Berkshire Local Enterprise Partnership (TVB LEP) and covers the period 2015/16 to
2020/21.

3.1.4

It explains how the area’s economy is performing currently, highlights key challenges
and opportunities for the future, and sets out a vision of what TVB LEP needs to
become.

3.1.5

The SEP raises concerns around transport and communications infrastructure and
suggests they represent the biggest single risk to the future economic contribution of
TVB LEP. It makes the point that local economic growth is fundamentally shaped by
connectivity, including:




Links to Heathrow Airport
Links with London via the M4 motorway, Great Western Main Line and the
Windsor Lines to London Waterloo
Connections between towns within the TVB LEP area

3.1.6

However, transport and communications infrastructure is already very congested,
which is threatening to undermine growth potential. It is therefore essential to invest in
it and encourage local sustainable transport networks that promote active travel on
foot, bicycle and public transport.

3.1.7

Projects on the motorway and rail networks are funded and resourced at the national
level and the SEP makes the case for key projects such as: the Elizabeth Line
(Crossrail); Great Western Electrification; Western Rail Access to Heathrow; and the
M4 Smart Motorway. The M4 Smart Motorway project is a planned project which was
started in March 2017 and is scheduled to be complete in March 20226.

3.1.8

The SEP is accompanied by an Implementation Plan that sets out the major transport
projects that are to be delivered locally with support from Local Growth Deal funding.
These include major transport schemes such as ‘Maidenhead Station Access’ and
‘Maidenhead Town Centre - Missing Links’.

6

http://roads.highways.gov.uk/projects/m4-junctions-3-12-smart-motorway/
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Local Transport Plan
3.1.9

3.1.10

The Royal Borough’s Local Transport Plan (LTP) 2012-2026 was adopted in July
2012. The LTP is currently the main policy document which guides the future direction
of transport strategy and delivery in the Borough. It provides details of the key
transport challenges faced in the Borough and outlines the Council’s vision and
strategic plans with regard to transport infrastructure and service provision.
The key objectives outlined within the LTP are as follows:






to improve access to everyday services and facilities for everyone;
to improve road safety and personal security for all transport users;
to support sustainable economic growth;
to improve quality of life and minimise the social, health and environmental
impacts of transport; and
to mitigate and adapt to the effects of climate change.

3.1.11

The LTP covers all forms of transport, including walking, cycling, public transport,
taxis, private cars and freight movement. It also highlights the importance of local
interfaces with strategic road and rail networks.

3.1.12

The LTP is used to inform the Council’s capital and revenue programmes, which are
updated annually with an agreed budget for the forthcoming financial year and
indicative budgets for the following two years.

Parking Strategy
3.1.13

Policies relating to parking have been set out in the Borough Parking Strategy, which
was adopted in May 2004 as a non-statutory plan. It provides detailed policy on
parking throughout the Borough, including the level of parking expected in new
developments.

3.1.14

The Strategy covers all aspects of parking across the borough and aims to manage
the stock of public parking subject to public control in a manner that supports the
objectives of the Local Transport Plan. The Windsor Parking Strategy (2009) replaces
documentation specifically relating to parking in Windsor embedded in RBWM Parking
Strategy (currently under review).

Borough Parking Plan
3.1.15

The regeneration programme in Maidenhead will improve economic development
opportunities, connectivity, and the borough’s status as a major tourism destination.
This will generate an increase in parking demand across the borough.

3.1.16

The principles applied throughout the development of the plan are that:



Current unmet parking demand and need, and the impact of future
development and regeneration plans, is fully met.
Parking needed to support new residential development must be provided as
part of each housing development

Draft Cycling Action Plan
3.1.17

Cycling is seen as a key mode of transport for local journeys, including commuting,
education and shopping trips, as well as recreational cycling. Using an evidence led
approach, the council has developed a draft Cycling Action Plan (CAP) with input from
the Cycle Forum, local ward members, parish councils, and local neighbourhood plan
groups.

3.1.18

The CAP covers the 10-year period from 2017 to 2026 and includes a series of Local
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Area Profiles, which broadly correspond with the Neighbourhood Plan areas. A set of
cycling schemes are identified in each Area Profile, which are based on an
assessment of need, taking account of existing travel patterns, as well as journeys
associated with planned development.

Maidenhead Town Centre Area Action Plan
3.1.19

The Maidenhead Town Centre Area Action Plan (AAP) sets out a vision for
Maidenhead to, ‘...become the distinctive heart of the community, a place that
celebrates its green Thames Valley setting, which is welcoming, attractive and
accessible to all, and provides a strong economic focus for the wider community’.

3.1.20

The AAP focuses on regeneration of the town centre and sets out how its true potential
will be unlocked. Delivery of the AAP will help bring about:








3.1.21

The AAP has four key themes:





3.1.22

Place making
Economy
People
Movement

Movement Objective 1 and 2 within the AAP highlight the need to enhance gateways
to the town centre and improve access for all modes of travel, with a specific focus on:





3.1.23

A vibrant, visually attractive town centre that will excite and surprise;
A memorable place with striking architecture, spaces and waterways;
A much larger shopping area with a host of new shops;
A strong local economic focus;
A centre for community art and culture;
Improved accessibility, particularly for pedestrians and cyclists;
A town centre that residents can relate to and be proud of.

creating a safe and comfortable environment for pedestrians and cyclists
improving access by public transport
optimising traffic flow and circulation
providing adequate car parking

The AAP identifies the transport infrastructure required to support the regeneration of
the town centre, including a multi-modal transport interchange at the station and
various improvements to the town centre highway network and car parking.

Existing Capacity
3.1.24

The RBWM Local Plan Assessment7 used a strategic highway model, which provided
an assessment of the impact the emerging Borough Local Plan growth is likely to have
on the highway network. The assessment was undertaken through the use of
a computerised transport model that predicts future year conditions based upon a
validated and calibrated existing condition model. A Baseline scenario was produced
to understand the existing capacity of the network, prior to a number of scenarios to
represent further growth and the impact on the network.

7

https://www3.rbwm.gov.uk/downloads/download/90/local_transport_plan_documents
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Planned and Committed Provision
3.1.25

The M4 Smart Motorway scheme includes using the latest technology available to
improve journeys by monitoring traffic flow, displaying information about road
conditions and speed limits through electronic road signs, and setting speed limits
accordingly to keep traffic moving smoothly. Additionally, the scheme includes
permanently converting the hard shoulder into a traffic lane to create the extra capacity
needed to support economic growth. Main works are scheduled to be completed by
the end of March 2022. More information on the scheme can be found at
https://www3.rbwm.gov.uk/info/200133/strategies_plans_and_policies/229/strategic_e
conomic_plan/3.

3.1.26

Improvements are being delivered at Maidenhead station as part of the Crossrail
programme, with an estimated completion date of 31 May, 2018. These improvements
include:






Improvements to the ticket hall
A new lift to platform 1
Platform extensions to accommodate the new 200-metre-long Elizabeth line
trains
New platform canopies to accommodate overhead line equipment
New signage, help points, customer information screens and CCTV.

From December 2019, four Elizabeth line trains an hour (six an hour at peak times) will
allow passengers to travel through central London without having to change trains, and
two Elizabeth line trains an hour (four an hour at peak times) will run between
Maidenhead and Reading. More information can be found at
http://www.crossrail.co.uk/route/western-section/maidenhead-station.
3.1.27

South Western Railways is also increasing the frequency of services for the Windsor
lines, with Waterloo – Reading services increasing to four trains per hour throughout
the day from Monday to Saturday and improved service levels on Sundays from noon
onwards. Similarly, Waterloo-Windsor services will also increase from two trains per
hour to four trains per hour. For more information, see
https://forum.southwesternrailway.com/updates-and-news/b/blogs/posts/timetableconsultation-december-2018.

Future Requirements
Local Transport Schemes
3.1.28

For the IDP, local schemes have been grouped under key areas of intervention and
concentrated within the three broad areas of the Borough; namely, Maidenhead,
Windsor and Ascot and Sunningdale. These schemes, which can be found in the IDP
Schedule in Appendix A, serve to improve connectivity within those areas of the
borough. They are considered necessary to support economic development within
specific areas of the Borough, but they are not likely to have a notable impact on
transport functions at a strategic, borough-wide level.

Major Transport Schemes
3.1.29

Key strategic transport projects are identified in the LTP and funded through a variety
of sources, including programmes coordinated by the TVB LEP. The major schemes,
either proposed, planned or in implementation, are noted below.
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Bourne End Track and Signalling Work
3.1.30

The scheme would involve constructing a new set of points and associated signals to
allow trains to pass at Bourne End Station. This would enable the service frequency on
the Marlow Branch Line to be increased to two trains per hour.

3.1.31

Although this project is just outside the Royal Borough, it would have benefits for the
whole of the Marlow Branch Line including for passengers boarding and alighting at
Cookham, Furze Platt and Maidenhead. It would therefore be reasonable for local
funding to be allocated to it.

3.1.32

Great Western Railway (GWR) has commissioned consultants to undertake the GRIP
1-3 design work. Completion of GRIP 3 design is expected at the end of May
2018. That will give a more accurate cost estimate for the works with the aim of
securing ‘Approval in Principle’ from Network Rail for the favoured design
option. Some funding has been allocated to the project from the Thames Valley
Buckinghamshire Local Enterprise Partnership and from GWR, but there is likely to be
a funding gap.

Datchet Level Crossing
3.1.33

The operation of 10-car trains on the London Waterloo to Windsor line means that
London-bound trains overhang the level crossing when calling at Datchet Station. This
causes significant congestion on roads around the village centre. Congestion will
significantly increase if the current proposal to double the service frequency to four
trains per hour is delivered from December 2018. This additional congestion may
constrain development from coming forward in the area unless suitable mitigation
measures can be identified.

3.1.34

The Royal Borough is in early discussions with South Western Railway and Network
Rail to look at options for lengthening the platform and moving the signal head so
trains can stop clear of the level crossing.

Maidenhead Station Access
3.1.35

The Council has secured £3.75 million of Local Growth Deal funding from the TVP
LEP towards a £4.5 million project to improve access to and interchange at
Maidenhead Station.

3.1.36

The project is needed to cope with the predicted increase in passengers and vehicles
accessing the station as a result of modernisation of the Great Western Main Line, the
opening of the Elizabeth Line (Crossrail) in December 2019 and the possible future
construction of the Western Rail Link to Heathrow.

3.1.37

The scheme has four elements:
1) Construction of a multi-modal transport interchange on Maidenhead Station

forecourt to improve connections between journeys made on foot, bicycle, bus,
train, taxi and car.
2) Improved pedestrian and cycle linkages between the rail station and the town
centre, with environmental enhancements for the station forecourt that will
transform the area and create a proper gateway to the town centre.
3) Construction of replacement parking for that displaced from the station
forecourt with an additional floor constructed on Stafferton Way multi-storey
car park providing 125 additional spaces.
4) Traffic management improvements, converting Broadway to two-way
operation.
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3.1.38

A major scheme business case has been prepared in accordance with the Department
for Transport’s appraisal guidance. This shows that the scheme achieves ‘very high’
value for money.

3.1.39

The original scheme featured a bus interchange constructed on land within the Station
Opportunity Area to the north of the station. However, neither landowner was prepared
to enter into a joint venture agreement with the Council and the long leases on the
existing properties meant that compulsory purchase costs were prohibitive. However,
the Council may revisit this option at a future date.

Maidenhead Town Centre - Missing Links
3.1.40

The Council has provisionally been allocated £3.048 million of Local Growth Deal
funding by the TVP LEP for the ‘Maidenhead Town Centre - Missing Links’ project,
subject to production of a satisfactory business case.

3.1.41

This £4.75 million project comprises a package of schemes designed to complete the
‘missing links’ between planned major development areas in and around Maidenhead
and to improve their connectivity to the town centre and surrounding residential areas
and local facilities. A new ‘inner-ring’ is proposed for pedestrians and cyclists, which
will be tied into new / enhanced crossings over the A4, including a pedestrian / cycle
bridge between Kidwells Park and West Street. The routes will tie into infill public
realm improvements in the town, which will in turn trigger a review of the core town
centre road network.

3.1.42

The Council will work closely with Countryside PLC, the appointed joint venture
development partners for the sites at St Cloud Way, West Street, Reform Road and
York Road, to ensure that the scheme is integrated with their proposals. The project
will also improve links to the recent major residential developments at Kidwells Close
and Boulters Meadow and will link into the Waterways scheme.

Waterways – Maidenhead
3.1.43

The Maidenhead Waterway project aims to restore and enlarge the neglected town
centre channels into an accessible waterway for boating, walking, cycling, fishing or
simply interacting with nature. The work involves selective widening of the narrower
sections of the channel and dredging and lowering the bed to increase water depths.
The construction of a weir and a lock at Green Lane is to be added at a later stage to
allow larger boats to pass into the town centre.

3.1.44

The Maidenhead Waterways framework planning brief (June 2009), provides a
framework for future planning decisions along the waterway corridor stretching from
the Cliveden Reach of the River Thames near Cookham, through Maidenhead, to Bray
Marina. Its purpose is to aid the restoration of the waterway including the achievement
of the emerging Maidenhead Waterway Project. The project is estimated to require
between £7.7 and £11.5 million.

3.1.45

Stage 1 was costed at £2 million and covers the section of York Stream between the
A4 and Great Western Railway. Works started in July 2015 and Stage 1 is largely
complete. £3 million of funding for Stage 2 of the build was agreed in December 2015
and works are ongoing.

3.1.46

With the Chapel Arches development and Stages 1 and 2 of the waterway build
proceeding together as planned, the focus is now turning to Stage 3 of the build along
Moor Cut. This part of the project will need to be integrated closely with regeneration of
the major development areas, particularly the York Road and Reform Road sites.

Parking Projects
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3.1.47

A number of parking projects have been identified in the Borough Parking Plan. These
include both permanent solutions in Windsor and Maidenhead plus temporary
solutions to accommodate shopper and commuter parking while Broadway MultiStorey Car Park is redeveloped. The total capital cost includes £5,170,000 for
permanent parking provision and £7,164,600 for temporary parking provision.

Future Requirements

3.2

Junction improvement schemes
Scope

3.2.1

Highways England is responsible for providing and managing the motorway and trunk
road network in the Borough, whilst the local road network is managed by the Council
as the Local Highway Authority. The IDP identifies various junction improvements
which will be necessary to support BLP proposals.

Existing Capacity
3.2.2

As part of the transport evidence for the BLP, the Council commissioned consultants
WSP | Parsons Brinckerhoff to update the borough’s strategic traffic model to provide a
sound 2016 base year scenario for the AM and PM peak periods. These can be found
at https://www3.rbwm.gov.uk/downloads/download/492/infrastructure.

3.2.3

Once validated, this base year model was used as the foundation for developing
forecast scenarios to quantify and assess the likely impacts of allocated housing and
employment development on local and strategic road networks up to 2032.

Planned and Committed Provision
3.2.4

In developing the model, account has been taken of planned development in
neighbouring local authorities, as well as national growth projections. It has also taken
account of committed network improvements, such as the M4 Smart Motorways.

3.2.5

Analysis of the 2032 forecast scenarios considered the performance of junctions in
terms of their ‘level of service’ and journey times on selected routes. Comparisons
were then made with the 2016 base year to fully understand the impact of planned
development on the road network.

3.2.6

The forecast scenarios highlighted a number of junctions within the detailed area of
modelling which had one or more turns where the ratio of traffic flow to junction
capacity was 0.9 or higher and therefore would be likely to lead to severe congestion
issues. Of these, 15 junctions were identified by the Local Highway Authority as having
strategic importance to supporting the delivery of the BLP:
1)
2)
3)
4)
5)
6)
7)
8)
9)
10)
11)
12)
13)

M4 J8 / 9 *
A404 (M) / Shoppenhangers Road / Norreys Drive roundabouts *
A404 (M) / A404 / A4 Thicket roundabout *
A404 / A308 Bisham roundabout *
A4 / Henley Road / Cannon Lane
A4 / A308 Castle Hill roundabout
A4 / B4447 Cookham Road roundabout
A4 / A4094 Ray Mead Road roundabout
A308 Braywick Road / Stafferton Way / Rushington Avenue roundabout
A308(M) / A308 / A330 / The Binghams (Braywick) roundabout *
A308 / B3028 Upper Bray Road
A308 / Mill Lane / Parsonage Lane roundabout
A330 Winkfield Road / A332 Windsor Road
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14) B376 London Road / B470 Horton Road
15) B3022 Winkfield Road / Clewer Hill Road
* Denotes junctions affecting the motorway and trunk road network for which Highways England is the local
highway authority

3.2.7

The Council commissioned consultants PBA to work up initial designs and cost
estimates for mitigation schemes at the above junctions.

3.2.8

Discussions between Highways England and the Council suggest that of the identified
junctions, five will have implications for the strategic road network. They will provide a
formal response to the Council in due course, but it is noted that, while mitigations will
be necessary to mitigate the impact of developments, these are not necessarily critical
to the delivery of the BLP (they will result in additional journey time, but with no known
safety concerns).

3.2.9

As part of the transport modelling work, a series of nine routes were also identified to
assess overall network performance. Peak hour journey times along these routes were
calculated for the base year and forecast year scenarios to show the likely impact of
the development proposals and the effectiveness of the mitigation measures.

3.2.10

The results show that traffic associated with the planned development would result in
significant increases in journey times along many of the routes. However, the
introduction of the junction mitigation schemes demonstrates reductions in travel time
in each peak period for the vast majority of routes.

3.2.11

There are some outstanding issues that would not be fully resolved through the
provision of junction improvements. These include performance issues at a number of
junctions in neighbouring local authority areas. The Council will be working with the
relevant authorities as necessary to address these matters, including the proposed
Corridor Studies for the A30 and A308.

3.2.12

Further information on the results of the modelling work and the proposed junction
mitigation schemes is provided in the Royal Borough of Windsor & Maidenhead Local
Plan Assessment, June 20178.

Future requirements
3.2.13

The transport model is strategic in nature and local junction validation may be required
to model the operation of individual junctions.

3.2.14

The Council commissioned consultants Stuart Michael Associates Ltd to undertake an
initial review of local highway issues, potential access points, visibility splays, and
parking and servicing provision (for non-residential uses) and the suitability of sites for
development from a Highways point of view. This will inform the development
management stage.

8

https://www3.rbwm.gov.uk/downloads/file/3274/strategic_highway_model_local_plan_assessment__june_2017
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Schedule B: Green and Blue infrastructure
3.3

Public Open Space
Scope

3.3.1

For the IDP, public open space is defined as public parks, commons, heath and
woodlands and other open spaces with established and unrestricted public access.
The Open Space Audit (2008) sets a standard of 4.3 hectares per 1,000 population,
which is further sub-divided into the following provision requirements:



2.5 hectares per 1,000 population of informal open spaces
1.8 hectares per 1,000 population for formal sports provision (pitches, courts,
greens, tracks).

3.3.2

The Council has also adopted an accessibility standard of 480 metres based on the
Borough’s Open Space Study. The BLP sets out guidance on the Council’s position to
protect urban open spaces to meet the recreational needs of the community.

3.3.3

The Royal Borough of Windsor and Maidenhead Open Space Study (Final Draft,
November 2017) was undertaken in support of the BLP and provides a qualitative and
quantitative assessment of open space in the Borough. This study reviews and builds
upon the Open Space Study 2008.

Existing capacity
3.3.4

The Open Space Study (Draft, 2017) undertook a qualitative and quantitative
assessment against the following categories of open space:







3.3.5

Public parks and gardens
Natural and semi-natural green space
Amenity green space
Provision for children and young people
Allotments and community gardens
Cemeteries and churchyards.

Figure 17 below identifies the current deficit or shortfall against prescribed standards
for each type of open space, and the projected deficit or shortfall in 2033 taking into
account population growth. Further details of the methodology and standards used in
these calculations can be found in the Open Space Study (Draft, 2017).
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Figure 17: Current and future supply of open space
Type of open space

3.3.6

Deficit (red) / over-supply
(green) 2017 (Ha)

Deficit (red) / over-supply
(green) 2033 (Ha)

Public parks and gardens

48.59

34.75

Natural and semi-natural
green space

1868.03

1836.89

Amenity green space

57.15

67.53

Provision for children and
young people

29.34

33.67

Allotments and community
gardens

3.53

0.07

Cemeteries and churchyards.

n/a

n/a

In summary, in terms of the quantity of open space in the Borough, the analysis
undertaken in the Open Space Study indicated the following:









The supply of Parks and Gardens is adequate to meet current and projected
levels of population
There is a very high level of provision of Natural and Semi-Natural
Greenspace. This is mainly because of the availability of large expanses of
accessible open space on the edge of the Borough, in particular at Windsor
Great Park, Dorney Reach and Dorney Common
Levels of provision of Amenity Greenspace are relatively low. However this is
counter-balanced as the Borough has access to very high levels of Natural and
Semi-Natural Greenspace which compensate for this
Provision for Young People and Children is relatively low. This is partly
because the area of playgrounds is determined by perimeter fencing which
encloses equipped areas, and does not include significant adjacent areas for
other activities such as a kickabout area, “green play,” picnic areas, pump
tracks, etc.
Allotment provision is in excess of the Thorpe guideline at present, but is
comparable with it by 2033
There are no standards for Cemeteries.

3.3.7

There are a number of mitigating factors which explain any shortfalls in provision.
Borough provision varies considerably across the United Kingdom, and the national
standards are only a guideline to give an indication of any variation across the open
space typology. Deficiencies in one type of open space are partially balanced by
adequate supply in others. In addition, the catchments do not reflect the significance of
Windsor Great Park and other nearby open spaces which are not in the Borough, but
which exert a significant influence across the Borough and across the region.

3.3.8

Analysis was also undertaken for the quality and accessibility of open spaces. In terms
of quality, it was found that the standards of maintenance and provision were high in
comparison to other local authorities in the UK. There are relatively few health & safety
issues, and open spaces have low levels of littering. However signage is a problem in
all types of open space. Greater use of ‘softer’ and more natural greenspace would
enhance biodiversity and variety.
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3.3.9

In terms of accessibility, the Study found the following:





Provision for major towns (Windsor and Maidenhead) is generally very good.
There are deficiencies in Ascot and Sunninghill.
There are few formal open spaces in the north west of the Borough; and
It should be noted that the 2008 Open Space Study indicated that there is a
shortage of burial space in Eton and Datchet.

Planned and committed provision
3.3.10

The Borough Open Space Audit (2008) outlines the Council’s intentions to provide at
least one additional park within each of the northern and southern wards through the
formulation of existing green amenity space. Some Section 106 funding has been
allocated to land purchase in order to increase provision of open space in the Borough.
The Council has recently purchased Thriftwood Farm, Ockwell Road, Cox Green,
Maidenhead, which includes 86 acres of open space.

3.3.11

The Planning Obligations SPD (2014) identified a number proposals for land
purchases or leases for new playing pitches within the northern parishes and
Maidenhead area, improvements to existing playing pitches, land purchases for
informal use, and improvements to inform all open space and play space9.

Future requirements
3.3.12

With an increasingly constrained built environment, there is limited space for new open
space provision. Taking account of future demand arising from new development, the
Council has identified land purchases and leases in the Borough. These proposals
include both informal open space and formal sports provision and are estimated to
cost the Council approximately £17 million. These proposals are outlined in the IDP
Schedule B (Green & Blue infrastructure).

3.4

Sustainable Alternative Natural Greenspace (SANG)
Scope

3.4.1

The Thames Basin Heaths Special Protection Area (TBHSPA) is a network of
heathland sites that provides a habitat for important ground-nesting bird species
covering parts of Berkshire, Hampshire and Surrey. The TBHSPA covers a total of
8,400 hectares of which a small area measuring 0.27 hectares is located within the
Royal Borough of Windsor and Maidenhead. The TBHSPA is particularly sensitive to
increased recreational impacts from visitors as well as the effects of urbanisation. The
European and national legislation that underpins the TBHSPA seeks to ensure that
any proposed development scheme will not adversely affect the integrity of the SPA. It
was designated as a Special Protection Area in March 2005 and is protected from
adverse effects by law.

3.4.2

Within 7km of the TBHSPA measures are required to ensure that damage to the
integrity of the SPA by increased recreational use is avoided or mitigated by providing
alternative open spaces. This takes the form of the provision of Suitable Alternative
Natural Green Space (SANG), which consists of suitable areas of land located to
either attract or intercept visitors who would have otherwise visit the SPA10. Figure 19
shows that almost all of the land within the southern parishes of the Borough is within
5km of the SPA.

9

RBWM Planning Obligations and Developer Contributions Supplementary Planning Document,
Infrastructure and Amenity Requirements, March 2014
10 RBWM Planning Obligations and Developer Contributions SPD, (October 2012)
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3.4.3

Key policies for the SPA are saved South East Plan Policy NRM6 (2009) Thames
Basin Heaths Special Protection Area (SPA), the Thames Basin Heaths Special
Protection Area SPD (RBWM, 2010) and the Planning Obligations and Developer
Contributions SPD (2014). Together these documents set out that:




SANG must be provided for residential development within 5km of the SPA,
and up to 7 kilometres for housing developments of 50 units or greater
a minimum of 8 Hectares of SANG must be provided per 1,000 residents
within a 400 metre exclusion zone immediately adjacent to the SPA, it will not
be possible to mitigate adverse impacts, therefore new residential development
(i.e. that which would result in a net increase in the number of dwellings) is not
permitted.

Existing capacity
3.4.4

There is currently one SANG provided in RBWM called Allen’s Field, in South Ascot.
The Allen’s Field SANG is 9.5 hectares and has a mitigation capacity of 462 dwellings.

3.4.5

SANG can be used to mitigate the impact of residential development of any size within
2km of its boundary. The financial contributions received will provide funding for the
provision and ongoing maintenance of Allen’s Field for the duration of the 99 year
lease.

3.4.6

To date, developments totalling about 291 dwellings have gained permission, therefore
a further 171 such dwellings can be given permission before the SANG capacity is
reached.

3.4.7

The catchment area associated with each SANG is directly related to its size. Outside
the 2km catchment area, Allen’s Field SANG can only mitigate the impact of
developments with a net increase of one to nine dwellings. There is no current
mitigation solution in place for developments of over nine dwellings outside the two
kilometre area.

3.4.8

As shown in Figure 19, contributions to prevent any adverse impact on the SPA
extends to the southern parishes only. The area correlates broadly to the following
wards:





Ascot and Cheapside
Sunningdale
Sunninghill and South Ascot ward;
Part of Old Windsor.
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Figure 19: Allen’s Field Suitable Alternative Natural Green Space

Source: RBWM. Note: Allen’s Field is identified in blue. A 2km buffer of Allen’s Field is shown in green. A 5km buffer of the
Special Protection Area (SPA) is shown in pink, and a 400m buffer zone surrounding the SPA is shown in red.

3.4.9

The developer contributions made per new dwelling include a fixed fee which
contributes to the 99-year lease paid directly to the freeholder of Allen’s Field. In
addition, a contribution is required for Strategic Access Management and Monitoring
(SAMM) that funds a number of measures. This includes ensuring avoidance and
mitigation measures are functioning effectively to avoid any adverse impact of
development on the bird populations, and site works and maintenance. This funding is
administered by Hampshire County Council on behalf of the 11 local planning
authorities affected by the Thames Basin Heaths SPA.

Planned and Committed Provision
3.4.10

The emerging Borough Local Plan proposes a southern expansion to Allen’s Field that
is anticipated to provide mitigation for an additional 84 dwellings. This will provide
mitigation for some of the development proposed in the BLP, in addition to unidentified
sites.

3.4.11

Larger development sites proposed in the Borough Local Plan are anticipated to
provide bespoke on site SANG solutions, including Sunningdale Park and Silwood
Park. In 2017 a Hybrid application was granted permission for the redevelopment of
Heatherwood Hospital, Ascot, in addition to residential development that would be
mitigated by an onsite SANG solution.11

Future Requirements
3.4.12

The council will continue to pursue opportunities that could provide additional SANG to
11

Further information is available from Planning Reference 16/03115/OUT
http://publicaccess.rbwm.gov.uk/onlineapplications/applicationDetails.do?activeTab=summary&keyVal=OEVY74NI0CV00
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mitigate the impact of anticipated development in consultation with Natural England. It
is intended that any new or extended SANG would use a similar funding model to that
currently in operation at Allen’s Field.
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Schedule C: Social Infrastructure
3.5

Education Definition

3.5.1

The Council is the Local Education Authority for the Borough and education provision
is organised through two separate schooling systems. Within areas of Windsor, Eton
and Old Windsor, schooling is arranged through a three tier system (first, middle, and
upper school) whilst in Maidenhead and the rest of the Borough, a two tier system is in
place (primary and secondary). Primary education covers primary and first schools;
secondary education covers middle, secondary and upper schools.

3.5.2

For this IDP, primary covers all infant, junior, primary and first schools, whilst
secondary covers all middle, secondary and upper schools as shown in Figure 20.
Figure 20: School systems in the Borough
Ascot, Maidenhead, Datchet & Wraysbury

3.5.3

There are a number of different types of school in the Borough:




3.5.4

3.6

Windsor

Local authority maintained schools:
o Community.
o Voluntary Controlled.
o Voluntary Aided.
Academy schools, including free schools.
Independent schools (which are not funded by the state).

The local authority is required to work with all types of state funded schools to meet its
statutory duty (Education Act 1996, Section 14, Subsections 1 and 2) to ensure that
there are sufficient school places to meet demand.

Early years
Scope

3.6.1

Early years education (or pre-schools) typically refers to provision for children under
five years old, which can be delivered in a variety of settings including pre-schools, day
nurseries and childminders. Childcare facilities in the Borough are increasingly
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provided alongside a range of other services, including primary schools, community
centres and library facilities.
3.6.2

From September 2017, the Government has introduced the “extended entitlement”,
where working families can apply for up to 1,140 hours of free early education or
childcare per year for children aged 3 to 4 years old. This is equivalent to 30 hours a
week for 38 weeks a year.

3.6.3

Under Sections 6 & 7 of the Childcare Act 2006 and Sections 1 & 2 of the Childcare
Act 2016, the local authority has a responsibility to secure sufficient childcare for
working parents to meet the universal (including for two years old) and extended
entitlements. Local authorities are not, however, expected to deliver this provision
themselves, but to work with providers in the private and voluntary sector to ensure
there is sufficient provision.

Existing Capacity
3.6.4

Government figures12, combined with local demographic information, show that most
children in the Borough take up at least some early years provision. The proportion of
children benefiting from some early years provision at aged two is about 10%
(reflecting the small number of families eligible for this provision under the low income
criteria).

3.6.5

At aged three this rises to above 100% (as these numbers will include some out-ofBorough residents attending provision in the Borough) and then drops to 43% at aged
four as a significant proportion of children at this age attend reception classes in
schools outside the scope of this analysis (see Figure 21). It should be noted the
figures above may be significantly affected by the impact of the extended entitlement
from September 2017.
Figure 21: Children benefiting from early years provisions in the Borough
2014
2016
2015

3.6.6

Average

Aged 2

-

10.5%

9.9%

10.2%

Aged 3

102.9%

107.0%

104.7%

104.9%

Aged 4

44.1%

44.2%

42.0%

43.3%

Most of the early years providers in the Borough are in the private or voluntary sector.
There are 77 private nurseries and pre-schools, and around 160 registered childminders. The Borough’s schools between them have 12 nursery classes, and there
are three maintained nursery schools (Cookham Nursery, Maidenhead Nursery, and
The Lawns Nursery).

Planned and Committed Provision
3.6.7

The Borough estimates that the housing target set out in the BLP will generate a need
for an extra 1,016 funded early years and childcare places for two, three and four year
olds. This estimate is based on the analysis of demand for primary school places, and
cannot yet take into account the impact of the introduction of the 30 hours extended
entitlement in September 2017. Figure 22 sets out the distribution of the additional
places by area; the majority of the additional early years and childcare requirements
will be in Maidenhead.

12

Take-up data from Provision for children under 5 years of age in England tables at
https://www.gov.uk/government/collections/statistics-childcare-and-early-years
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Figure 22: Number of additional early years and childcare places need
Maximum
Aged 2
Aged 3
Aged 4
additional
(10%)
(100%)
(40%)
cohort
Ascot
+52
+5
+52
+21
Datchet and
+35
+4
+35
+14
Wraysbury
Maidenhead
+491
+49
+491
+196
Windsor
+99
+10
+99
+40
Total

3.6.8

+677

+68

+677

+271

Total

+78
+53
+736
+149
+1,016

It is expected that the additional demand will be met primarily through a mixed market
of private and voluntary providers, including pre-schools, day nurseries, childminders
and through schools. The Council will look to consider opportunities to deliver space
for providers on strategic sites or in large housing developments to meet the needs of
new residents and the surrounding area.

Future Requirements
3.6.9

For new schools, the Council will expect the schools to include space for either a
maintained nursery class or a third party early years provider to deliver additional
places for three and four year old children and in some cases, to fund for two year old
children. The Council will also consider expanding nursery classes on existing school
sites, where that school is being expanded.

3.6.10

At present, 18% of the early years places in the Borough are maintained nursery
schools or classes. Maintaining this ratio will require approximately 182 new funded
early years places in maintained nursery classes and schools.

3.6.11

Nursery classes are usually taught in groups of 13 (to match teacher to child ratio for
three and four-year-old children). Government guidance suggested a minimum site
area of six square metres per nursery place, and a built area of 2.9 square metres)13.
The impact on school sites should therefore be relatively small, and has been taken
into account in the analysis for primary school demand.

3.6.12

For the purpose of this IDP, estimated costs are based on the National School Delivery
Cost Benchmarking Study 201714, carried out by Hampshire County Council and East
Riding of Yorkshire Council in conjunction with the Education Funding Agency and the
national Education Building and Development Officers Group. The costs have been
adjusted upwards by a location factor of 1.18, to reflect higher building costs in the
Borough.

3.6.13

The cost of a new early years place is £9,188 in an extension to an existing building,
and £10,557 if on a new school site. Figure 23 sets out the costs of providing these
places, by area. It is estimated that funding in the region of £1.8m will be required to
meet the identified need from the BLP15.

13

Building Bulletin 103, Department for Education/Education Funding Agency, June 2014
National School Delivery Cost Benchmarking Study 2017, Hampshire County Council, February 2017
15 Education evidence for the IDP (May 2017)
14
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Figure 23: Estimated costs of providing new nursery schools and classes
Nursery
Total Cost (£m)
places
required
Ascot
+13
0.119
Datchet and
+13
0.137
Wraysbury
Maidenhead
+130
1.337
Windsor
+26
0.239
Total

3.7

+182

1.832

Primary Education
Scope

3.7.1

Primary education caters for children aged four to eleven years old in the two-tier
system in Ascot, Datchet/Wraysbury and Maidenhead, and for children aged four to
nine in Windsor’s three-tier system.

Existing Capacity
3.7.2

There are 46 maintained or state funded primary or first schools in the Borough. There
has been significant growth in the number of primary school places over the past
decade in response to rising demand. The underlying birth rate is now falling,
although it is very likely to rise again in the plan period.

3.7.3

Demand for school places is often expressed in terms of ‘Forms of Entry’ (FE). This is
the equivalent of one class of 30 pupils in each year group. A one FE primary school,
therefore, will have seven year groups with 30 pupils in each, making a total of 210
pupils. At intake, therefore, one FE means 30 pupils.

3.7.4

Figure 24 shows the balance of supply and demand at intake, which for primary
schools is Reception. The supply of places is based on the number of places available
at intake, as determined by the schools’ aggregate permanent Published Admission
Numbers (PAN). The demand is based on the number of pupils on roll in Reception in
January 2017.
Figure 24: Current primary places available at intake and surplus capacity
NOR16 at Jan
2017

PAN at Jan
2017

Surplus places
num.

Surplus %

No.

FE

No.

FE

No.

FE.

122

4.1

136

4.6

+14

+0.5

+10.3%

89

3.0

90

3.0

+1

+0.0

+1.1%

Maidenhead Primary

935

31.2

951

31.7

+16

+0.5

+1.7%

Windsor First

531

17.7

545

18.2

+14

+0.5

+2.6%

1,677

55.9

1,722

57.4

+45

+1.5

+2.6%

Ascot Primary
Datchet/ Wraysbury Primary

Total

Planned and Committed Provision
3.7.5

There are a number of committed projects with planning permission providing

16

Numbers on Role (NOR), the number of children on the school roll.
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additional primary education places in the Borough:


3.7.6

Expansion of Cheapside CE Primary School in Ascot (+ 0.5 FE)
Expansion Braywick Court Free School at Maidenhead (+ 1.0 FE).

These projects are to meet current needs and do not address the needs arising from
proposals in the BLP.

Future requirements
3.7.7

To assess the likely future requirements for primary school places, the borough has
firstly calculated the likely demand, based on:

Existing demand

+

Additional demand

This is the demand that
we already have for
school places in the
borough. For the IDP,
we have taken the
maximum demand that
we have already
experienced or are
projected to experience.

+

This is the maximum
demand that we
expect to get from
the new housing,
based on new pupil
yields data.

Surplus
This is the additional
space needed in
schools to allow for
operation of parental
choice, set at 5
%.

3.7.8

Following a Cabinet decision in November 2017, the Royal Borough has a policy of
ensuring that there are 5% surplus places at intake. This means that there should be
5% more places available than there is demand. This is lower than the 10% set out in
the June 2017 version of the Infrastructure Delivery Plan, and reflects the continued
improvement in the proportion of borough schools that are graded ‘Good’ or
‘Outstanding’ by Ofsted.

3.7.9

The three figures set out above together provide an estimate of how many school
places are needed. Using the maximum existing demand means that it gives a (near)
worst case scenario (it could go higher if the birth rate exceeds previous levels).

3.7.10

The resulting maximum demand is set out, by area, in Figure 25. It should be noted
that this is a separate exercise to the annual pupil projections, which forecast future
demand for school places for the next five to seven years, based on the latest
demographic data and other trends. This exercise is to establish what the maximum
likely demand is, and therefore what additional infrastructure will be needed.
Figure 25: Maximum demand for primary school places at intake, by FE
Existing
Additional
(subtotal)
Surplus
demand
demand
Ascot Primary
4.5 +
1.5 =
6.0 +
5%
Datchet/Wraysbury
3.0 +
1.0 =
4.0 +
5%
Primary
Maidenhead Primary
31.2 +
14.2 =
45.4 +
5%
Windsor First
17.7 +
2.7 =
20.6 +
5%
Total

3.7.11

56.4

+

19.6

=

76.0

+

5%

=

Total
demand
6.3

=

4.2

=

47.7

=
=

21.6
79.8

The analysis suggests that the demand for Reception places in the Borough could
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increase by 23.4 FE to a maximum total of 79.8 FE. Most of the increase will be in
Maidenhead (+14 FE).
3.7.12

The capacity to meet the demand for this growth is the sum of:




existing available school places, including the planned expansions noted
above.
potential extra capacity on existing school sites.
potential extra capacity on new school sites.

3.7.13

The Borough has assessed, via a desktop exercise whether existing schools can
expand by assessing the size of each site against government guidelines on site size
set out in Building Bulletin 10317. This is calculated on the maximum number of full FE
(classes of 30) that a site has capacity for.

3.7.14

Nearly two-thirds of the Borough’s primary schools have no capacity for further
expansion, which partially reflects the significant number of expansions that have
already occurred to accommodate the (until recently) rising birth rate.

3.7.15

The Borough has also investigated whether more capacity can be added onto existing
sites by using multi-storey buildings and all-weather pitches. Both measures reduce
the amount of physical space that a school needs to occupy. Using these ‘compact
sites’ it is possible to create considerably more capacity: more than two-thirds of
primary schools could take more pupils if they were on ‘compact sites’.

3.7.16

The drawback is that, in many cases, it would be necessary to demolish and rebuild
part or all of the existing buildings, at substantial additional cost, to allow for the most
efficient use of space. This may be partially offset if a rebuild replaces an old building
that is becoming expensive to maintain in good condition.

3.7.17

With regard to new school sites, the Borough has identified a number of new primary
school sites, all but one of which are located within the allocated housing sites (Figure
26). The assumption has been made that these schools will be on compact sites,
utilising multi-storey buildings and all-weather pitches to maximise capacity. In
addition, The Council expects that all school facilities, including pitches, will be made
available for community use and this will be secured through the planning application
process, for example, as has been secured at Dedworth Middle School’.
Figure 26: Sites identified for new primary schools

17

Site

Location

Proposed Datchet Primary
School
Proposed Chiltern Road
Primary School
Proposed Maidenhead Golf
Course Primary School
Proposed Spencers Farm

At land within allocated sites
HA41 and HA42, Datchet
At the former Oldfield Primary
School site in Maidenhead
At land within allocated site
HA6, Maidenhead Golf Course.
At land within allocated site
HA21, Spencers Farm
(Maidenhead)

Site size
(m2)
10,105
(estimated)
11,568

FE
1.0
1.0

26,446

4.0

26,446

3.0

Annex B, Building Bulletin 103, Department for Education/Education Funding Agency, June 2014
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Figure 27: Balance of capacity and demand at intake for primary schools (FE)
Demand

Existing
Places

Surplus
/
Shortfall

Potential extra on:

6.3

5.0

-1.3

7.0

+0.7

Datchet/Wraysbury

4.2

3.0

-1.2

-

+1.0

-

4.0

-0.2

Maidenhead

47.7

31.6

-16.1

+4.7

+8.0

+3.5

47.8

+0.1

Windsor

21.6
79.8

18.2
57.8

-3.4
-22.0

+4.0
+8.7

+9.0

+3.5

22.2
81.0

+0.6
+1.2

3.7.18

Compact
sites
-

Surplus
/
Shortfall

Ascot

Total

New
sites
-

Total
Places

Existing
sites
+2.0

Figure 28 gives the estimated cost of the proposals based on the National School
Delivery Cost Benchmarking Study 201718, and with a location factor of 1.18. These
costs exclude any land purchase costs.
Figure 28: Estimated costs (£ million) of providing new primary education places with 5% surplus
Committed New
Expansions
Total Cost
provisions schools
& Compact
sites
Ascot Primary
1.188
6.819
8.007
Datchet / Wraysbury Primary
4.720
4.720
Maidenhead Primary
Windsor First
Total

n/a

35.671

49.072

84.743

1.188

40.392

9.742
65.633

9.742
107.213

(Note: Cost for Braywick Park is not available; fully funded by EFA).

3.7.19

The risks arising from this analysis are that:






3.7.20

This is a desktop exercise only, and does not take account of the actual
physical constraints on existing school sites and this may mean that some
options may not be deliverable in practice. Conversely, some sites may have
been ruled out that could, in fact, take extra numbers(for example if adjacent
land is made available). There has been no direct consultation with schools on
the desktop assessment, but the borough’s Cabinet has approved a
programme of more detailed work with schools to refine this site specific
analysis19. This work is now underway.
The Borough has no power to expand academies or free schools and this
means that some projects may be undeliverable due to opposition from the
schools, or may be unaffordable due to unrealistic expectations about the new
accommodation to be provided. Opposition is likely to be more pronounced
where a ‘compact site’ model is introduced.
This analysis does not yet consider the impact of school expansions on local
residents, particularly through additional traffic. As school sites are filled to
provide extra places there is less space for car-parking and access, which
means that there will need to be an emphasis on school travel plans
encouraging walking and cycling to school. This aspect will be considered as
part of the more detailed site-specific work now underway.

The Borough has identified potential capacity to meet the shortfalls in Windsor and
Ascot, but there remains a potential shortfall of 0.5 FE in Datchet/ Wraysbury and 2.3
FE in Maidenhead. This could be addressed by:

18
19

National School Delivery Cost Benchmarking Study 2017, Hampshire County Council, February 2017
Delivering new school places for the Borough Local Plan, RBWM, November 2017
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3.7.21

3.8

Using ‘bulge’ classes to provide temporary increases in places in years of very
high demand.
Accepting a lower level of surplus places in years when demand is very high.
Finding school places for a small number of Datchet and Wraysbury children in
Windsor in peak years, where there is further capacity to expand.

The IDP does not, at this stage, propose a specific programme of primary school
expansions. The borough will continue to produce annual projections of pupil demand,
and bring forward proposals for new school places in response to any projected
shortfalls. Schools, parents and residents will be consulted on options for change.

Secondary education
Scope

3.8.1

Secondary education caters for pupils aged eleven to eighteen in the two-tier system
in Ascot, Datchet/Wraysbury and Maidenhead, and for children aged nine to eighteen
in Windsor’s three-tier system.

Existing Capacity
3.8.2

There are 14 secondary, middle and upper schools in the Borough. Demand has been
steady for these schools for most of the past decade, but is now rising sharply. A
significant secondary school expansion programme is now underway.

3.8.3

Figure 29 shows the balance of supply and demand at intake, which is Year 5 for
middle schools, Year 7 for secondary schools and Year 9 for upper schools.
Figure 29: Current secondary places available at intake and surplus capacity
NOR at Jan
PAN at Jan
Surplus
2017
2017
places num.
No.
FE
No.
FE
No.
FE.
Ascot Secondary
Datchet and Wraysbury
Secondary
Maidenhead Secondary
Windsor Middle
Windsor Upper
Total

Surplus %

240

8.0

240

8.0

+0

+0.0

+0.0%

59

2.0

140

4.6

+81

+2.7

+57.9%

872

29.1

1,004

33.5

+132

+4.4

+13.1%

453

15.1

450

15.0

-3

-0.1

-0.7%

403

13.4

452

15.1

+49

+1.6

+10.8%

2,027

67.6

2,286

76.2

+259

+8.6

11.3%

Planned and Committed Provision
3.8.4

The Council’s Capital Programme has the following committed projects to expand
secondary education provision in the Borough to meet the current growing demand
(not the needs arising from proposals in the BLP). These include:








expansion of Charters School at Ascot, +1 FE
expansion of Cox Green School at Maidenhead, +1 FE
expansion of Furze Platt Senior School at Maidenhead, +2.0 FE
expansion of Newlands Girl’s School at Maidenhead, +0.2 FE
expansion of Dedworth Middle School at Windsor, +2.0 FE
expansion of Windsor Boy’s School at Windsor, +1.0 FE
expansion of Windsor Girl’s School at Windsor, +1.0 FE

Future requirements
3.8.5

The Borough has taken the same approach to calculating the future requirements for
secondary places as for primary. The resulting maximum demand is set out, by area,
34

in Figure 30.
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Figure 30: Maximum demand for secondary school places at intake, by FE
Existing
Additional
(subtotal)
Surplus
demand
demand
Ascot Secondary
8.8 +
1.2 =
10.0 +
5%
Datchet/Wraysbury
3.1 +
0.7 =
3.9 +
5%
Secondary
Maidenhead
30.7 +
12.9 =
43.6 +
5%
Secondary
Windsor Middle
17.4 +
1.4 =
18.7 +
5%
Windsor Upper
18.0 +
1.3 =
19.2 +
5%
Total

77.9

+

17.5

=

95.4

+

5%

=

Total
demand
10.5

=

4.1

=

45.8

=

19.7

=
=

20.2
100.2

3.8.6

This analysis suggests that the demand for Year 5, 7 and 9 places could increase by
22.3 FE to a maximum total of 100.2 FE including the 5% surplus. Most of the increase
will be in Maidenhead.

3.8.7

Almost three-quarters of the Borough’s secondary schools do have capacity for further
expansion, even on top of the planned expansions listed above. Even more capacity
can be created if the ‘compact site’ model is extended to secondary sites.

3.8.8

The Borough has identified one new secondary school site, and has assumed that this
will be a compact site, utilising multi-storey buildings and all-weather pitches to
maximise capacity.

Figure 31: Site identified for new secondary school

3.8.9

Site

Location

Proposed Maidenhead Golf
Course Secondary School

At land allocated within site
HA6, Maidenhead Golf Course.

Site size
(m2)
66,444

FE
7.0

Figure 32 combines the demand and capacity data. The Borough has, therefore,
identified potential capacity to meet the shortfalls at secondary level.
Figure 32: Balance of capacity and demand at intake for secondary schools (FE)
Demand

Ascot

10.5

Datchet/Wraysbury

Existing
Places

Surplus
/
Shortfall

Potential extra on:

9.0

-1.5

Existing
sites
+2.0

New
sites
-

Compact
sites
-

Total
Places

Surplus
/
Shortfall

11.0

+0.5

4.1

3.7

-0.4

+1.0

-

-

4.6

+0.6

Maidenhead

45.8

34.5

-11.3

+4.7

+210

-

46.2

+0.4

Windsor Middle

19.7

17.0

-2.7

+3.0

-

-

20.0

+0.3

Windsor Upper

20.2
100.2

17.1
81.2

-3.1
-19.0

+1.4
+12.1

+7.0

+2.0
+2.0

20.5
102.3

+0.3
+2.1

Total

3.8.10

Figure 33 gives the estimated cost of the proposals based on the National School
Delivery Cost Benchmarking Study 201720, and with a location factor of 1.18. These
costs exclude any land purchase costs.

20

National School Delivery Cost Benchmarking Study 2017, Hampshire County Council, February 2017
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Figure 33: Estimated costs of providing new secondary education places with 5% surplus

Ascot Secondary

Committed
provisions
(£M)
4.510

Datchet/Wraysbury Secondary
Maidenhead Secondary

New
schools
(£M)
-

Expansions
and Compact
sites (£M)
7.678

Total cost
(£M)

-

-

1.875

1.875

12.188

18.006

35.100

18.044

71.150

Windsor Middle

5.600

-

6.581

12.181

Windsor Upper

3.700
31.816

35.100

36.074
70.252

39.774
137.168

Total

3.8.11

The risks arising from this analysis are identical to those for primary.

3.8.12

The IDP does not, at this stage, propose a specific programme of secondary school
expansions. The borough will continue to produce annual projections of pupil demand,
and bring forward proposals for new school places in response to any projected
shortfalls. Schools, parents and residents will be consulted on options for meeting the
projected demand as it comes forward. As part of any potential expansion, a School
Travel Plan will be produced which aims to reduce the number of car trips and
encourage more sustainable modes of travel such as walking and cycling21.

3.9

Special Educational Needs (SEN)
Scope

3.9.1

Special educational needs (SEN) provision caters for pupils of all ages and can be
provided in dedicated primary or secondary settings, or all-through schools. Generally,
those pupils who attend dedicated SEN schools have needs which cannot be
accommodated within mainstream education, or which can be better accommodated
within a dedicated SEN setting.

Existing Capacity
3.9.2

The Borough has two state funded SEN schools; Manor Green and Forest Bridge
School. Four schools also have ‘Resource Provision’ for specific SEN.

Planned and Committed Provision
3.9.3

Manor Green School is currently slowly growing to a target of around 300 places,
having had its accommodation expanded in early 2016. Forest Bridge School is
currently located at the former Oldfield Primary School site on Chiltern Road,
Maidenhead, but is planning to move to a new site in Braywick Park (subject to
receiving planning permission). These schools address existing demand within the
system.

Future requirements
3.9.4

The Borough is currently assessing the likely future demand for SEN school places
arising from the housing growth set out in the BLP. For the purposes of the IDP,
therefore, an assumption has been made that a new, 300, place special school will be
needed. A potential site has been identified in Figure 34.

21

https://www3.rbwm.gov.uk/info/200219/travel_schemes/750/school_travel_plans
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Figure 34: Site identified for a new special school
Site

Location

Proposed new SEN school

At land within allocated site
HA11, west of Windsor

Site size
(m2)
40,000
(estimated)

Places
300

3.9.5

The new SEN provision is likely to be needed to meet the additional demand for SEN
provision from new housing and to reduce the number of out-of-borough placements,
so that more residents can benefit from an education close to their home address.

3.10

Health
Scope

3.10.1

For this IDP, primary healthcare is defined as including general practitioner (GP)
services and dental practitioners. Health policy at a national, sub-regional and local
level emphasises reducing health inequalities, improving access to services and
making health providers more accountable to the patients they serve.

3.10.2

Healthier lifestyles are promoted as a means to reducing reliance on healthcare
services. In 2014, NHS England published a Five Year Forward View (5YFV)
(https://www.england.nhs.uk/wp-content/uploads/2014/10/5yfv-web.pdf) setting out a
clear direction for the NHS showing why change is needed and what it will look like.

3.10.3

In April 2016, NHS England published the General Practice Forward View (GPFV)
(https://www.england.nhs.uk/gp/gpfv/) setting out future plans to sustain General
Practice Services in the NHS.

3.10.4

The Windsor, Ascot and Maidenhead Clinical Commissioning Groups (WAM CCG) is
the statutory commissioning body for local NHS Services. As such, the ownership,
management and operating procedures of the NHS have recently undergone a period
of considerable transition. Within the Borough, the Windsor, Ascot and Maidenhead
CCG is the main relevant statutory body, but part of the Borough is covered by the
Bracknell and Ascot CCG.

3.10.5

NHS Local Improvement Finance Trust (NHS LIFT) is a public private partnership
vehicle for developing frontline primary and community care facilities. The NHS Plan
stated that NHS LIFT and public capital would lever around £1 billion into
reinvigorating primary care estates. In 2015, NHS England introduced a new funding
opportunity for the investment in premises, the Estates Technology and
Transformation Fund (https://www.england.nhs.uk/gp/gpfv/infrastructure/estatestechnology/WAM) CCG applied for key schemes which are essential to support the
transformation of health services locally. However, the drive to reform local and subregional health care will have an impact on the type of opportunities brought forward
by this programme in the future.

3.10.6

There is a drive to deliver health services increasingly in community-based settings,
with the development of integrated primary care facilities and integrated health and
social care services, rather than a reliance on hospitals. It is hoped that by adopting an
integrated approach to health provision, with the involvement of community and
voluntary services (as well as a variety of health facilities in one setting) delivery of
healthcare in communities will be more efficient and adopt a joined up, integrated
approach to facilities planning and delivery.

Existing Capacity
3.10.7

Within Windsor, Ascot and Maidenhead CCG geography there are currently 22 GP
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premises with 83 Full Time Equivalent GPs serving a total population of 156,000
people which equates to a ratio of 1,880 patients per GP
(http://digital.nhs.uk/catalogue/PUB30044) . The existing provision ratio of GPs in
Windsor, Ascot and Maidenhead CCG is below (i.e. better than) the Department of
Health’s target patient list of 1,800 patients per GP22.
3.10.8

The Borough has a high concentration of residential and nursing homes. This places
large pressure on existing facilities due to the higher dependency of elderly patients on
primary care facilities23.

3.10.9

The existing infrastructure is under increasing pressure due to a rise in population, the
demography and age of Borough residents and the inadequacy of some of the surgery
buildings due to outdated premises which are no longer fit for purpose.

3.10.10

A Health Plan for Ascot has been emerging through the immediate concerns around
the sustainability of current general practices services and the opportunities for
premises development in this area24.

3.10.11

There are 110 dentists within 27 practices with a ratio of 1,354 residents per dentist;
which is lower than (ie better than) the recommended dentist to patient ratio (2,000
patients per dentist) by the Department of Health25. Of the 27 practices, 22 provide
NHS treatment to all groups of patients, five to children only. The number of dentists
relates to the number on the national performers’ list in the area and is not a count of
whole time equivalent dentists.

Planned and Committed Provision
3.10.12

The growth as determined through the BLP up to 2033 are envisaged to require
additional capacity and expansion of services in Ascot. The two opportunities to do so
include:




the NHS re-development of the existing Heatherwood Hospital site (for which
planning permission has been given), to secure local service provision and a fit
for purpose modern health option for the population, including general practice
services.
the development of a new general practice premises co-located with a
retirement village and care home facility, securing the sustainability of general
practice services for the area (subject of a planning application to be
determined).

Future Requirements
3.10.13

CCG assessment of demand assumes no surplus capacity GPs and estimates a
demand of approximately nine whole-time equivalent (WTE) GPs, an estimated
investment of approximately £4.4m

3.10.14

Similarly, for dentists there is currently no spare capacity in provision or planned
projects, and demand would arise for 8 WTE dentists, costing approximately £4.5m.

3.10.15

The changing landscape of GP service delivery will have significant implications on
how future demand in the Borough is met. The strategy will need to factor in the
multiple aspects of healthcare provision in the Borough which are expected to undergo
22

Department of Health guidelines
Consultations with Head of Operations, Windsor, Ascot and Maidenhead CCG (Clinical Commissioning
Groups) and Bracknell & Ascot CCG
24 Consultations with Head of Operations, Windsor, Ascot and Maidenhead CCG (Clinical Commissioning
Groups) and Bracknell & Ascot CCG
25 Consultation with NHS England, 2015
23
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major changes in the short to medium term.
3.10.16

In recent years there have been substantial changes to the organisation of GP
practices, with a shift away from single-handed practices towards those larger
practices to enable greater capacity and resilience in a challenging financial landscape
for public services. General Practitioners can privately own the premises, alternatives
include private leasehold and NHS Property Services leasehold in which they practice.
This has resulted in a larger proportion of patients being registered with these multipartner practices working across multiple sites providing a broader range of services
closer to patients26.

3.10.17

Further changes in local Health Services include increasing the integration with social
care and voluntary sectors working together, this will enable a wider consideration of
public estates development across the Borough.

3.10.18

The initial impact assessment on primary care infrastructure from the growth planned
to 2033 in the BLP highlights the importance of the following developments having
positive outcomes in response to proposed changes:








3.10.19

St Cloud’s Way development to sustain primary care services in Maidenhead
Town Centre
BEN Lynwood, Sunninghill to retain general practice services for the current
and future population of Ascot and surrounding village, which is subject to a
planning application to be determined. Contingency sites have been
considered by the CCG.
Heatherwood Hospital development alignment to the sustainability of current
and future general practice services for Ascot
St Mark’s Hospital
King Edward VII Hospital
Options around the impact of the BLP-proposed development site at
Maidenhead Golf club on the health and social care offer to that growth
population

Together with the Council, the NHS and CCGs could review options to deliver the
estimated demand for additional capacity for general practice, integrated care and
other health services. Provision of new facilities over the plan period would require the
NHS and CCGs to take account of their existing property assets and explore:




3.10.20

how existing sites could be used more efficiently to meet expanded demand
whether there is room to expand, reconfigure or redevelop existing sites and
property assets
what options or requirements they may have to secure new premises to serve
the Borough’s needs.

Options should explore the potential to share services in combined service centres (for
example with social care), as well as on sites within neighbouring boroughs. While the
Council should plan for and encourage healthcare provision the prime responsibility for
this provision and funding lies with the NHS. Where appropriate, the Council should
consider use of CIL and S106 contributions (in consultation with stakeholders such as
Parish Councils where appropriate).

26

Care Quality Commission, available at: http://www.cqc.org.uk/content/doctorsgps [accessed on
19th March 2015]
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3.11

Sports and leisure facilities
Scope

3.11.1

For the purposes of this IDP, sports and leisure facilities include publicly accessible
indoor and outdoor sports halls, pitches and swimming pools. The Council supports
the retention and refurbishment of existing facilities, and the provision of new facilities
as part of planned developments.

3.11.2

The BLP provides guidance from Sport England relating to the standards of provision
for sports and leisure facilities, with target provision for sports halls of 0.28 square
metres per 1,000 residents, and 10.63 square metres of water (swimming pools) per
1,000 residents27. The Planning Obligations SPD also references a target of 1.8
hectares per 1,000 population for formal sports provision (pitches, courts, greens,
tracks).

3.11.3

An Indoor Sport and Leisure Facility Strategy (2016-2021) was adopted by the Council
in December 201628. This provided an assessment of provision of indoor sports
facilities in line with the Sport England Assessing Needs and Opportunities Guide for
Indoor and Outdoor Sports Facilities (2014), and took into account population growth
between 2012-2037. Issues relating to the capacity of indoor sports and swimming, the
core areas of provision, are described below. A Playing Pitch Stratey accompanied the
Sports and Leisure Strategy in being adopted in 2016.

Existing capacity
3.11.4

In terms of the core provision of indoor sports facilities through sports halls, there are
currently 22 sports halls of variable size and quality in the borough. The assessment
undertaken as part of the Indoor Sport and Leisure Facility Strategy suggested that
there is a slight surplus in provision, and that the existing supply does have capacity to
meet demand.

3.11.5

For swimming pools, there are 20 pools at 17 locations across the borough, with 2
Council-owned, 10 on school sites, 4 club only access, 1 with club and community
access, and 5 private health clubs. The facilities planning model suggests that there is
a slight under supply of swimming facilities that may increase with population
increases, particularly from swimming clubs. There are currently areas of the borough
where residents are unable to access a public pool within one mile of where they live,
although some are served by pools in neighbouring boroughs. Population growth is not
expected to significantly increase demand over the lifetime of the Study (up to 2020).

3.11.6

In terms of 0laying pitches, the following emerged from the supply and demand
analysis:






For grass football pitches, there is spare capacity to accommodate mini 5 and 7 aside matches, but an undersupply for youth and adult pitches
There is a sufficient number of 3G pitches, however these are running at capacity.
For cricket pitches, whilst there are no concerns regarding the quality of pitches,
there is only spare capacity at one cricket club, and two sites which are overplayed,
There are issues both the quality of rugby union pitches, and a requirement to
provide more pitches to accommodate unmet and future demand,
The borough is adequately provided in terms of hockey pitches though population
increases may create demand for junior team provision,

27

Sports England Calculator April 2014 (for RBWM)

28

http://rbwm.moderngov.co.uk/documents/s10577/meetings_161215_cab_pitch_strategy.pdf
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Planned and Committed Provision
3.11.7

The adopted Sports and leisure Facility Strategy also makes a number of
recommendations, which were considered in the development of the projects
described below.

3.11.8

The Borough’s strategy for the provision of sport and leisure facilities is to increase the
capacity of existing sites, for example, by creating additional facilities and improving
access to them, and through the purchase of additional land and the creation of new
sites where possible29.

3.11.9

Figure 35 below sets out the proposed improvements which have been identified
within the Planning Obligations SPD30 to increase the operating capacity of the
following leisure centres and sports facilities.
Figure 35: Proposed leisure and indoor sports facilities projects31/32

Project
Re-provision and Relocation of Magnet
Leisure Centre (Planning application
submitted, opening 2019).
 The site of the former golf driving range
within Braywick Park is allocated for
the provision of a new leisure centre
and associated indoor and outdoor
sports facilities to include parking and
associated infrastructure. The new
facilities will be operational before the
current Magnet Leisure Centre is
decommissioned.
Windsor Leisure Centre
 Improvements to increase the capacity/
allow more intensive use of the Sports
Halls including improved changing
facilities, new equipment for gym and
halls, increased parking provision
 Improvements to increase the capacity/
allow more intensive use of the pool,
including new changing facilities, plant
and equipment, and additional water
features including new flume
 Increase capacity of gym
Furze Platt & Cox Green Leisure Centre
 Improvements to sports hall and gym to
improve flexibility of use of space,
including sprung floor, new lighting, air
handling plant and sports equipment.

Approx. Total
Cost

Outcome

£32m

Improved
recreational facility to
allow for more
intensive use and
20% increase
capacity

£1.5m

Improved
recreational facility to
allow for more
intensive use and
increase capacity

£14.2m

Improved
recreational facility to
complement the
existing site and
allow for more
intensive use and
50% increase in
capacity

Source: RBWM SPD 2014

29

Consultation with Landscape Officer, RBWM (2014)
Consultation with RBWM Community Projects Lead (2017)
31 RBWM Planning Obligations and Developer Contributions Supplementary Planning Document,
Infrastructure and Amenity Requirements, March 2014 and updated in consultation with RBWM Community
Projects Lead (2017)
32 Consultation with Head of Leisure Service, RBWM (2015)
30
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Future requirements
3.11.10

Requirements for sports and leisure provision across the Borough were modelled for
the CIL inquiry, using the Sport England Calculator to identify swimming pool and
sports courts requirements per person. Residents and local employees were assumed
to generate demand equally for sports and recreation infrastructure. Future provision
of sports and leisure facilities will continue to be informed and monitored through the
Sport England Facilities Planning Model.

3.11.11

Information received through the Council and consultation did not reveal any current
surplus in relation to leisure space. Consultation with Council officers over the future
need for sports facilities in the Borough found that capacity increases planned as a
part of the Council’s current proposals to expand existing facilities are likely to
accommodate demand from projected growth over the plan period.

3.11.12

Planned projects set out in the preceding section have been assumed to represent the
total demand and cost of sports and leisure facilities provision. It would cost the
Council an estimated £50 million to deliver all capacity increases required to support
future growth, and the Council will seek to secure Community Use Agreements in line
with Sport England advice for all new private sports and leisure provision.

3.11.13

With regard to the required provision of playing pitches, the Council is working with
local schools in order to provide shared facilities to meet the projected increase in
demand and shortfall in supply.

3.12

Emergency services
Scope
Police

3.12.1

Facilities for the police service include front counters (which receive enquiries from the
general public and are the first point of contact with police officers) alongside
operational and training facilities. Policing services in the Borough are managed by the
Thames Valley Police force in two areas; Windsor, and Maidenhead and Ascot. Police
services within the UK are generally not forecast on the basis of the number of officers
required per each local authority, and there is no specific established approach used to
quantify future demand.

Fire
3.12.2

Fire services in the Borough are run by the Royal Berkshire Fire and Rescue Service
which oversees service provision for areas bordered by London, Surrey, Hampshire,
Wiltshire, Oxfordshire and Buckinghamshire. Fire stations and fire engines often work
across local authority boundaries.

Ambulance
3.12.3

The provision of healthcare is not merely focused on the sites providing primary
healthcare, but requires support services such as ambulances and paramedic stations,
distribution centres and storage facilities, with associated physical infrastructure often
located separately from hospitals. The provision of ambulance services within RBWM
is facilitated by the South Central Ambulance Service33 which was established in 2006
following the merger of four ambulance trusts in the counties of Berkshire,
33

South Central Ambulance Service, (2014). Available at: http://www.southcentralambulance.nhs.uk/ourservices/ourservices.ashx , accessed Sep. 2014
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Buckinghamshire, Hampshire and Oxfordshire, an area of approximately 3,554 square
miles with a residential population of over four million.

Existing capacity
Police
3.12.4

There are two police stations in the Borough (Maidenhead and Windsor) and two
police information points, providing a staffed counter service offering general advice
and non-emergency enquiries at Eton and Ascot. TVP has approximately 155 Police
Officers and 30 PCSO’s that police the RBWM area.

3.12.5

There is no published information directly relating to the capacity of these stations and
information points. However, based on available Thames Valley Police publications
and the high number of performance targets achieved, it is assumed that these four
facilities are sufficient to respond to police matters within RBWM currently.

Fire
3.12.6

There are currently three fire stations within the Borough in Maidenhead, Windsor and
Ascot. The Royal Berkshire Fire Authority (RBFA) is part of the Thames Valley Fire
Control Service (TVFCS) which aims to provide increased coordination throughout the
Thames Valley.

Ambulance
3.12.7

The South Central Ambulance Service provides three main functions within the region;
accident and emergency service to respond to urgent emergency calls; a service for
non-emergency urgent calls and thirdly, a patient transport service. The closest
ambulance bases are within Slough, High Wycombe, and Reading and there is no
published information directly relating to the capacity of these ambulance stations.

Planned and Committed Provision
Police
3.12.8

In order to mitigate the impact of the proposed growth TVP are seeking two
infrastructure-related projects. A series of adaptations and alterations to increase the
internal floorspace at Maidenhead Police Station and increase the capacity to
accommodate the impacts of growth. This has an existing budget allocated of £1.67m,
and a further £225k will be sought from Section 106 or CIL contributions. This will be
delivered between 2018-2030.

Future Requirements
Police
3.12.9

There is an aspiration raised by TVP for a modest touchdown office on the
Maidenhead Golf Course development to reinforce the visibility of policing in the new
community. It is planned that this would be a small 2-desk office within any proposed
Community hub or other public building. TVP are seeking the transfer of land or
building at nil cost, and a contribution of £30,000 from Section 106 or CIL
contributions. The delivery of this would be linked to the delivery of development. This
would be negotiated through the planning process.
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Fire
3.12.10

The recently constructed Tinkers Lane Fire Station has improved fire service coverage
and there are no further plans for construction of additional fire stations. It is unlikely
that the Royal Berkshire Fire and Rescue Service will be seeking an increase in the
space provided for the fire service.

Ambulance
3.12.11

The South Central Ambulance Service published a Strategic Plan Document for the
period of 2017-1934. It outlined the challenges of the service’s financial strategy which
focuses on a cost improvement programme and the increasing pressure on Clinical
Commissioning Group (CCG) finances within the South Central area.

3.12.12

Consultation with the South Central Ambulance Service determined that in terms of
infrastructure the service may require a small site allocation in the Maidenhead area to
enable a small building to operate emergency and standby resources in the area. The
Ambulance Service will be involved in the early planning of any development site as to
identify if there would be an opportunity for a facility, and explore opportunities with
other stakeholders, regarding funding and any opportunities to share space with other
services or facilities in order to save space and / or expenditure.

3.13

Libraries and Community Facilities
Libraries
Scope

3.13.1

The 1964 Public Libraries and Museums Act sets out the duty of local authorities to
provide a comprehensive and efficient library service to all local residents and
employees, as defined in the ‘Comprehensive, Efficient and Modern Public Libraries’35
document published by the Department of Culture, Media and Sport. The Museums,
Libraries and Archives Council provides guidance on priorities and standards to
achieve the aims set out in their ‘Inspiring Learning for All’ initiative (centred around
improving knowledge, skills and creativity) which identifies benefits that people gain
from accessing public facilities such as libraries and archives.

3.13.2

For library provision there is an added challenge of evolving service delivery models,
for example the need to provide access to virtual resources. Consultation with the
Library Service reveals that the service is currently favouring co-location of new
facilities, for example, that libraries and community facilities are situated as part of a
‘hub’ of publicly accessible services such as customer services, health, education, or
the police force.

Existing Capacity
3.13.3

There are 12 branch libraries across the Borough. In addition, the Council has a
number of mobile services:



3.13.4

a container library, which services five sites on rotation; Holyport, Shifford
Crescent, Sunningdale, Wraysbury and Woodlands Park
a public mobile and home library service, which is a smaller mobile library and
makes visits to 100 sites

A new library was opened at Boyn Grove Community Centre in April 2014 at a cost of
approximately £715,000. This new provision provides over 9,000 residents access to a
34
35

http://www.scas.nhs.uk/about-scas/publications/
http://www.legislation.gov.uk/ukpga/1964/75/section/7
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library within walking distance and covers some of the deficit in provision to the north
and west of Maidenhead.
3.13.5

The Borough has additional provision of public libraries on sites shared with schools.
An example is the library facility replaced at Dedworth First and Middle Schools at a
total cost of £625,000 in January 2013. This new library has doubled the capacity and
provides additional community facilities36.

Planned and Committed Provision
3.13.6

There are a number of proposed projects which would increase library provision in the
Borough including plans to increase capacity at Eton library as the current facility is
below the space standard, and an aspiration to extend Old Windsor library which is the
second smallest within the Borough and is currently below space standards for the
population size of Old Windsor.

3.13.7

There will be an additional container library from early 2018-19 that will meet location
and opening hours standards to deliver additional provision at Furze Platt, Holyport
and Sunningdale to meet the increased demand.

3.13.8

The Housing Trajectory (2017/18-2032/33) indicates growth in several wards of
approximately 500 homes or more. Depending on the actual household size, the
make-up of this growth will define the future library needs of the residents.

3.13.9

Oldfield’s projection sees an increase of 4,227 properties and whilst Maidenhead
central library is still within the current ward there should be provision allowed as a
flexible community space/building for a folding library and educational, health and
inclusion purposes. Services can be designed and delivered when the needs have
been identified, sites and funding secured.

3.13.10

Ascot and Cheapside is currently served by a library and a service hub, within Ascot
Race course. It currently meets space standards for the current population. As part of
the Ascot, Sunninghill and Sunningdale neighbourhood plan there is the aspiration of
an Ascot town square where the Parish Council office and Library Service Hub could
be based in a shared community space.

3.13.11

Sunninghill library is not a council owned building and is leased until 2041, with a
break clause in April 2026. The building is very old, and opportunities should be
explored to consider alternative viable options for a larger shared space subject to
funding.

3.13.12

Bray ward currently benefits from a container library that is situated in Holyport, and
this provision will increase in 2018-19 when the additional container is operational.
However, a further option would be to explore a public library within a shared space
with either a school or parish council subject to funding.

3.13.13

Castle Without is served by the existing central Windsor Library and service hub, this
library could be extended or relocated to new site on the High Street subject to funding
and a suitable site.

3.13.14

Clewer North growth is served by Dedworth library and will require some improvement
work to allow for the increase library provision and space. Parking currently is and will
remain a challenge as more people use the library.

3.13.15

Proposed projects to increase provision are essentially aimed at meeting the needs of
new residents and employees and are set out in the table below.

36

RBWM Infrastructure Needs Assessment: Initial Findings, March 2014
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Figure 36: Planned library and community facilities projects

Libraries
Increase capacity at Eton Library
One static flexible library at Oldfield
One static library at Sunninghill
Extension to Windsor library and / or relocating to
new site on the High Street

Community Centres
New community facility at Blackmoor Lane
Community facilities in Larchfield Area
Expansion of Windsor Community Centre

Future Requirements
3.13.16

A greater shift to digital delivery may generate physical capacity within the current
physical infrastructure that can be utilised for other services, such as schemes to
combat social isolation, within buildings that are currently occupied fully by library
provision37. Future provision is expected to be linked with opportunities for shared sites
and co-location with delivery of other services as is the case in a number of the
Borough’s current libraries.

Community Facilities
Scope
3.13.17

There are currently ten community facilities in the Borough, nine of which are run by
the Council and include youth and community centres. These are located across the
Borough although they tend to be concentrated in residential areas.

Existing Capacity
3.13.18

The Council is not the sole provider of community facilities in the Borough. It is
therefore difficult to provide an estimate of the capacity of the current provision.
Consultation suggests that there may be a surplus of current facilities, although
investment would still be required to consolidate and improve the quality of provision
so that a greater variety of activities could be catered for.

Planned and Committed Provision
3.13.19

Recent new provision includes Larchfield Community Centre, which opened in
November 2012. This is the first of a three phase development of community based
facilities in Larchfield. Construction commenced in August 2014 on a new community
leisure facility at Furze Platt Senior School which will be a dual use facility similar to
those at Charters and Cox Green schools38 and this approach is actively supported by
the Council.

3.13.20

The Planning Obligations SPD sets out a number of proposed schemes across the
Borough as part of the Local Cultural Strategy and Maidenhead Area Action Plan
which focus on improving and expanding community facilities, development of youth
and community provision and a new community and conference facility as part of the
Maidenhead Area Action Plan.

3.13.21

Given the Council’s preference for greater co-location of services through the
community hub options, some of the proposed projects could be reconfigured to
include additional co-location of services. The hubs are expected to provide flexible,
economical space for community groups, the statutory sector, social enterprises and
small and medium sized enterprises to operate in, co-produce and deliver services
from and may consist of a single building, a network of complementary buildings, or
37
38

Consultation with Head of Libraries, Arts and Heritage, RBWM (September 2014)
Consultation with RBWM officers, 2015
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assets and offer a mix of services.
3.13.22

There are currently plans to provide a new community facility on Blackamoor Lane
which will reflect the increased demand from the rising youth population in the area.
The costs of this provision have been estimated at about £1 million. Following the
completion of the first phase in 2012, there are plans for two further phases of
development of community facilities in the Larchfield area at an estimated cost of
£1.58 million, including provision of both youth and general community facilities.

3.13.23

There are also plans to improve the provision of facilities in the Windsor Community
Centre to increase capacity and also provide an expansion of the youth counselling
facilities, with a total estimated cost of around £1.06 million. It is anticipated that the
majority if not full cost of these three community centre projects amounting to
approximately £3.6 million will be met by developer contributions as a result of new
development coming forward in these areas.39

Future Requirements
3.13.24

The preferred strategy is to invest and upgrade current facilities rather than develop
new centres. Provision of community and youth services is generally adequate across
the Borough, but that current provision in and around the centre of Maidenhead should
be enhanced to cater for needs arising from new housing in Maidenhead town centre.

39

https://www3.rbwm.gov.uk/downloads/file/701/spd_planning_obligations_and_developer_contributions
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Schedule D: Utilities and Hard Infrastructure
3.14

Flood Defences
Scope

3.14.1

RBWM is the Lead Local Flood Authority for the Borough area and the Environment
Agency (EA) is responsible for strategic flood risk planning and assessment and
management of fluvial flood risk. A number of watercourses in the Borough contribute
to potential flooding, including the Thames with an extensive network of main river
watercourses, the Wraysbury Drain and the Horton Drain.

3.14.2

A Preliminary Flood Risk Assessment was carried out by the Borough in May 2011, as
required under the Flood Risk Regulations (2009) which implement the European
Floods Directive. The report focussed on local sources of flooding which include
surface water (runoff and sewers), ordinary watercourses and groundwater. Areas
which may be susceptible to these different types of flood risk were identified.

3.14.3

The Borough Strategic Flood Risk Assessment (SFRA) was published in 2009. The
BLP Preferred Options consultation (March 2014) included both a SFRA Level 1 and
SFRA Increased Scope and Sequential Testing of Sites documents and these were
updated in 2017. The EA published the Lower Thames Flood Risk Management
Strategy in July 2010, which is a long-term plan to manage flood risk in the Lower
Thames area and this has been updated in 2017. The latest SFRA reports and maps
published in June 2017 can be accessed at
https://www3.rbwm.gov.uk/info/200414/local_development_framework/488/strategic_fl
ood_risk_assessment.

Existing Capacity
3.14.4

The Borough faces flooding predominantly from the River Thames and its tributaries,
especially as a large proportion of the population are resident adjacent to or near the
river and tributaries. A number of towns and villages are situated within the 1% (1 in
100) flood extent, including the principal centres of Windsor and Maidenhead which
form the primary focus for future development within the Borough.

3.14.5

There are approximately 15,000 properties which are currently at risk from a 1 in a 100
year flood event in the area from Datchet to Teddington. The Lower Thames Flood
Risk Management Strategy proposes measures to reduce the risk of flooding to these
properties.

3.14.6

Measures within the Lower Thames Food Risk Management Strategy include the
construction of three flood diversion channels, the widening of Desborough Cut and
improvements to Sunbury and Molesey Weirs and Teddington Lock, and include
community based measures for improving resistance and resilience to flooding.

Planned and Committed Provision
3.14.7

The key planned infrastructure in the Borough in relation to flood risk is provision of
The River Thames Scheme, previously known as the Lower Thames Flood Risk
Management Strategy. This scheme was triggered as an outcome of the widespread
flooding experienced within the catchment in 2003, is led by the Environment Agency,
and is supported by nine partner organisations. All partners signed a Memorandum of
Understanding in November 2014 setting out a framework for joint working and
specific areas of co-operation.

3.14.8

There are two phases of scheme delivery. Phase 1 includes development of a funding
strategy for the scheme, a hydrology and modelling study, ecological surveys of the
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River Thames and specific sites, development of a major incident plan to improve
preparedness and response to flooding, installation of property level protection
measures to some homes, increasing the capacity of Sunbury, Molesey and
Teddington weirs, securing planning consents for the enabling works to the weirs, and
securing government approvals.
3.14.9

Phase 2 includes detailed design of the scheme, securing full planning permission and
other consents, building the three sections of flood diversion channel and associated
structures, and increasing capacity of the Desborough Cut. The initial phase of the
investigation, completed in 2005, considered the management of flood risk from the
River Thames between Datchet and Walton Bridge.

Future Requirements
3.14.10

A subsequent phase has since been considered, reviewing the reach extending from
Walton Bridge to Teddington (the ‘Lower’ River Thames scheme). This scheme has
investigated a number of large-scale engineering solutions, community based
measures and non-structural options to mitigate the risk to urban areas as a result of
flooding from the River Thames.

3.14.11

The engineering solutions considered included flood walls, flood storage, channel
improvements (i.e. widening and/or deepening of the river channel), and the
construction of new flood relief channels. The structural elements of the scheme
comprise three channels between Datchet and Shepperton and the widening of the
Desborough Cut. Channel 1 is located within the Royal Borough of Windsor and
Maidenhead. The scheme also includes on-going maintenance and replacement of the
Thames Weirs.

3.14.12

Subject to funding and gaining necessary consents, construction work on the
modifications to the first Thames weir was scheduled to begin in 2017. Construction of
the flood channels is expected to start in 2020 and take approximately five years to
complete.

3.14.13

The total scheme value is currently estimated to be £302 million. Central Government
is expected to contribute £160m of funding via Flood Defence Grant in Aid. £73 million
is approved as part of the current 6 year investment programme and the remainder of
the Flood Defence Grant in Aid funding is anticipated in the following six year plan,
which aligns with the proposed construction schedule.

3.14.14

In addition, a further £60 million of Central Government funding has been committed
for construction costs post 2021. RBWM has also committed £285,000 of funding to
assist with design costs during the 2015/16 financial year, and has included £285,000
of funding in its financial plans for each year for a further four years. There is however
still a significant funding gap for the River Thames Scheme.

3.15

Utilities context

3.15.1

This section covers the key utility infrastructure items (gas, electricity and water),
sewerage (or waste water) and waste management, flood defences, and telecoms and
broadband, which are all required to support residential and employment growth within
the Borough within the plan period to 2033.

3.15.2

The responsibility for monitoring capacity, undertaking maintenance, and expansion of
these systems lies with a number of private utilities operators. It is typical for the
majority of infrastructure providers to plan delivery of projects at a regional or subregional rather than local level. For this reason, the information outlined within this
section largely relates to projects at a wider geographical scale than just RBWM.
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3.15.3

3.16

This assessment has drawn upon information published by providers for public use,
including investment and resource management plans and consultations with utilities
providers in charge of the utilities networks within RBWM area.

Electricity
Scope

3.16.1

The Licensed Electricity Distribution Network Operator (DNO) for the Borough is
Scottish and Southern Energy Power Distribution (SSEPD). DNOs within the UK have
a legal obligation to provide a quotation for connection of supply to any new
residential, commercial, or industrial development that has full planning permission, a
known load requirement, and a date the supply is required by. Every five years DNOs
submit a Development Plan to the regulator Ofgem for approval and review which
includes future plans for investment in their networks over the next five years to
accommodate maintenance, new growth, and required capacity upgrades.

Planned and Committed Provision
3.16.2

There are no known planned or committed projects by SSEPD in the Borough but it is
unlikely that all proposed new developments will be able to be serviced by making
connections to SSEPD’s existing electricity infrastructure. Where the existing
infrastructure is inadequate to support the increased demands for the new
development, the normal costs of any necessary upstream reinforcement required
would be apportioned between the developer and DNO.

Future Requirements
3.16.3

3.17

Where overhead lines cross development sites, these will, with the exception of 400kV
tower lines, normally be owned and operated by Scottish and Southern Electricity
Networks. In order to minimise costs, wherever possible, existing overhead lines can
remain in place with uses such as open space, parking, garages or public highways
generally being permitted in proximity to the overhead lines. Where this is not
practicable, or where developers choose to lay out their proposals otherwise, then
agreement will be needed as to how these will be dealt with, including agreeing costs
and identifying suitable alternative routing for the circuits. The existing customer base
should not be burdened by any costs arising from new development proposals. To
ensure certainty of delivery of a development site, any anticipated relocation of existing
overhead lines should be formally agreed with Scottish and Southern Electricity
Networks prior to submission of a planning application.

Gas
Scope

3.17.1

Cadent, formally National Grid Gas Distribution Limited is the gas network strategic
infrastructure provider for the Borough. Similarly to electricity, as the provider, Cadent
has a duty to develop and maintain an efficient coordinated and economical
transmission system for the conveyance of gas and respond to requests for new gas
supplies in certain circumstances.

Existing Capacity
3.17.2

National Grid owns and operates the high pressure gas transmission system in
England, Scotland and Wales. This consists of around 4,300 miles of pipelines and 26
compressor stations connecting to eight distribution networks.

Planned and Committed Provision
3.17.3

Gas network operators have a legal obligation to ensure that adequate gas
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infrastructure is provided to meet the requirements of new residential development.

Future Requirements
3.17.4

3.18

Further information will be sought with regard to servicing future residential and nonresidential development during the plan period which are a normal cost of
development.

Water supply
Scope

3.18.1

There are two elements to water supply in the Borough. Thames Water are
responsible for overall water supply in the Borough, and there are three water
distributors – Thames Water, South East Water and Affinity Water.

3.18.2

Thames Water’s growth plans are based on planning information and so the
projections within the BLP play an extremely important role in growth assumption
planning. Thames Water are funded in 5 year periods called Asset Management Plans
(AMPs). The current AMP runs from 1st April 2015 to 31st March 2020. Details of
Thames Water’s 5 year plan for AMP6 can be viewed on their website at
http://ourplan.thameswater.co.uk/water-sewerage/.

Existing Capacity
3.18.3

As part of their five year business plan Thames Water advise OFWAT (The economic
regulator of the water sector in England and Wales) on the funding required to
accommodate growth at treatment works. As a result, Thames Water base investment
programmes on development plan allocations which form the clearest picture of the
shape of the community as set out in the National Planning Policy Framework
(paragraph 162) and the National Planning Practice Guidance.

3.18.4

Thames Water submitted their draft Water Resource Management Plan (WRMP) 19 to
Defra in December 2017, and pending approval from Defra, expect to undertake a 3
month public consultation on the draft WRMP starting in February 2018. Following the
public consultation Thames Water will publish a Statement of Response setting out
their response to the comments they received, in August 2018.

3.18.5

For the statutory water providers, it has been indicated that various upgrades and
reinforcements will be required to recover loss of capacity in the network and maintain
pressure at the minimum level of service required.

Planned and Committed Provision
3.18.6

The approved WRMP14 identifies the need for a large water supply scheme to supply
additional water resource from the mid 2020s onwards. The preferred scheme
included in the plan is a 150 Ml/d wastewater reuse scheme.

3.18.7

The robustness and resilience of this option for water supply in the area has not been
confirmed and there remain a number of uncertainties associated with the scheme
which require further work and resolution over the next four years. Given these
uncertainties, the WRMP14 identifies three potential water supply options (wastewater
reuse scheme, inter basin raw water transfer scheme, reservoir storage option within
the Thames catchment) to be subject to detailed further studies to determine what
represents the “best value” water supply option for Thames Water to promote in the
next WRMP19 which will be submitted to the Secretary of State for approval in 2019,
covering the period 2020-2045.

3.18.8

Thames Water’s work for WRMP14 short listed three potential sites in Oxfordshire and
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the surrounding area that would be able to accommodate a new raw water storage
reservoir. The Abingdon Reservoir site is on the area of land between Steventon,
Drayton and East Hanney, to the south west of Abingdon which is to be safeguarded in
the (adopted) Vale of White Horse Local Plan.
3.18.9

For the water providers, reinforcements relate directly to the proposed development
sites and will require further mains laying into the development sites. Reforms of the
mechanism for charging developers will mean that the cost of reinforcement is shared
between the developer and the customer, but mains associated with the site will be
funded by the developer.
Figure 37: Known significant water supply reinforcements requirements
Known upgrade / reinforcement requirements
SE Water






2 km large diameter main in Bray Wick area, Maidenhead
1 km main in Norreys Ave, Maidenhead
3 km 200 mm mains into development on Oakley Green Road or
Windsor Road
Mainlaying in Furze Platt Road, Maidenhead

Future Requirements
3.18.10

For the water supply network, Thames Water monitor planning and development
information made available by Local Planning Authorities in order to plan for
infrastructure requirements beyond the timescale’s of their AMPs. Information
regarding the location, timing and phasing of development as submitted through Local
Plans and Annual Monitoring Reports is used to understand and plan for future
infrastructure requirements.

3.18.11

For water distribution, the way that all water and wastewater companies charge for
new connections will change in response to new rules published by the economic
regulator OFWAT. The changes will mean that more of their charges will be fixed and
published, rather than provided on application, enabling developers to estimate costs
without needing to contact the distributor, and also making it easier for alternative
providers to supply competitive quotes.

3.18.12

The services and charges affected include new water and wastewater connections,
lateral drains, water mains and sewers (sometimes called requisitions), traffic
management, income offsetting and infrastructure charges.

3.19

Sewerage
Scope

3.19.1

Thames Water is the statutory sewerage undertaker for the Borough. They operate
and maintain the waste water treatment works (STWs) and sewerage infrastructure.
To inform this IDP, high level assessment of STWs capacity was undertaken by
Thames Water based on the development trajectory data provided.

Existing Capacity
3.19.2

For the sewerage network, Thames Water has identified issues with the existing
sewerage network to cope with new developments at a number of locations and
catchment areas. These include the Ascot, Windsor, Maidenhead, White Waltham
and Slough catchments and indicated that further investigation will be required to
determine implications and requirements in these catchment areas.
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Planned and Committed provision
3.19.3

To support the growth identified in the BLP, upgrades will likely be required at
Maidenhead STW and possibly at Slough STW (to which developments in part of the
borough would drain) in the next Asset Management Plan period (2020-2025).
Further investigations by Thames Water will be required to understand the nature of
the upgrades required.
Figure 38: High level assessment of STWs
Waste Water Treatment
Works

High Level Assessment / Comments

White Waltham STW




STW is currently undergoing a quality upgrade
due to a tightening of its consent
With the new forecast, it is anticipated that
there should be sufficient capacity

Hurley STW



With the new forecast, it is anticipated that
there should be sufficient capacity

Windsor STW



Have recently installed a new treatment asset
at Windsor STW, however there is need to
continue analysis to see how it performs
It is possible that additional assets may be
required to accommodate growth in the future,
will continue to monitor the situation and invest
accordingly



Slough STW





Maidenhead STW




The new RBWM forecast, along with recent
forecast of other authority catchments that
drains to Slough STW, indicate that the
proposed growth is far higher than previously
anticipated and will exceed current capacity
Further investigations are required, but it is
possible that upgrades to Slough STW may be
required in the next AMP (2020-2025)
Maidenhead STW is forecast to see
significantly higher growth than previous
forecasts stated
It is likely that upgrades to Maidenhead STW
will be required in the next AMP (2020-2025)
and towards the end of the Local Plan period

(* Information provided by Thames Water on 17 March 2017)

3.19.4

In general, the expansion and provision of the additional capacity may require a lead in
time of 18 months to three years. Where a complete new water or sewage treatment
works is required, the lead in time can be between five to ten years.

3.19.5

For development proposals, developers will be required to agree the drainage strategy
and confirm the point of connection into public sewers and flow rate into the proposed
connection points. In sewerage areas with limited spare capacity and significant
predicted growth, sewer impact assessments for individual sites would be required, to
be funded by the developer.

Future Requirements
3.19.6

Water and sewerage undertakers also have limited powers under the Water Industry
Act to prevent connection ahead of infrastructure upgrades, and therefore rely on the
planning system to ensure infrastructure is provided ahead of development either
through phasing or the use of planning conditions. Thames Water has indicated that in
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some instances that it may be necessary to request Grampian style planning
conditions to ensure that the developers agree the preferred point of connect and
acceptable flow rates.
3.19.7

Sewer upgrades will need to be completed prior to occupation to ensure existing
residents are not affected by the increased risk of sewer flooding. Where possible, the
preferred option is to work with developers ahead of application submission to ensure
capacity exists and where it does not, agree how infrastructure will be delivered in
advance of development.

3.20

Waste
Scope

3.20.1

Waste is defined by the Environment Agency as; household ‘municipal solid waste’
(MSW), commercial waste and industrial waste which is non-hazardous and collected
by or on behalf of the local authority. Local authorities have the responsibility for
dealing with MSW and at national and international levels, there is a requirement to
move towards more sustainable waste management practices, including, waste
minimisation, increase recycling and re-use of waste material.

3.20.2

The RBWM Municipal Waste Strategy (2000) sets out a framework for the
management of municipal waste within the Borough until 2020. It highlights the drivers
for change being: legislative, local and national government policy, economic and
environmental costs of landfill. Technological advance, funding and investment are
driven as a result of change to these policies and consultation has confirmed that this
strategy is currently under review and the majority of the targets have now been
delivered40.

Existing Capacity
3.20.3

Existing municipal waste facilities in RBWM include:








waste depot: storage facilities, vehicles and operation office;
waste transfer station: bulk and haul of waste and recycling material;
civic amenity site: householders drop off;
household waste and recycling centre: provision for additional household
recycling;
27 public ‘bring’ sites: small-scale recycling centres;
special collection service for household furniture, refrigerators and freezers;
garden green waste collection service.

3.20.4

The Council also provides a disposal site for commercial waste at Stafferton Way,
Maidenhead. However, there are numerous private commercial waste disposal
companies acting in the Borough which use private waste facilities for which the
Council is not responsible. These private facilities handle waste from within the
Borough and surrounding areas41.

3.20.5

The Council has a facility sharing arrangement with Slough Borough Council and
Surrey County Council that all residents can utilise facilities at White Hart Lane, and
residents from the Ascot area can use the Surrey civic amenity site. There are no
active landfill sites within the Borough and waste is disposed of via Energy from Waste
at a plant in Oxfordshire. There are currently no planned provisions to create a landfill
site in the Borough.

40
41

Consultation with Waste & Environmental Protection Manager, RBWM (May 2013)
RBWM Infrastructure Needs Assessment: Initial Findings, March 2014
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Planned and Committed Provision
3.20.6

Future growth has been factored into the Municipal Waste Strategy which sets out a
framework for the management of municipal waste within the Borough until 202042.
The Council has let a 15 year -with two 5 year extension options - contract for
municipal waste treatment, and disposal which provides waste disposal at an ‘energy
from waste’ facility at Ardley in Oxfordshire, which commenced in November 2015.

Future Requirements
3.20.7

The Royal Borough of Windsor & Maidenhead, Bracknell Forest Council, Reading
Borough Council and Wokingham Borough Council (collectively referred to as 'Central
& Eastern Berkshire Authorities') are working in partnership to produce a Joint
Minerals & Waste Plan which will guide minerals and waste decision-making in the
Plan area.

3.20.8

The Joint Minerals and Waste Plan will build upon the formerly adopted minerals and
waste plans for the Berkshire area and improve, update and strengthen the policies
and provide details of strategic sites that we propose will deliver the vision. It will
include consideration of the current levels of provision for minerals and waste facilities.

3.20.9

The Joint Minerals and Waste Plan is currently at Issues and Options stage, on which
it completed consultation in July 2017. The purpose of this consultation was to engage
the community in discussion on the issues for managing minerals and waste for the
next 20 years. It is also an opportunity to gather more evidence to inform
the options for the plan policies and site allocations.

3.21

Telecommunications and broadband
Scope

3.21.1

For this IDP, telecommunications and broadband refer to internet connectivity.
Broadband connectivity is now considered as a utility and the requirements for
increased connectivity options and bandwidth will continue to grow. Section 5 of the
National Planning Policy Framework stipulates that in preparing Local Plans, local
planning authorities should support the expansion of electronic communications
networks, including telecommunications and high speed broadband. Internet access is
increasingly becoming a key utility for both businesses and residential users, with the
Office for National Statistics estimating that in 2013 over 83% of UK households had
internet access (equivalent to 21 million households).

3.21.2

The Borough is part of an initiative called ‘Superfast Berkshire’ (SFB), which aims to
improve broadband speed and coverage across the county in the areas where it is not
commercially viable to develop connections. This is part of a UK national initiative (led
by Broadband Delivery UK) and backed by all six Berkshire unitary authorities and the
Thames Valley Berkshire Local Enterprise Partnership (TVBLEP)43.

Existing Capacity
3.21.3

Wired, cabled or fibre internet access is provided by a number of the telecoms
companies (e.g. BT, Plus Net, Virgin Media, Talk Talk).

3.21.4

SFB carried out a public consultation in 2016 as part of their Phase 3 procurement
activity, producing an open market report engaging current service providers. The
output of this activity produced a schedule of premises that are currently served with
42

RBWM Municipal Waste Strategy, accessed online 20/09/2014 [available at
http://www.rbwm.gov.uk/public/040601_waste_strategy_67.5.pdf ]
43 http://www.superfastberkshire.org.uk/
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Next Generation Access (NGA) broadband across the county and areas that have
infrastructure planned for delivery over the next 3 years. Existing NGA broadband
availability across the Borough is in the region of 87%. Approximately 4000 premises
will need further qualification and clarification to establish if these are already served or
will need SFB intervention. These could be new developments, postcodes or the data
recovered from service providers is in doubt.

Planned and Committed Provision
3.21.5

Following the successful completion of the procurement phase, work will now focus on
planning and the detailed activity for deployment. SFB have engaged BT and
Gigaclear to deliver the Phase 3 scope.

3.21.6

The data gathered during public consultation identified 4336 premises within the
Borough that do not presently have NGA broadband and there are no commercial
plans to deliver.

3.21.7

Project delivery across the whole of Berkshire commenced in July 2017 and will
continue through to October 2019. Delivery across the Borough will span this
timeframe connecting these 4336 premises across rural and urban locations.

Future Requirements
3.21.8

It is evident that whilst the SFB project, with its finite resource and time, is merely
addressing the current gaps created by service providers’ commercial objectives.
Whilst the project scope aims to deliver up to 100% broadband coverage across the
Borough, this is a snapshot in time and does not address new developments within the
Borough that are being constructed without provision for broadband infrastructure.

3.21.9

The Department for Communities and Local Government recognise this is a national
issue and have made an amendment to the 2010 Building Regulations to introduce a
requirement, which came into effect from January 2017, for all new buildings and
major renovations, to include in-built physical infrastructure to support connections to
superfast broadband.

3.21.10

Adam Afriyie MP for Windsor has raised a question in the House of Commons during
Prime Minister’s questions calling for the strengthening of the requirement for
housebuilders to take broadband infrastructure into account when building new
developments.

3.21.11

The Department for Digital, Culture, Media and Sport (DCMS) agreed that
housebuilders should take this into account and they are working with the
Homebuilders Federation, broadband providers and the Department for Communities
and Local Government to strengthen this requirement.

4 Sources of Information
There are no sources in the current document.
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1 INTRODUCTION
1.1

Background

The Royal Borough of Windsor and Maidenhead is currently preparing its proposed changes on the Borough
Local Plan Submission Version(BLPSV-PC), that will guide development decisions in the Borough to 2033. The
Council has prepared this Infrastructure Delivery Plan (IDP) to ensure the BLPSV can be supported by necessary
infrastructure provision.
The IDP has been prepared with the involvement of key infrastructure partners and service providers and
draws together the latest evidence and information available to the Council. It is important to note that
infrastructure planning is an iterative process and the precise nature of infrastructure needed to support future
development is influenced by a range of factors and arrangements that change over time.
The IDP is a ‘living document’ subject to regular review, building upon and updating the Infrastructure Delivery
Plan that was first published by the Council in 2015 as evidence for the adoption of the Community
Infrastructure Levy (CIL) and work on the emerging BLPSV-PC.
This revision of the IDP is produced in support of the Borough Local Plan 2013-2033 Submission Version to be
submitted to the Secretary of State for the purposes of Section 20 (3) of the Act.

1.2

Purpose

The primary purpose of the IDP is to identify the strategic infrastructure considered necessary to support the
development proposed in the BLP and to outline how and when this will be delivered. The IDP plays a key role
in demonstrating that planned growth can be accommodated in a sustainable manner, through the timely and
coordinated delivery of critical and strategic infrastructure.
The IDP is also an infrastructure planning tool which can be used as a framework to guide decision-making on
infrastructure delivery, including the future allocation of funds from the CIL. The IDP provides a strategic
overview of how and when key infrastructure will be required, highlighting schemes which may be required to
unlock development, and providing the basis for supporting the delivery and implementation of the BLP.

1.3

Policy Context

The National Planning Policy Framework (NPPF) and Planning Practice Guidance (PPG) stresses the importance
of taking a positive, proactive approach to local plan-making and the strategic priorities of an area. The
expectation of the NPPF is that local planning authorities look beyond the requirements to meeting housing
needs, and focus on creating sustainable communities during the course of the plan period and beyond. This
should be extended to consider additional provision for infrastructure, community facilities and transport.
The NPPF is clear that infrastructure should be integrated with future development and that should be
considered as part of the plan-making process and should include the provision of infrastructure and
community facilities at the local level. The NPPF also highlights the role of developer contributions play in
supporting the delivery of infrastructure. Local Plans should set out from the outset the contributions which are
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expected to come forward from development while not undermining the delivery of the Plan (NPPF paragraph
34)1.
Planning practice guidance for Local Plans emphasises the importance of engaging with infrastructure providers
early in the plan-making process, as it is essential to understand their investment plans, development strategies
and critical dependencies. As the PPG states:
“At an early stage in the plan-making process strategic policy-making authorities will need to work alongside
infrastructure providers, service delivery organisations, other strategic bodies such as Local Enterprise
Partnerships, developers, landowners and site promoters. A collaborative approach is expected to be taken to
identifying infrastructure deficits and requirements, and opportunities for addressing them. In doing so they will
need to:
•

assess the quality and capacity of infrastructure, and its ability to meet forecast demands. Where
deficiencies are identified, policies should set out how those deficiencies will be addressed; and

•

take account of the need for strategic infrastructure, including nationally significant infrastructure,
within their areas.“2

Guidance also states that the deliverability of infrastructure is an important consideration, to ensure that the
Local Plan provides alternative strategies to provide critical infrastructure. The provision of infrastructure must
also not affect the viability of development coming forward, including the considering the impact of the
Community Infrastructure Levy.

1.4

Borough Local Plan Submission Version – Proposed Changes

This IDP has been prepared to support the Borough Local Plan Submission Version – Proposed Changes (BLPSVPC).
The Council’s strategy for infrastructure planning is to optimise existing infrastructure, direct developments to
the most sustainable locations, reduce the need to travel and seek new infrastructure where required.
The spatial vision and objectives form Section 4 of the BLP, and the relevant spatial objectives for infrastructure
comprise:
•

•

•

Objective 6 Infrastructure – To retain, improve and provide new facilities and other infrastructure to
support new development and ensure a high quality of life for residents of all ages:
o Secure the provision of utilities, services, and facilities to enable planned development in a
coordinated and timely manner
o Ensure that new development makes an appropriate contribution towards infrastructure needs
arising from such development
Objective 7 Sustainable transport – To promote sustainable transport and alternatives to the use of
private vehicles:
o Encourage the provision of facilities for pedestrians and cyclists in new development
o Locate development to minimise the need for travel
o Promote the use of public transport
Objective 9 Environmental protection – To maintain and enhance the natural environment of the
borough:

1

National Planning Policy Framework 2019

2

National Planning Practice Guidance (March 2019) – Plan Making (Paragraph 59 Reference ID: 61-059-20190315)
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•

•

1.5

o Ensure that new development contributes to environmental improvement
o Protect designated areas and features
Objective 10 Open space and leisure – To provide adequate open space for planned development and
appropriate leisure and recreation facilities:
o Ensure that new development contributes to providing open space within new development
o Maintain and enhance leisure and recreation facilities
Objective 11 Climate change and biodiversity – To ensure that new development takes account of the
need to mitigate the impacts of climate change and on biodiversity:
o Promote sustainable design and construction
o Promote the use of renewable energy
o Manage flood risk through the location and design of development.

Scale and distribution of development

The Borough Local Plan will provide for at least 14,240 new dwellings in the plan period up to 2033. The Spatial
Strategy sets out that development will be focussed on existing urban areas, primarily Maidenhead, but also
Windsor and Ascot.
The sites are allocated for housing development are identified in the BLPSV-PC and are also defined on the
Policies Map. The BLPSV-C includes three Placemaking Areas for South West Maidenhead, Maidenhead Town
Centre and Ascot (policies QP1a, b & c respectively). A number of infrastructure projects were identified as part
of the evidence to support the placemaking policies. These projects have been included in the project
schedules under each infrastructure category in Chapter 3.
.

6

INNER CIRCLE CONSULTING

2 DEVELOPMENT OF THE IDP
2.1

Types of Infrastructure

The assessments have primarily focused on infrastructure that is necessary to support the developments
identified in the BLP. However, other key infrastructure that contributes towards wider spatial objectives from
the BLP has been considered. The infrastructure groups covered by this IDP are highlighted in Figure 1 below.
Figure 1: Types of infrastructure

Infrastructure Areas

Infrastructure Type

Schedule A: Transport
infrastructure

Strategic transport schemes – road and rail

Schedule B: Green Infrastructure

SANG

Local transport schemes – highways, public transport and active travel

Public Open Space
Schedule C: Education

Education
Pre-school
Primary
Secondary
SEN

Schedule D: Health

Primary health
Acute care

Schedule E: Sport & Leisure

Indoor leisure facilities
Sports pitches

Schedule F: Community

Libraries
community faciltiies
Emergency Services

Schedule G:Utilities

flood defences
sewage
potable water
Utilities
Broadband
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2.2

Prioritising Infrastructure

The following categorisation has been adopted to indicate the prioritisation of infrastructure requirements as
illustrated in Figure 2 below. As far as possible, the IDP identifies the highest priority infrastructure
requirements, and the dependencies or factors that could prevent or significantly delay delivery over the
period of the BLPSV-CP.
Figure 2: Prioritising infrastructure

Priority

Definition

High Priority

Required to enable new development to come forward within the plan
period.

Medium Priority

Required to mitigate against the impacts from new development and
contribute towards the Spatial Objectives of the Borough Local Plan,
but the precise timing of delivery is not critical.

Low priority

Required to support sustainable development. The delivery of the
identified infrastructure is desirable to encourage sustainable
development and contribute towards the Spatial Objectives of the
Borough Local Plan.

2.3

Methodology & Approach

Throughout the plan-making process, the Council has been working closely with infrastructure and service
providers to build up a picture of the infrastructure needed to support development proposed in the BLP. The
assessment of infrastructure requirements relies on input from infrastructure and service partners operating in
the Borough and these assessments have been supplemented in some cases by modelling evidence and design
work commissioned by the Council.
This IDP will form part of the evidence base for the BLPSV-CP and has been developed in tandem with the
proposed changes to be published as part of the BLPSV-CP. Where information is available, the nature of
provision, location, estimated costs, potential funding arrangements and responsibility for delivery will be
identified but costs for the purchase of land for infrastructure are not included.
The approach takes into account Government guidance and best practice in assessing infrastructure needs
arising as a consequence of growth and where information is available; infrastructure costs are based on
estimates available to the Council at the time. It should be noted that some of the identified costs are indicative
only and may not reflect the actual capital cost associated with the project.
Following the publication of this document further engagement with infrastructure providers will be required
as part of the consultation process to ensure all stakeholders and service providers have the opportunity to
consider the infrastructure requirements of the proposed changes to the BLPSV-CP.
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3 INFRASTRUCTURE REQUIREMENTS
3.1

Schedule A: Transport Infrastructure

3.1.1 Scope
Strategic Transport
This section considers the transport infrastructure required to support growth over the Local Plan period to
2033. For this IDP, transport and transport infrastructure are defined as: private transport (including private
vehicles, walking, and cycling); public transport modes (such as rail and bus); and the infrastructure required to
support travel by these modes (including roads, railway lines, footways and public rights of way, cycle routes
and waterways).
Transport interventions and future projects which would support transport development at a local and
strategic level have been identified through modelling and needs analysis, drawing from the following relevant
local policy and evidence base documents and consultation.
Local Transport
Highways England is responsible for providing and managing the motorway and trunk road network in the
Borough, whilst the local road network is managed by the Council as the Local Highway Authority. The IDP
identifies various junction improvements, public transport, walking and cycling proposals which will support
BLP proposals.

3.1.2 Method for determining infrastructure requirements
Strategic Transport
Network Rail and Highways England have their own infrastructure planning processes that have identified
projects needed to support the development of the strategic road and rail network. Projects relevant to the
local area have been identified within the IDP.
The RBWM Local Plan Assessment3 used a strategic highway model, which provided an assessment of the
impact the emerging Borough Local Plan growth is likely to have on the highway network. The assessment was
undertaken through the use of a computerised transport model that predicts future year conditions based
upon a validated and calibrated existing model. A Baseline scenario was produced to understand the existing
capacity of the network, prior to a number of scenarios to represent further growth and the impact on the
network.
Local Transport
As part of the transport evidence for the BLP, the Council commissioned consultants WSP | Parsons
Brinckerhoff to update the borough’s strategic traffic model to provide a sound 2016 base year scenario for the
AM and PM peak periods. Once validated, this base year model was used as the foundation for developing
forecast scenarios to quantify and assess the likely impacts of allocated housing and employment development
on local and strategic road networks up to 2032.

3

https://www3.rbwm.gov.uk/downloads/download/90/local_transport_plan_documents
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The council also has a local transport plan and associated transport strategy to guide development of walking,
cycling and public transport projects. These documents, including the Cycling Action Plan4 have been used to
identify projects to be included in the IDP.

3.1.3 Identifying future need
As further evidence is prepared or future transport modeling is undertaken on the new BLPSV-PC policies and
housing allocations any additional transport projects will be identified and included in future iterations of the
IDP.

4

https://www3.rbwm.gov.uk/info/200211/cycling/828/cycling_action_plan
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3.1.4 Transport Projects
Transport infrastructure projects identified to support the BLPSV-PC are as follows

Sub-category

A
1

A
2

A
3

Strategic Road

Strategic Rail

Strategic Rail

Locality

Placemaki
ng Area

Project

Maidenhead

M4 Smart
Motorway
Project

Maidenhead

Maidenhead
Station
Crossrail
improvements

Maidenhead

Bourne End
Track &
Signalling Work

Justifica
tion
Journey
improve
ment
and
increase
capacity
to
increase
economi
c growth
Station
improve
ments to
allow for
Crossrai
l
services
enable
service
frequen
cy on
the
Marlow
branch
line to
increase

Deliver
y
Partner
s

Est'd
Cost
(£m)

Highw
ays
Englan
d, LEP

£586 £862

Crossr
ail

Great
Wester
n
Railwa
y
(GWR)

Funding
arrangement
s

Status

Peri
od

Prior
irty
in
relat
ion
to
BLP

Highways
England

Planne
d

1-5
yrs

High

Crossrail

In
progres
s

1-5
yrs

High

GWR, LEP,

Initial
design
stage

Low
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A
4

A
5

A
6

A
7

A
8

Strategic Rail

Windsor

Increased
services from
Windsor Waterloo

Strategic Rail

Other (Cookham,
Datchett)

Datchet level
crossing and
platform
lengthening

Local Highways

Ascot,
Sunningdale,
Sunninghil

Improvement to
A330 Winkfield
Road/A332
Windsor Road

Strategic Road

Local Highways

Maidenhead

Improvement to
M4 Junction
8/9

Maidenhead

Improvement to
A404(M)/Shopp
enhangers
Road/Norreys

increeas
e
frequen
cy and
capacity
reduce
local
road
congesti
on to
allow
increase
d
frequen
cy of
services
Identifie
d by
Local
Highway
s
Authorit
y (LHA)
to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
propose

South
Wester
n
Railwa
y

In
consult
ation

Med
ium

South
Wester
n
Railwa
y,
Networ
k Rail

Feasibi
lity
stage

Med
ium

RBWM

£0.95

Initial
design
stage

Med
ium

£3.00

Initial
design
stage

Med
ium

£0.96

Initial
design
stage

Med
ium

RBWM
;
Highw
ays
Englan
d
RBWM
;
Highw
ays

South
Western
Railway
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Drive
roundabout

A
9

A
1
0

A
1
1

A
1
2

A
1
3

Local Highways

Local Highways

Local Highways

Local Highways

Local Highways

Maidenhead

Improvement to
A404(M)/A404/
A4 Thicket
roundabout

Maidenhead

Improvements
to A404/A308
Bisham
roundabout

Maidenhead

Improvement to
A4/ A308
Castle Hill
roundabout

Maidenhead

Improvement to
A4/ B4447
Cookham Road
roundabout

Maidenhead

Improvement to
A4/ A4094 Ray
Mead Road
roundabout

d
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP

Englan
d

RBWM
;
Highw
ays
Englan
d

Initial
design
stage

Med
ium

Feasibi
lity
stage

Med
ium

£0.47

Initial
design
stage

Med
ium

£0.06

Initial
design
stage

Med
ium

£0.40

Initial
design
stage

Med
ium

£0.35

RBWM

RBWM

RBWM

RBWM

-
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Not in
programme
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A
1
4

A
1
5

A
1
6

A
1
7

A
1
8

Local Highways

Local Highways

Local Highways

Local Highways

Local Highways

Maidenhead

Improvement to
A308 Braywick
Road/
Stafferton W/
Rushington
Ave
roundabout

Maidenhead

Improvement to
A308(M) / A308
/ A330 / The
Binghams
(Braywick)
roundabout

Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP

Maidenhead

Improvement to
A308 B3028
Upper Bray
Road

Identifie
d by
LHA to
support
develop
ment in
the BLP

Maidenhead

Improvement to
A308 /Mill
Lane/Parsonag
e Lane
roundabout and
A308 / A332
roundabout

Windsor

By-pass of
B376 London
Road/B470
Horton Road

Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA to
support
develop
ment in
the BLP

RBWM
RBWM
;
Highw
ays
Englan
d

RBWM

£0.35

Initial
design
stage

Med
ium

£0.95

Initial
design
stage

Med
ium

£0.25

Initial
design
stage

Med
ium

RBWM

£0.50

RBWM

-

14

s278

Initial
design
stage
Cost to
be
provide
d as
part of
develo
pment

Med
ium

Med
ium
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A
1
9

Local Highways

A
2
0

Local - Active
travel

A
2
1

Local - Active
travel

A
2
2

A
2
3

A
2
4

Local - Active
travel

Local - Active
travel

Local - Active
travel

Windsor

Improvement to
B3022
Winkfield Road
/ Clewer Hill
Road

Maidenhead

Maidenhead
Town Centre:
Missing Links
(pedestrian and
cycle links)

Maidenhead

Draft Cycling
Action Plan
schemes

Ascot, Sunningdale, Sunninghil

Ascot, Sunningdale, Sunninghil

Other (Cookham, Datchett)

Identifie
d by
LHA to
support
develop
ment in
the BLP
Identifie
d by
LHA,
part of
Growth
Deal 3
Funding
Bids
Identifie
d by
LHA/LT
P
Draft
Cycling
Action
Plan
scheme
s
Draft
Cycling
Action
Plan
scheme
s
Draft
Cycling
Action
Plan
scheme
s

-

Not in
programme

Initial
design
stage

£4.75

Growth Deal
3 and local
funding

Initial
design
stage

RBWM

£0.32

Local
funding

Initial
design
stage

Identifi
ed by
LHA/L
TP

RBWM

£0.21

Local
funding

Identifi
ed by
LHA/L
TP

RBWM

£0.31

Local
funding

Identifi
ed by
LHA/
LTP

RBWM

£0.19

Local
funding

RBWM

RBWM
; LEP
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Med
ium

1-5
yrs

Med
ium

1-5
yrs
Initia
l
desi
gn
stag
e
Initia
l
desi
gn
stag
e
Initia
l
desi
gn
stag
e

Med
ium

1-5
yrs

Med
ium

1-5
yrs

Med
ium

Low
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A
2
5

A
2
6

A
2
7

Strategic Rail

Local Highways

Local Highways

Maidenhead

Maidenhead

Ascot, Sunningdale, Sunninghil

Maidenhead to
Marlow Branch
Line Upgrade
(track and
signalling
improvements)

Traffic and road
safety schemes

Identifie
d by
GWR;
part of
Growth
Deal 3
Funding
Bids
Projects
to be
confirme
d by
Highway
s/
identifie
d
through
Local
Transpo
rt
Scheme
s / LTP
A329
London
Road /
B383
Buckhur
st Road
/ B383
Silwood
Road
roundab
out

GWR;
Thame
s
Valley
Bucks
LEP;
Bucks
County
Counci
l

£4.50

RBWM

Identifi
ed by
LHA

-

RBWM

16

Growth Deal
3; GWR;
local funding

Feasibi
lity
stage

1-5
yrs

Med
ium

Local
funding

Requir
es.
further
investig
ation

TBC

Low

Initia
l
desi
gn
stag
e

1-5
yrs

£2.00

Low
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A
2
8

A
2
9

A
3
0

Strategic Rail

Local Highways

Local Highways

Maidenhead

Maidenhead
Station Access
- transport
interchange,
environmental
enhancement
scheme,
improved
crossing and
extra floor at
Stafferton Way
car park to
accommodate
displaced
forecourt
parking

Maidenhead

Broadway permanent
multi-storey car
park (1,500
spaces)

Maidenhead

St Cloud Way permanent
underground
car park (260
spaces)

Identifie
d by
Local
Highway
s
Authorit
y, part
of
Growth
Deal 3
Funding
Bids
Identifie
d as
part of
RBWM
Parking
Plan;
part of
Maidenh
ead
town
centre
regener
ation
plans
Identifie
d as
part of
RBWM
Parking
Plan;
part of
Maidenh
ead
town
centre

RBWM
; GWR;
Networ
k Rail

£4.50

Growth Deal
3; local
funding

?

Local
funding/Dev
elopment
funding

RBWM

RBWM

?

17

Local
funding

Commit
ted
project

1-5
yrs
Q4
201
9/20

Med
ium

Commit
ted
project

1-5
yrs
Q3
201
9/20

Med
ium

Commit
ted
project

1-5
yrs
Q2
202
2/23

Med
ium
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regener
ation
plans

A
3
1

Local Highways

A
3
2

Local Highways

A
3
4

Local - Active
travel

A
3
5

Local - Active
travel

Maidenhead

Braywick Park permanent
additional car
parking

Maidenhead

Vicus Way Car
Park

Identifie
d as
part of
RBWM
Parking
Plan;
part of
Maidenh
ead
town
centre
regener
ation
plans
Identifie
d in
RBWM
Parking
Plan

Maidenhead
Waterways
North-south
Green spine,
connecting the
railway station
at the northenr

Improve
accessi
bility
key
connecti
vity
element
-

Maidenhead

Maidenhead

SW
Maidenhe
ad

RBWM

RBWM
RBWM
,
Maiden
head
Water
ways
Restor
ation
Group,
British
Water
ways

Develo
pers

?

£7.7-11.5
Illustrativ
e costs
taken
from
North

18

Local
funding

Commit
ted
project

Local
funding

Commit
ted
project

Funding
partially
agreed

S106/CIL

In
progres
s
Policy
require
ment in
profor

1-5
yrs
Q3
201
8/19
&
Q3
201
9/20

Med
ium

Med
ium
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A
3
6

Local - Public
transport

Maidenhead

SW
Maidenhe
ad

end of the site
to the southern
employment
site - Triangle
site. Multifunctional
green spine primarily for
walking &
cycling and
public
transport.
Could also take
cars and
provide
addtional
access points
into the
development.
Detail of the
design and
nature of the
green spine to
be addressed
in SPD.
North-south
Green spine,
connecting the
railway station
at the northenr
end of the site
to the southern
employment
site - Triangle
site. Multifunctional
green spine primarily for
walking &
cycling and
public

providin
g
opportu
nities for
active
travel;
reducing
the
need to
travel by
car;
encoura
ging
modal
shift.

key
connecti
vity
element
providin
g
opportu
nities for
active
travel;
reducing
the
need to
travel by
car;

Essex
Garden
Villages
example,
suggest
£5m per
km of
rapid
transit
route

Develo
pers

ma for
AL13
and in
Placem
aking
Policy
QP1a

S106/CIL

19

Policy
require
ment in
profor
ma for
AL13
and in
Placem
aking
Policy
QP1a
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A
3
7

Local - Active
travel

Maidenhead

SW
Maidenhe
ad

transport.
Could also take
cars and
provide

encoura
ging
modal
shift.

New
pedestriann/cyc
le bridge over
the A308(M) to
carry the n-s
Green Spine
southwards into
the Triangle
site. Aspiration
for the bridge to
also carry
public transport
route.

promote
s active
and
sustaina
ble
travel,
linking
employ
ment
develop
ment on
the
Triangle
site to
the local
centre in
AL13
and
northwa
rds into
the
residenti
al
develop
ment
and up
to the
raileway
station.

Develo
pers of
Triangl
e site
and
sites in
AL13 ;
RBWM
(requir
es
consult
aton
with
Highw
ays
Englan
d)

Again,
example
taken
from
North
Essex
GC
suggests
costs of
c£5m for
a
pedestria
n/cycle
footbridg
e

20
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AL13
profor
ma.
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A
3
8

A
3
9

Local Highways

Local - Active
travel

Maidenhead

Maidenhead

SW
Maidenhe
ad

Refer to
original
submission IDP
for highway
and junction
schemes in
relation to
SWM. Further
work is ongoing
between
Gordon Oliver
& colleagues
and WSP to
address
new/improved
junctions and
access to the
site and their
implications on
the wider local
highway
network.

SW
Maidenhe
ad

Improve eastwest
connection
connections
across SWM
area to improve
pedestrian/cycl
e links in
particular, to
Braywick Park
to the East and
Ockwells to the
west.

New/im
proved
junction
require
mentns
to be
confirme
d/
required
as a
result of
the
updated
transpor
t
modellin
g for the
BLP by
WSP.
Key
connecti
vity
element
providin
g
opportu
nities for
active
travel;
reducing
the
need to
travel by
car;
encoura
ging

RBWM
;
Develo
pers

Develo
pers;
RBWM

21

S106/CIL.
Possible HIF
funding for
northern end
of AL13?

Criterio
n o) in
AL13
profor
ma.

S106/CIL

Criterio
n o) in
AL13
profor
ma.
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modal
shift.

A
4
0

A
4
1

Local - Active
travel

Local - Public
transport

Maidenhead

Maidenhead

SW
Maidenhe
ad

From the
proforma for
Braywick Park,
Site GA1 improved/ new
north-south (eg
to the town
centre) and
east-west (eg
to Desboorugh)
pedestrian and
cycle routes

SW
Maidenhe
ad

from the
proforma for
Braywick Park,
Site GA1 public transport
aceess to new
leisure centre
and Braywick
Park

Key
connecti
vity
element
providin
g
opportu
nities for
active
travel;
reducing
the
need to
travel by
car;
encoura
ging
modal
shift.
Improvin
g
access
for all,
whilst
reducing
the
need to
use the
car for
journeys
.

RBWM

Criterio
n o) in
GA1
profor
ma.

RBWM
/ bus
operat
ors

Criterio
n o) in
GA1
profor
ma.
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3.2

Schedule B: Public Open Space

3.2.1 Scope
For the IDP, public open space is defined as public parks, commons, heath and woodlands and other open
spaces with established and unrestricted public access.
In support of the policies and strategies contained in the Borough Local Plan, a qualitative and quantitative
assessment of the existing and future needs of the community for the following types of open space that exist
within Windsor and Maidenhead has been undertaken:
•

Public Parks and Gardens

•

Amenity Greenspace

•

Provision for Children and Young People

•

Allotments and Community Gardens

•

Cemeteries

•

Natural and Semi-Natural Greenspaces.

3.2.2

Method for determining infrastructure requirements

A methodology was adopted which is in accordance with the National Planning Policy Framework (NPPF) and its
predecessor, Planning Policy Guidance 17 (PPG17).Local provision standards were set using the following
parameters:
•

Quality

•

Quantity

•

Accessibility.

The Open Space Strategy made a number of recommendations in order to inform the development of the
BLPSV-PC. These include:
•

Existing provision to be protected and enhanced

•

Findings related to quality

•

Findings related to quantity and accessibility

•

Issues relating to the three growth areas of Maidenhead, Windsor and Ascot.

The current provision of suitable alternative natural greenspace (SANG) is provided in Allen’s Field. There is
now very limited capacity at this facility. A facility at Sunningdale Park is expected to be granted consent which
will provide further capacity for another 715 dwellings. The council is also pursuing other options for SANG.

3.2.3 Identifying future need
As further evidence is prepared or representations received as part of the consultation on the new BLPSV-PC
policies and housing allocations, additional projects will be identified and included in future iterations of the
IDP.

3.2.4 Green & Blue Infrastructure Projects
Green & Blue infrastructure projects identified to support the BLPSV-PC are as follows:

Subcategory

B
1

B
2

Public
Open
Space

Public
Open
Space

Localit
y

Maide
nhead

Maide
nhead

Category

Flood defences

Public open
space

Placemak
ing Area
Project

Justification

Thrift Wood
Farm Open
Space (to
provide 86 acres
of open space /
playing fields)

To address
significant
shortfall in
open space
compared
to
recommend
ed local
standards

Deerswood
Meadow Local
Nature Reserve
(1 acres of
enhanced open
space)

To enhance
the local
nature
reserve to
create an
attractive
natural
environmen
t for wildlife

Delivery
Partners

RBWM

RBWM

Status

Per
iod

Prio
rirty
in
rela
tion
to
BLP

0.5
m

Council
capital
budget and
partner
funding

Site
open to
public

n/a

n/a

0.05

Council
capital
budget

Complet
ed

n/a

n/a

Est'd
Cost
(£m)

Funding
arrangeme
nts
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B
3

B
4

B
5

Public
Open
Space

Public
Open
Space

Public
Open
Space

TBC

TBC

Maide
nhead

Projects to
be
confirmed:
payments
made to
meet the
cost of
provision
which
mitigates
the impact
of
developmen
t on the SPA

Play space

Additional
SANGs and
provision for
biodiversity in
the Borough

RBWM;
Natural
England;
landowner/s
TBC

Shurlock Row
public open
space

To address
significant
shortfall in open
space compared
to
recommended
local standards

RBWM &
Parish
Council

0.25

Shurlock Row
public open
space

To address
significant
shortfall in
open space
compared
to
recommend
ed local
standards

RBWM &
Parish
Council

25

Section 111
agreements
including
SAMM
payments
CIL/s
106;
capit
al
bud Identified
get
project

0.25

CIL/s106;
capital
budget

Requires
further
invest.

1-5
yea
rs

1-5 yrs

Hig
h

Identifie
d project

1-5
yrs

Hig
h

Hig
h
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B
6

Public
Open
Space

Maide
nhead

SW
Maidenh
ead

North-south
Green spine,
connecting the
railway station
at the northern
end of the site to
the southern
employment site
- Triangle site.
Multi-functional
green spine carrying the
main sustainable
transport,
biodiversity ad
green
infrastruture
networks;
primarily for
walking &
cycling and
public transport.
Could also take
cars and provide
addtional access
points into the
development.
Detail of the
design and
nature of the
green spine to
be addressed in
SPD.

Policy
requirement
- proposed
new policy
QP1a

Developers

26

S106/CIL;
provision in
kind
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B
7

Public
Open
Space

Maide
nhead

SW
Maidenh
ead

On Desborough
(Site AL13),
provide a central
green area,
combining
existing
ecological aras
such as
Rushington
Copse and new
publicly
accessible open
spaces and
retaining
theexisting
public right of
way across the
existing golf
course.
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3.3

Schedule C: Education

3.3.1 Scope
The Council is the Local Education Authority for the Borough and education provision is organised through two
separate schooling systems. Within areas of Windsor, Eton and Old Windsor, schooling is arranged through a
three tier system (first, middle, and upper school) whilst in Maidenhead and the rest of the Borough, a two tier
system is in place (primary and secondary). Primary education covers primary and first schools; secondary
education covers middle, secondary and upper schools.
There are a number of different types of school in the Borough:
•

Local authority maintained schools:
o

Community

o

Voluntary Controlled

o

Voluntary Aided

•

Academy schools, including free schools

•

Independent schools (which are not funded by the state)

The local authority is required to work with all types of state funded schools to meet its statutory duty
(Education Act 1996, Section 14, Subsections 1 and 2) to ensure that there are sufficient school places to meet
demand.
Early years education (or pre-schools) typically refers to provision for children under five years old, which can
be delivered in a variety of settings including pre-schools, day nurseries and childminders. Childcare facilities in
the Borough are increasingly provided alongside a range of other services, including primary schools,
community centres and library facilities.
From September 2017, the Government has introduced the “extended entitlement”, where working families
can apply for up to 1,140 hours of free early education or childcare per year for children aged 3 to 4 years old.
This is equivalent to 30 hours a week for 38 weeks a year.
Under Sections 6 & 7 of the Childcare Act 2006 and Sections 1 & 2 of the Childcare Act 2016, the local authority
has a responsibility to secure sufficient childcare for working parents to meet the universal (including for two
years old) and extended entitlements. Local authorities are not, however, expected to deliver this provision
themselves, but to work with providers in the private and voluntary sector to ensure there is sufficient
provision.
Primary education caters for children aged four to eleven years old in the two-tier system in Ascot,
Datchet/Wraysbury and Maidenhead, and for children aged four to nine in Windsor’s three-tier system.
Secondary education caters for pupils aged eleven to eighteen in the two-tier system in Ascot,
Datchet/Wraysbury and Maidenhead, and for children aged nine to eighteen in Windsor’s three-tier system.
3.3.2

Method for determining infrastructure requirements

In order to understand the impact that development has on schools and the demand of school places
demographic projections are made from housing allocations in the form of a pupil yield, i.e. the number of
pupils (for primary and secondary) expected from a range of house sizes. These are included within a future
school places demand model to calculate the impact upon existing schools, and whether they have capacity to
provide school places arising from development, or whether further decisions are to be taken to provide
additional places either on-site or through extensions or new provision.

INNER CIRCLE CONSULTING

Demand for school places is often expressed in terms of ‘Forms of Entry’ (FE). This is the equivalent of one
class of 30 pupils in each year group. A one FE primary school, therefore, will have seven year groups with 30
pupils in each, making a total of 210 pupils. At intake, therefore, one FE means 30 pupils.

3.3.3 Identifying future need
Whilst initial analysis of the changes to the housing allocations in the forthcoming Borough Local Plan (BLP) are
considered to not significantly impact on the expected maximum demand, more detailed analysis is ongoing
and will be included in any future iteration of the IDP.
Current proposals for expanding the capacity of existing schools and providing new schools will be sufficient to
meet the expected demand.
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3.3.4 Infrastructure Projects
Education infrastructure projects identified to support the BLPSV-PC are as follows:

Subcategory

C2

C3

C5

C6

C7

Primary

Primary

Primary

Primary

Primary

Locality

Project

Maidenhead

Potential
primary school
expansions in
the Ascot area
(+2.0 FE)
Potential new
primary school
site in the
Datchet/Wrays
bury area (+1.0
FE)
New primary
school at
Chiltern Road
site, former
Oldfield (+1.0
FE)

Maidenhead

New primary
school at AL13:
Golf Course
Site (+4 FE)

Maidenhead

New primary
school at HA21:
Spencers Farm
site (+4 FE)

Ascot, Sunningdale,
Sunninghil

Other (Cookham,
Datchett)

Justificatio
n
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
proposed
growth in
the BLP

Delivery
Partners

RBWM; Local
schools

RBWM; TBC

Est'd
Cost
(£m)

Funding
arrangements

Status

Perio
d

Priorirt
y in
relatio
n to
BLP

6.819

Basic Need,
CIL/s106, LCVAP,
BCP

Concept
ual stage

6-12
yrs

Mediu
m

4.721

Basic Need,
CIL/s106, LCVAP,
BCP, Free school
funding

Concept
ual stage

6-12
yrs

Mediu
m

Basic Need,
CIL/s106, BCP,
Free school
funding

Concept
ual stage

6-12
yrs

High

Basic Need,
CIL/s106, BCP,
Free school
funding

Concept
ual stage

6-12
yrs

Mediu
m

Basic Need,
CIL/s106, BCP,
Free school
funding

Concept
ual stage

6-12
yrs

Mediu
m

RBWM;
partner to be
determined

RBWM;
partner to be
determined

RBWM;
partner to be
determined

40.39
2
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C8

C9

C1
1

C1
2

C1
6

C1
7

C1
8

Primary

Primary

Primary

Primary

Secondary

Secondary

Secondary

Maidenhead

Expansion on
existing primary
school sites,
including the
use of 'compact
sites' (+7.2 FE)

Windsor

Expansion on
existing primary
school sites
(+4.0 FE)

Ascot, Sunningdale,
Sunninghil

Potential further
expansion of
Charters Sch.
(+2.0 FE)

Other (Cookham,
Datchett)

Potential
expansion of
Churchmead
Sch. (+1.0 FE)

Maidenhead

New secondary
sch. At AL13:
Golf Course
Site (+7.0 FE)

Maidenhead

Windsor

Potential
secondary
school
expansions
(+4.7 FE)
Expansion of
Dedworth
Middle Sch.
(+2.0 FE)

Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Included
in current
capital
programm

RBWM; local
schools

45.66
2

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

RBWM; local
schools

9.742

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

RBWM;
Charters Sch.

7.678

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

RBWM;
Churchmead
Sch.

1.875

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

RBWM;
partner to be
determined

35.10
0

Basic Need,
CIL/s106, BCP,
Free school
funding

Early
discussio
n

6-12
yrs

Mediu
m

RBWM; local
schools

18.04
4

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

5.600

Basic Need, s106,
BCP

Committ
ed
project

6-12
yrs

Mediu
m

RBWM;
Dedworth
Middle Sch.
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e; project
underway

C1
9

Secondary

Windsor

C2
2

Secondary

Windsor

C2
3

C2
4

C2
5

Secondary

SEN

Pre-school

Potential
middle school
expansions in
the Windsor
area
Potential upper
school
expansions,
including the
use of 'compact
sites' (+3.4 FE)

Borough-wide

New Forest
Bridge School
(+0.2 FE)
Additional SEN
school
requirement
(300 places)

Borough-wide

New early
years provision
(182 places)

Borough-wide

Identified
by LA to
support
developm
ent in the
BLP
Identified
by LA to
support
developm
ent in the
BLP
Current
EFA
commitme
nt, project
underway
(Braywick
Park site)

Identified
by LA
Identified
by LA to
support
developm
ent in the
BLP

RBWM; Local
schools

6.581

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

RBWM; Local
schools

36.07
4

Basic Need,
CIL/s106, BCP

Concept
ual stage

6-12
yrs

Mediu
m

RBWM: EFA;
Forest Bridge
Sch.

n/a

Fully funded by
EFA

Committ
ed
project

1-5
yrs

n/a

RBWM; EFA

30.00
0

CIL/s106, BCP,
free school
funding

Concept
ual stage

RBWM; TBC

1.832

TBC

Concept
ual stage

32

Mediu
m

1-17
yrs

Mediu
m

3.4

Schedule D: Health

3.4.1 Scope
For this IDP, primary healthcare is defined as including general practitioner (GP) services and dental
practitioners. Health policy at a national, sub-regional and local level emphasises reducing health inequalities,
improving access to services and making health providers more accountable to the patients they serve.
Healthier lifestyles are promoted as a means to reducing reliance on healthcare services. In 2014, NHS England
published a Five Year Forward View (5YFV) (https://www.england.nhs.uk/wp-content/uploads/2014/10/5yfvweb.pdf) setting out a clear direction for the NHS showing why change is needed and what it will look like.
In April 2016, NHS England published the General Practice Forward View (GPFV)
(https://www.england.nhs.uk/gp/gpfv/) setting out future plans to sustain General Practice Services in the NHS.
The Windsor, Ascot and Maidenhead Clinical Commissioning Groups (WAM CCG) is the statutory
commissioning body for local NHS Services. As such, the ownership, management and operating procedures of
the NHS have recently undergone a period of considerable transition. Within the Borough, the Windsor, Ascot
and Maidenhead CCG is the main relevant statutory body, but part of the Borough is covered by the Bracknell
and Ascot CCG.
3.4.2

Method for determining infrastructure requirements

Within Windsor, Ascot and Maidenhead CCG geography there are currently 22 GP premises with 83 Full Time
Equivalent GPs serving a total population of 156,000 people which equates to a ratio of 1,880 patients per GP
(http://digital.nhs.uk/catalogue/PUB30044) . The existing provision ratio of GPs in Windsor, Ascot and
Maidenhead CCG is below (i.e. better than) the Department of Health’s target patient list of 1,800 patients per
GP5.
The Borough has a high concentration of residential and nursing homes. This places large pressure on existing
facilities due to the higher dependency of elderly patients on primary care facilities6.
The existing infrastructure is under increasing pressure due to a rise in population, the demography and age of
Borough residents and the inadequacy of some of the surgery buildings due to outdated premises which are no
longer fit for purpose.
A Health Plan for Ascot has been emerging through the immediate concerns around the sustainability of
current general practices services and the opportunities for premises development in this area7.

3.4.3 Identifying future need
As further evidence is prepared or representations received as part of the consultation on the new BLPSV-PC
policies and housing allocations, additional projects will be identified and included in future iterations of the
IDP.

Department of Health guidelines
Consultations with Head of Operations, Windsor, Ascot and Maidenhead CCG (Clinical Commissioning Groups) and
Bracknell & Ascot CCG
7 Consultations with Head of Operations, Windsor, Ascot and Maidenhead CCG (Clinical Commissioning Groups) and
Bracknell & Ascot CCG
5
6

3.4.4

Health Infrastructure Projects

Health infrastructure projects identified to support the BLPSV-PC are as follows:

Subcategory

D
1

D
2

D
3

Primary
Health

Acute
care

Primary
Health

Locality

Ascot,
Sunningd
ale,
Sunninghi
l

Maidenhe
ad

Maidenhe
ad

Placemaking
Area

Project
New Build to
accommodat
e the Ascot
and Radnor
House
Surgery, and
Green
Meadows
Surgery to
Heatherwood
site

Development
of St Marks
hospital
New build
premises to
accommodat
e the
decommissio
ning /

Justification
Identified
by WAM
CCG;
Transforma
tion of
primary
care
services to
the Ascot
population
Identified
by WAM
CCG; Make
fit for
purpose
health and
care hub
incl.
general
practice
service and
extended
hours
access
Identified
by WAM
CCG to
support
developme

Delivery
Partners

WAM CCG

WAM CCG

WAM CCG

Est'
d
Cos
t
(£m
)

0.80
0

Funding
arrangements

NHS Funding
Contribution*ETTF bid

NHS Property
Services –
reinvestment of
fund raised via
the site
requirement

Status

Peri
od

Priorirty in
relation to
BLP

Bid
successf
ul /
planning
in
progress

4274
0

n/a

n/a

n/a

n/a

Medium

Bid
successf
ul /
planning
in
progress
Bid
successf
ul /
planning
in
progress

INNER CIRCLE CONSULTING
redevelopme
nt of St
Clouds Way
– Golf
Course
health
provision

D
4

Primary
Health

D
5

Primary
Health
Primary
Health

D
6

Health and
social care
hub in
Maidenhead
Town Centre

Maidenhe
ad

Windsor
Maidenhe
ad

SW
Maidenhead

Windsor
Community
Health Space
Refer to
submitted
IDP reference
there to
options
around the
impact of the
BLPproposed
development
site at
Maidenhead
Golf club
(now AL13,
Desborough)
on the health
and social
care. offer to
that growth
population.

nt in the
BLP

To replace
the current
accessible
services in
St. Clouds
Way
Identified
by WAM
CCG to
support
developme
nt in the
BLP

WAM CCG

WAM CCG
NHS;
CCG;Develop
ers; RBWM

0.15
0
tbc

35

ETTF bid

Requires
further
investigat
ion

n/a

Medium

Complete
d

n/a

n/a
Proposed
Proforma
for AL13
Desborou
gh site
allocation
criterion f)
requires
developm
ent to
provide a
range of
local
facilities
including
health,
although
scale and
nature is
not
defined.

INNER CIRCLE CONSULTING
There is a
need for NHS
England &
the CCG to
consdier and
suggest
options for
addressing
the additinoal
pressures on
GP capacity
that the
development
of AL13 (and
addtional
development
in
Maidenhead
Town Centre)
will create.
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3.5

Schedule E: Sport & Leisure

3.5.1 Scope
For the purposes of this IDP, sports and leisure facilities include publicly accessible indoor and outdoor sports
halls, pitches and swimming pools. The Council supports the retention and refurbishment of existing facilities,
and the provision of new facilities as part of planned developments.
In terms of the core provision of indoor sports facilities through sports halls, there are currently 22 sports halls
of variable size and quality in the borough. The assessment undertaken as part of the Indoor Sport and Leisure
Facility Strategy suggested that there is a slight surplus in provision, and that the existing supply does have
capacity to meet demand.
For swimming pools, there are 20 pools at 17 locations across the borough, with 2 Council-owned, 10 on school
sites, 4 club only access, 1 with club and community access, and 5 private health clubs. The facilities planning
model suggests that there is a slight under supply of swimming facilities, that may increase with population
increases, particularly from swimming clubs. There are currently areas of the borough where residents are
unable to access a public pool within one mile of where they live, although some are served by pools in
neighbouring boroughs. Population growth is not expected to significantly increase demand over the lifetime of
the Study (up to 2020).
3.5.2

Method for determining infrastructure requirements

The BLP provides guidance from Sport England relating to the standards of provision for sports and leisure
facilities, with target provision for sports halls of 0.28 square metres per 1,000 residents, and 10.63 square
metres of water (swimming pools) per 1,000 residents8. The Planning Obligations SPD also references a target
of 1.8 hectares per 1,000 population for formal sports provision (pitches, courts, greens, tracks).
An Indoor Sport and Leisure Facility Strategy (2016-2021) was adopted by the Council in December 20169. This
provided an assessment of provision of indoor sports facilities in line with the Sport England Assessing Needs
and Opportunities Guide for Indoor and Outdoor Sports Facilities (2014), and took into account population
growth between 2012-2037. Issues relating to the capacity of indoor sports and swimming, the core areas of
provision, are described below. A Playing Pitch Stratey accompanied the Sports and Leisure Strategy in being
adopted in 2016.

3.5.3 Identifying future need
As further evidence is prepared or representations received as part of the consultation on the new BLPSV-PC
policies and housing allocations, additional projects will be identified and included in future iterations of the
IDP.

8

Sports England Calculator April 2014 (for RBWM)

9

http://rbwm.moderngov.co.uk/documents/s10577/meetings_161215_cab_pitch_strategy.pdf

3.5.4

Sport & Leisure Infrastructure Projects

Sport & Leisure infrastructure projects identified to support the BLPSV-PC are as follows:

Subcategory

E
1

E
2

E
3

Indoor
leisure

Indoor
leisure

Indoor
leisure

Locality

Maidenhe
ad

Windsor

Maidenhe
ad

Placemaking
Area

Project
Reprovision
of sports
and
leisure
facilities
in
Maidenhe
ad – New
Magnet
Leisure
Centre
Improvem
ent to
recreation
al
facilities
at
Windsor
Leisure
Centre
Improvem
ent to
recreation
al
facilities;
Cox
Green,Fur
ze Platt

Justification

Delivery
Partners

Est'd
Cost
(£m)

Funding
arrangements

Status

Peri
od

Priorirt
y in
relatio
n to
BLP

Included in
current capital
programme;
project
underway
(Recommend
ation 2)

RBWM

32.0
00

Capital receipts
joint venture

Committed
project

1-5
yrs

High
(releas
es
housin
g site)

Identified
through
RBWM Indoor
Sport and
Leisure
Facility
Strategy

RBWM

1.50
0

CIL/s106; capital
budget

Identified
project

1-5
yrs

Low

Identified
through
RBWM Indoor
Sport and
Leisure
Facility
Strategy

RBWM

£14

CIL/s106; capital
budget

Identified
project

1-10
yrs

Low
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Leisure
Centres

E
4

E
5

E
6

E
7

Indoor
leisure

playing
pitches

playing
pitches

playing
pitches

TBC

Additional
indoor
sports
and
leisure
recreation
facilities
in the
borough
(eg.
Indoor
tennis,
dojos,
gymnastic
s)
Additional
grass
playing
pitch
provision
through
shared
facilities
Improve
grass
playing
pitch
provision
at
Ockwells
Park

TBC

Additional
grass
playing
pitch
provision
through

Boroughwide

TBC

Identified
through
RBWM Indoor
Sport and
Leisure
Facility
Strategy

RBWM;
private sector

Identified by
Leisure
Services to
support
development
in BLP

RBWM &
Local
schools

Identified by
Leisure
Services to
support
development
in BLP
Identified by
Leisure
Services to
support
development
in BLP

RBWM

RBWM &
Local
schools

TBC

£0.7
5

£0.5
0

£0.7
5

39

CIL/s106; capital
budget

Working
wth
partners to
facilitiate
project
developme
nt
Working
with school
sports
partnership
s, local
academies,
and public
schools

CIL/s106; capital
budget

Plan
preparedre
ady for
delivery
when
budget is
identified

1-5
yrs

Low

CIL/s106; capital
budget

Working
with school
sports
partnership
s, local
academies,

1-5
yrs

Mediu
m

CIL/s106; capital
budget

1-10
yrs

Low

1-5
yrs

Mediu
m
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shared
facilities

E
8

E
9

playing
pitches

playing
pitches

TBC

TBC

Additional
3G
playing
pitch
provision
Additional
provisions
to
enhance,
provide
and
protect
playing
pitches in
the area

and public
schools

Identified by
Leisure
Services to
support
development
in BLP

To be
identified by
Leisure
Services
(following on
from RBWM
Playing Pitch
Strategy)

RBWM

RBWM

0.5m

TBC

40

CIL/s106; capital
budget

Working
with school
sports
partnership
s, local
academies,
local
football
clubs and
public
schools

CIL/s106; capital
budget

Working
with Parish
Councils
and other
partners

1-5
yrs

Mediu
m

Low

3.6

Schedule F: Community

3.6.1 Scope
Libraries
The 1964 Public Libraries and Museums Act sets out the duty of local authorities to provide a comprehensive
and efficient library service to all local residents and employees, as defined in the ‘Comprehensive, Efficient and
Modern Public Libraries’10 document published by the Department of Culture, Media and Sport. The
Museums, Libraries and Archives Council provides guidance on priorities and standards to achieve the aims set
out in their ‘Inspiring Learning for All’ initiative (centred around improving knowledge, skills and creativity)
which identifies benefits that people gain from accessing public facilities such as libraries and archives.
For library provision there is an added challenge of evolving service delivery models, for example the need to
provide access to virtual resources. Consultation with the Library Service reveals that the service is currently
favouring co-location of new facilities, for example, that libraries and community facilities are situated as part
of a ‘hub’ of publicly accessible services such as customer services, health, education, or the police force.
Community Facilities
There are currently ten community facilities in the Borough, nine of which are run by the Council and include
youth and community centres. These are located across the Borough although they tend to be concentrated in
residential areas.
The Council is not the sole provider of community facilities in the Borough. It is therefore difficult to provide an
estimate of the capacity of the current provision. Consultation suggests that there may be a surplus of current
facilities, although investment would still be required to consolidate and improve the quality of provision so
that a greater variety of activities could be catered for.
Police
Facilities for the police service include front counters (which receive enquiries from the general public and are
the first point of contact with police officers) alongside operational and training facilities. Policing services in
the Borough are managed by the Thames Valley Police force in two areas; Windsor, and Maidenhead and
Ascot. Police services within the UK are generally not forecast on the basis of the number of officers required
per each local authority, and there is no specific established approach used to quantify future demand.
There are two police stations in the Borough (Maidenhead and Windsor) and two police information points,
providing a staffed counter service offering general advice and non-emergency enquiries at Eton and Ascot.
TVP has approximately 155 Police Officers and 30 PCSO’s that police the RBWM area.
There is no published information directly relating to the capacity of these stations and information points.
However, based on available Thames Valley Police publications and the high number of performance targets
achieved, it is assumed that these four facilities are sufficient to respond to police matters within RBWM
currently.
3.6.2

Method for determining infrastructure requirements

10

http://www.legislation.gov.uk/ukpga/1964/75/section/7
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Libraries
There are 12 branch libraries across the Borough. In addition, the Council has a number of mobile services:
•

a container library, which services five sites on rotation; Holyport, Shifford Crescent, Sunningdale,
Wraysbury and Woodlands Park

•

a public mobile and home library service, which is a smaller mobile library and makes visits to 100 sites

A greater shift to digital delivery may generate physical capacity within the current physical infrastructure that
can be utilised for other services, such as schemes to combat social isolation, within buildings that are currently
occupied fully by library provision. Future provision is expected to be linked with opportunities for shared sites
and co-location with delivery of other services as is the case in a number of the Borough’s current libraries.
Community Centres
The preferred strategy is to invest and upgrade current facilities rather than develop new centres. Provision of
community and youth services is generally adequate across the Borough, but that current provision in and
around the centre of Maidenhead should be enhanced to cater for needs arising from new housing in
Maidenhead town centre.
Police
There is an aspiration raised by TVP for a modest touchdown office on the Maidenhead Golf Course
development to reinforce the visibility of policing in the new community. It is planned that this would be a
small 2-desk office within any proposed Community hub or other public building.

3.6.3 Identifying future need
As further evidence is prepared or representations received as part of the consultation on the new BLPSV-PC
policies and housing allocations, additional projects will be identified and included in future iterations of the
IDP.
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3.6.4

Community Infrastructure Projects

Community infrastructure projects identified to support the BLPSV-PC are as follows:

Sub-category
Libraries

Locality
TBC

community
faciltiies

Maidenh
ead

community
faciltiies

Windsor

community
faciltiies

Maidenh
ead

F
1

F
2
F
3

F
4

Placemaking
Area

Project
Libraries
improveme
nt
programme
- currently
being
reviewed
by
leadership
team and
will be
confirmed
in next
draft for
consultatio
n
New
community
facility on
Blackamoo
r Lane
Windsor
Community
Centre
Larchfield
community
facilities

Est'
d
Cost
(£m)

Justificatio
n
Enhancem
ents to
existing
service

Delivery
Partners
RBWM

Increased
demand for
youth
provision

RBWM

£1m

Increase
capacity

RBWM

provision of
youth and
community
facilities

RBWM

Funding
arrangements
Capital budget

Priorir
ty in
relati
on to
BLP
Low

Status

Peri
od

CIL / S106

Proposed
project

1-5
yrs

Low

£1m

CIL / S106

Proposed
project

1-5
yrs

Low

£1.5
m

CIL / S106

Proposed
project

1-5
yrs

Low
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community
faciltiies

Ascot, Sunningdale,
Sunninghil

New
“community
hub
building”

community
faciltiies

Maidenh
ead

SW
Maidenhead

Libraries

Maidenh
ead

SW
Maidenhead

New local
centre
around
Harvest Hill
Road, at
the
southern
neighbourh
ood in site
AL13.
Provison
here of
community
facilities;
local retail;
health and
close to the
new
primary
and
secondary
schools
Taken from
Jan 2018
IDP:
Oldfield’s
projection
sees an
increase of
4,227
properties
and whilst
Maidenhea
d central
library is

F
5

F
6

F
7

Identified in
developme
nt brief for
Ascot
Regenerati
on scheme
Distance of
the
southern
part of
AL13 from
Maidenhea
d town
centre,
justifies a
need for a
local centre
to serve
the new
populaton
there and
provide a
focus for
activity.

RBWM +
developer

TBC

Developers;
RBWM;
NHS/CCG

requirem
ent in
proforma
for Site
AL13

to inclrease
capacity in
line with
increasing
population

Library
Service,
RBWM;
developers

Requirem
ent for
new
communit
y facilties
in AL13
proforma
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Developer/landowne
r/s106

Identified
project

High

INNER CIRCLE CONSULTING
still within
the current
ward there
should be
provision
allowed as
a flexible
community
space/build
ing for a
folding
library and
educational
, health
and
inclusion
purposes.
Services
can be
designed
and
delivered
when the
needs have
been
identified,
sites and
funding
secured.
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INNER CIRCLE CONSULTING
Emergency
Services

F
8

Maidenh
ead

SW
Maidenhead

Taken from
Jan 2018
IDP - There
is an
aspiration
raised by
TVP for a
modest
touchdown
office on
the
Maidenhea
d Golf
Course
developme
nt to
reinforce
the visibility
of policing
in the new
community.
It is
planned
that this
would be a
small 2desk office
within any
proposed
Community
hub or
other public
building.
TVP are
seeking the
transfer of
land or
building at
nil cost,
and a
contribution

to inclrease
capacity in
line with
increasing
population

TVP; SCAS;
Developers

requirem
ent in
proforma
for Site
AL13
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of £30,000
from
Section
106 or CIL
contribution
s. The
delivery of
this would
be linked to
the delivery
of
developme
nt. This
would be
negotiated
through the
planning
process.
There may
also be a
need for a
small site
allocation
for
emergency
and standby
ambulance
operaiton si
nthe
Maidenhea
d area.
This is not
specifically
identified
for the
SWM area
but could
be included
i nthe local
centre as

47

INNER CIRCLE CONSULTING
the
ambulance
service is
keen to
consdier
sharing
space/facili
ties .
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3.7

Schedule G: Utilities

3.7.1 Scope
Utilities
The responsibility for monitoring capacity, undertaking maintenance, and expansion of these systems lies with
a number of private utilities operators. It is typical for the majority of infrastructure providers to plan delivery
of projects at a regional or sub-regional rather than local level. For this reason, the information outlined within
this section largely relates to projects at a wider geographical scale than just RBWM.
The Licensed Electricity Distribution Network Operator (DNO) for the Borough is Scottish and Southern Energy
Power Distribution (SSEPD). DNOs within the UK have a legal obligation to provide a quotation for connection
of supply to any new residential, commercial, or industrial development that has full planning permission, a
known load requirement, and a date the supply is required by. Every five years DNOs submit a Development
Plan to the regulator Ofgem for approval and review which includes future plans for investment in their
networks over the next five years to accommodate maintenance, new growth, and required capacity upgrades.
Cadent, formally National Grid Gas Distribution Limited is the gas network strategic infrastructure provider for
the Borough. Similarly to electricity, as the provider, Cadent has a duty to develop and maintain an efficient
coordinated and economical transmission system for the conveyance of gas and respond to requests for new
gas supplies in certain circumstances.
Flood Defences
RBWM is the Lead Local Flood Authority for the Borough area and the Environment Agency (EA) is responsible
for strategic flood risk planning and assessment and management of fluvial flood risk. A number of
watercourses in the Borough contribute to potential flooding, including the Thames with an extensive network
of main river watercourses, the Wraysbury Drain and the Horton Drain.
Potable Water
There are two elements to water supply in the Borough. Thames Water are responsible for overall water supply
in the Borough, and there are three water distributors – Thames Water, South East Water and Affinity Water.
Thames Water’s growth plans are based on planning information and so the projections within the BLP play an
extremely important role in growth assumption planning. Thames Water are funded in 5 year periods called
Asset Management Plans (AMPs). The current AMP runs from 1st April 2015 to 31st March 2020. Details of
Thames Water’s 5 year plan for AMP6 can be viewed on their website at
http://ourplan.thameswater.co.uk/water-sewerage/.
Sewerage
Thames Water is the statutory sewerage undertaker for the Borough. They operate and maintain the waste
water treatment works (STWs) and sewerage infrastructure. To inform this IDP, high level assessment of STWs
capacity was undertaken by Thames Water based on the development trajectory data provided.
3.7.2

Method for determining infrastructure requirements

Utilities
Gas network operators have a legal obligation to ensure that adequate gas infrastructure is provided to meet
the requirements of new residential development.

INNER CIRCLE CONSULTING

Further information will be sought with regard to servicing future residential and non-residential development
during the plan period which are a normal cost of development.
Flood Defences
The EA published the Lower Thames Flood Risk Management Strategy in July 2010, which is a long-term plan to
manage flood risk in the Lower Thames area and this has been updated in 2017. The latest SFRA reports and
maps published in June 2017 can be accessed at
https://www3.rbwm.gov.uk/info/200414/local_development_framework/488/strategic_flood_risk_assessmen
t
Measures within the Lower Thames Food Risk Management Strategy include the construction of three flood
diversion channels, the widening of Desborough Cut and improvements to Sunbury and Molesey Weirs and
Teddington Lock, and include community based measures for improving resistance and resilience to flooding.
Potable Water
As part of their five year business plan Thames Water advise OFWAT (The economic regulator of the water
sector in England and Wales) on the funding required to accommodate growth at treatment works. As a result,
Thames Water base investment programmes on development plan allocations which form the clearest picture
of the shape of the community as set out in the National Planning Policy Framework (paragraph 162) and the
National Planning Practice Guidance.
For the statutory water providers, it has been indicated that various upgrades and reinforcements will be
required to recover loss of capacity in the network and maintain pressure at the minimum level of service
required.
The approved WRMP14 identifies the need for a large water supply scheme to supply additional water resource
from the mid 2020s onwards. The preferred scheme included in the plan is a 150 Ml/d wastewater reuse
scheme.
The robustness and resilience of this option for water supply in the area has not been confirmed and there
remain a number of uncertainties associated with the scheme which require further work and resolution over
the next four years. Given these uncertainties, the WRMP14 identifies three potential water supply options
(wastewater reuse scheme, inter basin raw water transfer scheme, reservoir storage option within the Thames
catchment) to be subject to detailed further studies to determine what represents the “best value” water
supply option for Thames Water to promote in the next WRMP19 which will be submitted to the Secretary of
State for approval in 2019, covering the period 2020-2045.
Thames Water’s work for WRMP14 short listed three potential sites in Oxfordshire and the surrounding area
that would be able to accommodate a new raw water storage reservoir. The Abingdon Reservoir site is on the
area of land between Steventon, Drayton and East Hanney, to the south west of Abingdon which is to be
safeguarded in the (adopted) Vale of White Horse Local Plan.
For the water providers, reinforcements relate directly to the proposed development sites and will require
further mains laying into the development sites. Reforms of the mechanism for charging developers will mean
that the cost of reinforcement is shared between the developer and the customer, but mains associated with
the site will be funded by the developer.
For the water supply network, Thames Water monitor planning and development information made available
by Local Planning Authorities in order to plan for infrastructure requirements beyond the timescale’s of their
AMPs. Information regarding the location, timing and phasing of development as submitted through Local
Plans and Annual Monitoring Reports is used to understand and plan for future infrastructure requirements.

50

INNER CIRCLE CONSULTING

Sewerage
For the sewerage network, Thames Water has identified issues with the existing sewerage network to cope
with new developments at a number of locations and catchment areas. These include the Ascot, Windsor,
Maidenhead, White Waltham and Slough catchments and indicated that further investigation will be required
to determine implications and requirements in these catchment areas.
To support the growth identified in the BLP, upgrades will likely be required at Maidenhead STW and possibly
at Slough STW (to which developments in part of the borough would drain) in the next Asset Management Plan
period (2020-2025). Further investigations by Thames Water will be required to understand the nature of the
upgrades required.

3.7.3 Identifying future need
As further evidence is prepared or representations received as part of the consultation on the new BLPSV-PC
policies and housing allocations, additional projects will be identified and included in future iterations of the
IDP.
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3.7.4

Utilities Infrastructure Projects

Utilities projects identified to support the BLPSV-PC are as follows:

F1

F2

F3

F4

Subcategory

Locality

flood
defences

Maidenhea
d

sewage

Maidenhea
d

sewage

Windsor

sewage

Windsor

F5

sewage

Ascot,
Sunningdal
e,
Sunninghil

F6

sewage

Maidenhea
d

Project

River
Thames
Scheme
Upgrade to
Maidenhead
Waste Water
Treatment
Works
Upgrade
Windsor
Waste Water
Treatment
Works
Upgrade
Slough
Waste Water
Treatment
Works
Reinforceme
nt to Ascot
Sewerage
Network
Reinforceme
nt to
Maidenhead
Sewerage
Network

Justification
Recommendatio
ns of the Lower
Thames Flood
Risk
Management
strategy
Identified by
Thames Water
(TW) to support
development in
the BLP
Identified by TW
to support
development in
the BLP
Identified by TW
to support
development in
the BLP
Identified by
Thames Water
to support
development in
the BLP
Identified by
Thames Water
to support
development in
the BLP

Delivery
Partners

Funding
arrangements

Status

Perio
d

Priorirt
y in
relatio
n to
BLP

Environment
Agency

Central govt

Business
case

10-16
yrs

Mediu
m

n/a

Thames Water;
developer
arrangements

TW (AMP bid)

Conceptual
stage

5-10
yrs

High

n/a

Thames Water;
developer
arrangements

TW (AMP bid)

Conceptual
stage

TBC

High

n/a

Thames Water;
developer
arrangements

TW (AMP bid)

Conceptual
stage

5-10
yrs

High

Thames Water;
developer
arrangements

TW and developer

Conceptual
stage

High

Thames Water

TW and developer

Conceptual
stage

High

Est'd
Cost
(£m)

£0.5
0
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F7

sewage

Windsor

F8

sewage

Maidenhea
d

F9

F1
0

sewage

Maidenhea
d

potable
water

Ascot,
Sunningdal
e,
Sunninghil

F1
1

potable
water

Maidenhea
d

F1
2

sewage

Windsor

broadband

Boroughwide

F1
3

Reinforceme
nt to Windsor
Sewerage
Network
Reinforceme
nt to White
Waltham
Sewerage
Network
Reinforceme
nt to Slough
Sewerage
Network
Reinforceme
nt to Ascot
water supply
distribution
network
Reinforceme
nt to
Maidenhead
water supply
distribution
network
Reinforceme
nt to Windsor
water supply
distribution
network

Superfast
Berkshire
Broadband
connectivity

Identified by
Thames Water
to support
development in
the BLP
Identified by
Thames Water
to support
development in
the BLP
Identified by
Thames Water
to support
development in
the BLP
Identified by
Affinity Water to
support
development in
the BLP
Identified by
South East
Water to support
development in
the BLP
Identified by
South East
Water to support
development in
the BLP
Broadband
Delivery UK
(BDUK), part of
the DCMS, is
delivering
superfast
broadband and
local full fibre

Thames Water

TW and developer

Conceptual
stage

High

Thames Water

TW and developer

Conceptual
stage

High

Thames Water;
Slough BC

TW and developer

Conceptual
stage

High

Affinity Water
(AW)

AW and developer

Conceptual
stage

High

South East
Water (SEW)

AW and developer

Conceptual
stage

High

South East
Water

AW and developer

Conceptual
stage

High

BT \ Gigaclear \
Call Flow

DCMS (BDUK) \ TV
LEP \ Local
Authorities
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Sub-category

Locality

A1

Strategic - Road

Maidenhead

A2

Strategic - Rail

Maidenhead

A3

Strategic - Rail

Maidenhead

A4

Strategic - Rail

Windsor

A5

Strategic - Rail

Other (Cookham, Datchett)

A6

Local - Highways

Ascot, Sunningdale, Sunninghill

A7

Strategic - Road

Maidenhead

A8

Local - Highways

Maidenhead

A9

Local - Highways

Maidenhead

A10

Local - Highways

Maidenhead

A11

Local - Highways

Maidenhead

A12

Local - Highways

Maidenhead

A13

Local - Highways

Maidenhead

A14

Local - Highways

Maidenhead

A15

Local - Highways

Maidenhead

A16

Local - Highways

Maidenhead

A17

Local - Highways

Maidenhead

A18

Local - Highways

Windsor

A19

Local - Highways

Windsor

A20

Local - Active travel

Maidenhead

A21

Local - Active travel

Maidenhead

A22

Local - Active travel

Ascot, Sunningdale, Sunninghill

A23

Local - Active travel

Ascot, Sunningdale, Sunninghill

A24

Local - Active travel

Other (Cookham, Datchett)

A25

Strategic - Rail

Maidenhead

A26

Local - Highways

Maidenhead

A27

Local - Highways

Ascot, Sunningdale, Sunninghill

A28

Strategic - Rail

Maidenhead

A29

Local - Highways

Maidenhead

A33

Local - Highways

Other (Cookham, Datchett)

A34

Local - Active travel

Maidenhead

A35

Local - Active travel

Maidenhead

A36

Local - Public transport

Maidenhead

A37

Local - Active travel

Maidenhead

A38

Local - Active travel

Maidenhead

A39

Local - Active travel

Maidenhead

A40

Local - Public transport

Maidenhead

Local - Highways

Maidenhead

A41

Project

Justification

M4 Smart Motorway Project

Journey improvement and increase
capacity to increase economic growth

Maidenhead Station Crossrail improvements

Station improvements to allow for
Crossrail services
enable service frequency on the Marlow
branch line to increase
increase frequency and capacity

Bourne End Track & Signalling Work
Increased services from Windsor - Waterloo
Datchet level crossing

reduce local road congestion to allow
increased frequency of services
Improvement to A330 Winkfield Road/A332
Identified by Local Highways Authority
Windsor Road
(LHA) to support development in the
BLP
Improvement to M4 Junction 8/9
Identified by LHA to support
development in the BLP
Improvement to A404(M)/Shoppenhangers
Identified by LHA to support proposed
Road/Norreys Drive roundabout
development in the BLP
Improvement to A404(M)/A404/A4 Thicket
Identified by LHA to support
roundabout
development in the BLP
Improvements to A404/A308 Bisham
Identified by LHA to support
roundabout
development in the BLP
Improvement to A4/ A308 Castle Hill
Identified by LHA to support
roundabout
development in the BLP
Improvement to A4/ B4447 Cookham Road
Identified by LHA to support
roundabout
development in the BLP
Improvement to A4/ A4094 Ray Mead Road
Identified by LHA to support
roundabout
development in the BLP
Improvement to A308 Braywick Road/
Identified by LHA to support
Stafferton W/ Rushington Ave roundabout
development in the BLP
Improvement to A308(M) / A308 / A330 / The Identified by LHA to support
Binghams (Braywick) roundabout
development in the BLP
Improvement to A308 B3028 Upper Bray Road Identified by LHA to support
development in the BLP
Improvement to A308 /Mill Lane/Parsonage
Identified by LHA to support
Lane roundabout and A308 / A332 roundabout development in the BLP
By-pass of B376 London Road/B470 Horton
Road

Identified by LHA to support
development in the BLP

Improvement to B3022 Winkfield Road /
Clewer Hill Road
Maidenhead Town Centre: Missing Links
(pedestrian and cycle links)
Draft Cycling Action Plan schemes

Identified by LHA to support
development in the BLP
Identified by LHA, part of Growth Deal 3
Funding Bids
Identified by LHA/LTP

Draft Cycling Action Plan schemes

Identified by LHA/LTP

Draft Cycling Action Plan schemes

Identified by LHA/LTP

Draft Cycling Action Plan schemes

Identified by LHA/ LTP

Maidenhead to Marlow Branch Line Upgrade
(track and signalling improvements)

Identified by GWR; part of Growth Deal
3 Funding Bids

Traffic and road safety schemes

A329 London Road / B383 Buckhurst Road /
B383 Silwood Road roundabout
Maidenhead Station Access - transport
interchange, environmental enhancement
scheme, improved crossing and extra floor at
Stafferton Way car park to accommodate
displaced forecourt parking
Broadway - permanent multi-storey car park
(1,500 spaces)
Datchet Station - platform lengthening and
signal relocation
Maidenhead Waterways

Projects to be confirmed by Highways /
identified through Local Transport
Schemes / LTP
Identified by LHA
Identified by Local Highways Authority,
part of Growth Deal 3 Funding Bids

Identified as part of RBWM Parking
Plan; part of Maidenhead town centre
regeneration plans
Identified by LHA
Improve accessibility

North-south Green spine, connecting the
railway station at the northern end of the site to
the southern employment site - Triangle site.
Multi-functional green spine - primarily for
walking & cycling and public transport.

key connectivity element - providing
opportunities for active travel; reducing
the need to travel by car; encouraging
modal shift.

North-south Green spine, connecting the
railway station at the northern end of the site to
the southern employment site - Triangle site.
Multi-functional green spine - primarily for
walking & cycling and public transport. Could
also take cars and provide

key connectivity element - providing
opportunities for active travel; reducing
the need to travel by car; encouraging
modal shift.

New pedestrian/cycle connectivity to carry the
n-s Green Spine southwards into the Triangle
site. Aspiration for the bridge to also carry
public transport route.

promotes active and sustainable travel,
linking employment development on the
Triangle site to the local centre in AL13
and northwards into the residential
development and up to the railway
station.

Improve east-west connection connections
across SWM area to improve pedestrian/cycle
links in particular, to Braywick Park to the East
and Ockwells to the west.

Key connectivity element - providing
opportunities for active travel; reducing
the need to travel by car; encouraging
modal shift.

Site GA1 - improved/ new north-south (eg to
the town centre) and east-west (eg to
Desborough) pedestrian and cycle routes
Public transport access to new leisure centre
and Braywick Park

Key connectivity element - providing
opportunities for active travel; reducing
the need to travel by car; encouraging
modal shift.
Improving access for all, whilst reducing
the need to use the car for journeys.

Broadway - permanent multi-storey car park
(1,500 spaces)

Identified as part of RBWM Parking
Plan; part of Maidenhead town centre
regeneration plans

Delivery Partners

Est'd Cost (£m)

Funding arrangements

Status

Highways England, LEP

£586 - £862

Highways England

Planned

Crossrail

Crossrail

In progress

Great Western Railway (GWR)

GWR, LEP,

South Western Railway

South Western Railway

Initial design
stage
In consultation

South Western Railway, Network Rail

Feasibility stage

RBWM

£0.95

Initial design
stage

RBWM; Highways England

£3.00

RBWM; Highways England

£0.96

RBWM; Highways England

£0.35

RBWM

-

Initial design
stage
Initial design
stage
Initial design
stage
Feasibility stage

RBWM

£0.47

RBWM

£0.06

RBWM

£0.40

RBWM

£0.35

RBWM; Highways England

£0.95

RBWM

£0.25

RBWM

£0.50

RBWM

-

s278

RBWM

-

Not in programme

RBWM; LEP

£4.75

RBWM

£0.32

Growth Deal 3 and local
funding
Local funding

RBWM

£0.21

Local funding

RBWM

£0.31

Local funding

RBWM

£0.19

Local funding

GWR; Thames Valley Bucks LEP; Bucks £4.50
County Council

Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage

Growth Deal 3; GWR;
local funding

Cost to be
provided as part
of development
Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage
Initial design
stage
Feasibility stage

RBWM

-

Local funding

RBWM

£2.00

RBWM; GWR; Network Rail

£4.50

Growth Deal 3; local
funding

RBWM

?

Local funding

Committed
project

RBWM; SWR; Network Rail

-

Not in programme

Feasibility stage

RBWM, Maidenhead Waterways
Restoration Group, British Waterways

£7.7-11.5

Funding partially agreed

In progress

Developers

S106/CIL

Policy
requirement - in
proforma for
AL13 and in
Placemaking
Policy QP1a

Developers

S106/CIL

Policy
requirement - in
proforma for
AL13 and in
Placemaking
Policy QP1a

Developers of Triangle site and sites in
AL13 ; RBWM (requires consultation
with Highways England)

Requires. further
investigation
Initial design
stage
Committed
project

Criterion o) in
AL13 proforma.

Developers; RBWM

S106/CIL

Criterion o) in
AL13 proforma.

RBWM

Criterion o) in
GA1 proforma.

RBWM/ bus operators

Criterion o) in
GA1 proforma.

RBWM

?

Local funding

Committed
project

Period
1-5 yrs.

Priority in
relation to BLP
High

1-5 yrs.

High
Low
Medium
Medium
Medium

Medium
High
High
Medium
High
High
High
High
High
Medium
Medium

Medium

Medium
1-5 yrs.

Medium

1-5 yrs.

Medium

1-5 yrs.

Medium

1-5 yrs.

Medium
Low

1-5 yrs.

Low

TBC

Low

1-5 yrs.

Low

1-5 yrs.
Q4 2019/20

Medium

1-5 yrs.
Q3 2019/20

Medium

Funding approved at September Council

Low
Medium

Medium

Medium

Medium

Medium

Medium

Low

1-5 yrs.
Q3 2019/20

Medium

Funding
approved at
September
Council

Sub-category

Locality

B1

Public Open Space Maidenhead

B2

Public Open Space Maidenhead

B3

Public Open Space

B5

Public Open Space Maidenhead

B6

Public Open Space Maidenhead

B7

Public Open Space Maidenhead

Project
Thrift Wood Farm Open Space (to provide 86 acres of open space
/ playing fields)
Deerswood Meadow Local Nature Reserve (1 acres of enhanced
open space)

Additional SANGs and provision for biodiversity in the Borough
Shurlock Row public open space
North-south Green spine, connecting the railway station at the
northern end of the site to the southern employment site - Triangle
site. Multi-functional green spine - carrying the main sustainable
transport, biodiversity ad green infrastruture networks; primarily for
walking & cycling and public transport. Could also take cars and
provide addtional access points into the development. Detail of the
design and nature of the green spine to be addressed in SPD.
On Desborough (Site AL13), provide a central green area,
combining existing ecological aras such as Rushington Copse and
new publicly accessible open spaces and retaining theexisting
public right of way across the existing golf course.

Justification
To address significant shortfall in open space
compared to recommended local standards
To enhance the local nature reserve to create an
attractive natural environment for wildlife and a
pocket park
Projects to be confirmed: payments made to meet
the cost of provision which mitigates the impact of
development on the SPA
To address significant shortfall in open space
compared to recommended local standards

Delivery Partners

Est'd Cost (£m)

RBWM

0.5m

Policy requirement - proposed new policy QP1a

Developers

RBWM
RBWM; Natural
England; landowner/s
TBC

0.05

RBWM & Parish Council

0.25

Funding arrangements
Council capital budget
and partner funding

Status

Period

Priorirty in
relation to BLP

Complete

n/a

Low

Council capital budget
In development n/a
Section 111 agreements
including SAMM
Requires further
payments
investigation
1-5 years

Low

CIL/s106; capital budget Complete

Low

S106/CIL; provision in
kind

1-5 yrs

High

High

High

Sub-category Locality
C2

Primary

Project
Potential primary school expansions in the
Ascot, Sunningdale, Sunninghil Ascot area (+2.0 FE)

C3

Primary

Other (Cookham, Datchett)

Potential new primary school site in the
Datchet/Wraysbury area (+1.0 FE)

C5

Primary

Maidenhead

New primary school at Chiltern Road site or
alternative, former Oldfield (+1.0 FE)

C6

Primary

Maidenhead

New primary school at AL13: Golf Course
Site (+4 FE)

C7

Primary

Maidenhead

New primary school at AL25: Spencers Farm
site (+4 FE)

C8

Primary

Maidenhead

C9

Primary

C12 Primary

Expansion on existing primary school sites,
including the use of 'compact sites' (+7.2 FE)
Expansion on existing primary school sites
(+4.0 FE)
Windsor
Potential further expansion of Charters Sch.
Ascot, Sunningdale, Sunninghil (+2.0 FE)
Potential expansion of Churchmead Sch.
(+1.0 FE)
Other (Cookham, Datchett)

C16 Secondary

Maidenhead

C17 Secondary

Maidenhead

C18 Secondary

Windsor

C19 Secondary

Windsor

New secondary sch. At AL13: Golf Course
Site (+7.0 FE)
Potential secondary school expansions (+4.7
FE)
Expansion of Dedworth Middle Sch.
(+2.0 FE)
Potential middle school expansions in the
Windsor area

C22 Secondary

Windsor

Potential upper school expansions, including
the use of 'compact sites' (+3.4 FE)

C23 Secondary

Borough-wide

C24 SEN

Borough-wide

New Forest Bridge School (+0.2 FE)
Additional SEN school requirement (150
places)

C25 Pre-school

Borough-wide

New early years provision (182 places)

C11 Primary

Est'd Cost (£m)

Justification

Delivery Partners

Identified by LA to support development in the BLP

RBWM; Local schools

6.819

Identified by LA to support development in the BLP

RBWM; TBC

4.721

Identified by LA to support development in the BLP

RBWM; partner to be
determined

Identified by LA to support development in the BLP

RBWM; partner to be
determined

Identified by LA to support proposed growth in the
BLP

RBWM; partner to be
determined

Identified by LA to support development in the BLP

RBWM; local schools

45.662

Identified by LA to support development in the BLP

RBWM; local schools

9.742

Identified by LA to support development in the BLP

RBWM; Charters Sch.

7.678

Identified by LA to support development in the BLP

RBWM; Churchmead Sch.

1.875

Identified by LA to support development in the BLP

RBWM; partner to be
determined

Identified by LA to support development in the BLP
Included in current capital programme; project
underway

RBWM; local schools
RBWM; Dedworth Middle
Sch.

Identified by LA to support development in the BLP

RBWM; Local schools

Identified by LA to support development in the BLP
Current EFA commitment, project underway
(Braywick Park site)

RBWM; Local schools
RBWM: EFA; Forest Bridge
Sch.

Identified by LA

RBWM; EFA

30.000

Identified by LA to support development in the BLP

RBWM; TBC

1.832

40.392

35.100
18.044
5.600
6.581

36.074
n/a

Period

Priorirty in
relation to BLP

6-12 yrs

Medium

Conceptual
stage

6-12 yrs

Medium

Conceptual
stage

6-12 yrs

Medium

Conceptual
stage

6-12 yrs

High

Conceptual
stage

6-12 yrs

Medium

6-12 yrs

Medium

6-12 yrs

Medium

6-12 yrs

Medium

6-12 yrs

Medium

6-12 yrs

High

6-12 yrs

Medium

6-12 yrs

Medium

6-12 yrs

Medium

6-12 yrs

Medium

1-5 yrs

Medium

Funding arrangements
Basic Need, CIL/s106,
LCVAP, BCP
Basic Need, CIL/s106,
LCVAP, BCP, Free
school funding
Basic Need, CIL/s106,
BCP, Free school
funding
Basic Need, CIL/s106,
BCP, Free school
funding
Basic Need, CIL/s106,
BCP, Free school
funding

Status
Conceptual
stage

Basic Need, CIL/s106,
BCP
Basic Need, CIL/s106,
BCP
Basic Need, CIL/s106,
BCP
Basic Need, CIL/s106,
BCP
Basic Need, CIL/s106,
BCP, Free school
funding
Basic Need, CIL/s106,
BCP

Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage

Early discussion
Conceptual
stage
Committed
Basic Need, s106, BCP project
Basic Need, CIL/s106, Conceptual
BCP
stage
Basic Need, CIL/s106,
BCP
Fully funded by EFA
CIL/s106, BCP, free
school funding
TBC

Conceptual
stage
Committed
project
Conceptual
stage
Conceptual
stage

Medium
1-17 yrs

Medium

Sub-category

Locality

Project

D1

Primary Health

New Build to accommodate the Ascot and Radnor House
Surgery, and Green Meadows Surgery to Heatherwood site

D2

Primary Health

D3

Acute care

Ascot,
Sunningdale,
Sunninghill
Ascot,
Sunningdale,
Sunninghill
Maidenhead

D4

Primary Health

Maidenhead

D5

Primary Health

Maidenhead

New build premises to accommodate the decommissioning /
redevelopment of St Clouds Way – Golf Course health
provision
Health and social care hub in Maidenhead Town Centre

D6

Primary Health

Windsor

Windsor Community Health Space

New Build – Kings Corner Surgery and Magnolia House
Surgery to Lynwood site
Development of St Marks hospital

Justification

Delivery Partners

Est'd Cost (£m)

Identified by WAM CCG; Transformation of primary
care services to the Ascot population

WAM CCG

0.800

Identified by WAM CCG; transformation of primary
care services to the Ascot population

WAM CCG

0.900

Identified by WAM CCG; Make fit for purpose health WAM CCG
and care hub incl. general practice service and
extended hours access

Identified by WAM CCG to support development in
the BLP

WAM CCG

To replace the current accessible services in St.
Clouds Way
Identified by WAM CCG to support development in
the BLP

WAM CCG
WAM CCG

0.150

Funding arrangements

Status

42740

Priority in
relation to BLP
Low

42740

Medium

n/a

Medium

Bid successful / n/a
planning in
progress
Requires further n/a
investigation
Completed
n/a

Medium

NHS Funding
Bid successful /
Contribution*- ETTF bid planning in
progress
NHS Funding
Bid successful /
Contribution* – ETTF
planning in
bid
progress
NHS Property Services Bid successful /
– reinvestment of fund planning in
raised via the site
progress
requirement

ETTF bid

Period

Medium
Medium

Sub-category

Locality

E1

Indoor leisure

Maidenhead

E2

Indoor leisure

Windsor

E3

Indoor leisure

Maidenhead

Re-provision of sports and leisure facilities in
Maidenhead – New Magnet Leisure Centre
Improvement to recreational facilities at
Windsor Leisure Centre
Improvement to recreational facilities; Cox
Green,Furze Platt Leisure Centres

Borough-wide

Additional indoor sports and leisure
recreation facilities in the borough (eg. Indoor
tennis, dojos, gymnastics)

E4

Indoor leisure

Project

E5

playing pitches

TBC

Additional grass playing pitch provision
through shared facilities

E6

playing pitches

TBC

Improve grass playing pitch provision at
Ockwells Park

E7

playing pitches

TBC

Additional grass playing pitch provision
through shared facilities

E8

playing pitches

TBC

Additional 3G playing pitch provision

TBC

Additional provisions to enhance, provide and
protect playing pitches in the area

E9

playing pitches

Justification
Included in current capital programme; project
underway (Recommendation 2)
Identified through RBWM Indoor Sport and Leisure
Facility Strategy
Identified through RBWM Indoor Sport and Leisure
Facility Strategy

Delivery Partners

Est'd Cost (£m)

RBWM

32.000

RBWM

1.500

RBWM

£14

Identified through RBWM Indoor Sport and Leisure
Facility Strategy

RBWM; private sector

Identified by Leisure Services to support
development in BLP

RBWM & Local schools

£0.75

Identified by Leisure Services to support
development in BLP

RBWM

£0.50

Identified by Leisure Services to support
development in BLP

RBWM & Local schools

£0.75

Identified by Leisure Services to support
development in BLP

RBWM

0.5m

To be identified by Leisure Services (following on
from RBWM Playing Pitch Strategy)

RBWM

TBC

TBC

Funding arrangements

Status

Period

Priorirty in
relation to BLP

Capital receipts joint
venture

Complete

1-5 yrs

High

CIL/s106; capital budget Identified project 1-5 yrs

Low

CIL/s106; capital budget Identified project 1-10 yrs

Low

CIL/s106; capital budget

CIL/s106; capital budget

CIL/s106; capital budget

CIL/s106; capital budget

Working wth
partners to
facilitiate project
development
Working with
school sports
partnerships,
local academies,
and public
schools
Plan
preparedready
for delivery when
budget is
identified
Working with
school sports
partnerships,
local academies,
and public
schools

1-10 yrs

Low

1-5 yrs

Medium

1-5 yrs

Low

1-5 yrs

Medium

Working with
school sports
partnerships,
local academies,
local football
clubs and public
CIL/s106; capital budget schools
1-5 yrs
Working with
Parish Councils
and other
CIL/s106; capital budget partners

Medium

Low

F1

Sub-category
Locality
Libraries
Windsor
Community facilities Maidenhead

Placemaking Area

F2
Community facilities Windsor
F3
Community facilities Maidenhead
F4

F5

Community facilities Ascot,
Sunningdale,
Sunninghill
Community facilities Maidenhead

SW Maidenhead

Libraries

Maidenhead

SW Maidenhead

Emergency Services Maidenhead

SW Maidenhead

F6

F7

F8

Project
Justification
Increase capacity at Eton Library
Current facility below space standards
New community facility on Blackamoor Lane Increased demand for youth provision
Windsor Community Centre

Increase capacity

Larchfield community facilities

provision of youth and community facilities

New “community hub building”

Identified in proforma for AL16 and policy QP1c

New local centre around Harvest Hill Road,
at the southern neighbourhood in site AL13.
Provision here of community facilities; local
retail; health and close to the new primary
and secondary schools
Taken from Jan 2018 IDP: Oldfield’s
projection sees an increase of 4,227
properties and whilst Maidenhead central
library is still within the current ward there
should be provision allowed as a flexible
community space/building for a folding library
and educational, health and inclusion
purposes. Services can be designed and
delivered when the needs have been
identified, sites and funding secured.

Distance of the southern part of AL13 from
Maidenhead town centre, justifies a need for a local
centre to serve the new population there and provide
a focus for activity.
to increase capacity in line with increasing population

There is an aspiration raised by TVP for a
to increase capacity in line with increasing population
modest touchdown office on the Maidenhead
Golf Course development to reinforce the
visibility of policing in the new community.

Delivery Partners
RBWM
RBWM

Est'd Cost (£m)

Status

£1m

Funding arrangements
Capital budget
CIL / S106

Period

RBWM

£1m

CIL / S106

Proposed project 1-5 yrs.

RBWM

£1.5m

CIL / S106

Proposed project 1-5 yrs.

RBWM + developer

TBC

Developer/landowner/s1 Identified project
06

Proposed project 1-5 yrs.

Developers; RBWM;
NHS/CCG

requirement in
proforma for Site
AL13

Library Service, RBWM;
developers

Requirement for
new community
facilities in AL13
proforma

TVP; SCAS; Developers

requirement in
proforma for Site
AL13

Priority in
relation to BLP
Low
Low
Low
Medium

Medium

Low

Low

Sub-category

Locality

Project

G1

flood defences

Maidenhead

G2

sewage

River Thames Scheme
Upgrade to Maidenhead Waste Water
Treatment Works

G3

sewage

G4

sewage

G5

sewage

G6

sewage

Maidenhead
Ascot,
Sunningdale,
Sunninghil
Upgrade Ascot Waste Water Treatment Works
Upgrade Slough Waste Water Treatment
Windsor
Works
Ascot,
Sunningdale,
Sunninghil
Reinforcement to Ascot Sewerage Network
Reinforcement to Maidenhead Sewerage
Maidenhead Network

G7

sewage

Windsor

G8

sewage

Maidenhead

G9

sewage

Maidenhead Reinforcement to Slough Sewerage Network
Ascot,
Sunningdale, Reinforcement to Ascot water supply
Sunninghil
distribution network
Reinforcement to Maidenhead water supply
Maidenhead distribution network
Reinforcement to Windsor water supply
Windsor
distribution network

G10 potable water
G11 potable water
G12 potable water

broadband
G13

Reinforcement to Windsor Sewerage Network
Reinforcement to White Waltham Sewerage
Network

Borough-wide Superfast Berkshire Broadband connectivity

Justification
Recommendations of the Lower Thames Flood
Risk Management strategy
Identified by Thames Water (TW) to support
development in the BLP
Identified by TW to support development in the
BLP
Identified by TW to support development in the
BLP
Identified by Thames Water to support
development in the BLP
Identified by Thames Water to support
development in the BLP
Identified by Thames Water to support
development in the BLP
Identified by Thames Water to support
development in the BLP
Identified by Thames Water to support
development in the BLP
Identified by Affinity Water to support development
in the BLP
Identified by South East Water to support
development in the BLP
Identified by South East Water to support
development in the BLP
Broadband Delivery UK (BDUK), part of the
DCMS, is delivering superfast broadband and local
full fibre networks to the nation.

Est'd Cost (£m)

n/a

n/a
n/a

Delivery Partners

£0.50 Environment Agency
Thames Water; developer
arrangements
Thames Water; developer
arrangements
Thames Water; developer
arrangements
Thames Water; developer
arrangements
Thames Water
Thames Water
Thames Water
Thames Water; Slough BC

Affinity Water (AW)
South East Water (SEW)
South East Water

BT \ Gigaclear \ Call Flow

Funding arrangements

Status

Period

Priorirty in
relation to BLP

Central govt

Business case
Conceptual
stage

10-16 yrs

Medium

5-10 yrs

High

TBC

High

5-10 yrs

High

TW (AMP bid)

TW (AMP bid)
TW (AMP bid)

TW and developer
TW and developer
TW and developer
TW and developer
TW and developer

AW and developer
AW and developer
AW and developer
DCMS (BDUK) \ TV LEP \ Local
Authorities

Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage
Conceptual
stage

Implementation

Medium
Medium
Medium
Medium
Medium

Medium
Medium
Medium

Low

Area
Maidenhead
Ascot, Sunningdale, Sunninghil
Windsor
Other (Cookham, Datchett)
Borough-wide
TBC

Placemaking Area
SW Maidenhead
Maidenhead Town Centre
Ascot

Transport
Green & blue
Strategic - Road
Public Open Space
Strategic - Rail
SANG
Local - Highways
Local - Active travel
Local - Public transport

Education
Pre-school
Primary
Secondary
SEN

Health
Sport & Leisure Community
Utilities
Primary Health Indoor leisure Libraries
flood defences
Acute care
playing pitches community faciltiies sewage
Emergency Services potable water
Utilities
broadband

